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U.S. AIR FORCE

SIMULATORS ACQUISITION

* Most programs use TSA lll, IDIQ Contract for awards

Small Business
Aero Simulation
Aerospace Training Systems
Partners, JV
Aviation Training Consulting, LLC
Bowhead
CTE, JV
CymStar
Delaware Resource Group of Oklahoma
DLPI, JV
Fidelity Technologies Corporation
Logistics Services International, Inc.
Nakuurug Solutions
Nova Technologies

Unrestricted
The Boeing Company
CAE USA
Cubic Defense Applications
FlightSafety Services Corporation
General Dynamics Information
Technologies
HIl MIS
L3 Technologies
LB&B Associates
Lockheed Martin, RMS
Northrop Grumman Technical Services
Raytheon Technical Services Company
TRU Simulation
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EXECUTION PLAN FORECASTING

U.S. AIR FORCE .
Contract Clearance Level Delegation:

Contract

Value:

PEO Programs:

PEO and Other Contracting Program Clearance
roval Authority (Excluding AFTC

>$1B DAS(C)/ADAS©for Business Clearance Only
>$250M < $1B SCCO
$100M < Onle level below SCCO (ex. Chief of Contracting for
$250M Directorate/Division)
Two Levels Below the SCCO (Chief of Contracting
$5M < $100M Division/Branch)
ACS Actions <$100M:
Contract
Value: ACS Approval Authority
>$50M - Chief of the Contracting Office and Deputy Chief of
<$100M Contracting, Simulators Program Office
>$25M - S50M NH-4 Branch Chiefs
>$5M - $25 NH-3 Section Chiefs

Additional Notional Timelines:

Days: Additional Notional Timelines
15 Days Notional Timeline for PPO
55 Days UCA Award

180 Days UCA Definitization

20 Days PR Generate Mod

Process Goals

AFLCMC < 370 Days
ACS Sole Source | $10m - $500M < 250 Days (UCAs excluded)
Competitive [$10M - $1B < 200 days

WNS Notional Milestones & Timeframes

*Assumes Competitive and Sole Source

e | e ke ol S | e
Milestone <$5M  [$5M - $25M|  $50M >$50M

Requirements to RFP
RFP to Proposal

Proposal to Tech Eval

Complete

30 Days 30 Days 60 Days 60 Days
30-45 Days 45-90 Days 60-90 Days 60-90 Days

10 Days 15-30 Days 30-60 Days 30-60 Days

Tech Eval Complete
to Begin Negotiations 10-20 Days 15-30 Days 30-45 Days 45-90 Days

Begin Negotiations to

Complete

Negotiations

Complete

10-15 Days 10-60 Days 30-60 Days 30-60 Days

Negotiations to

Contract Award

Total Run to Contract

Award

10-30 Days 10-30 Days 15-30 Days 15-30 Days

70-120 95-240 165-285 180-330

Days Days Days Days

4



Output with outliers and 0s

		2019 SPO Milestone Cycle Times		Data Retrieved:				4-Jun-19

		SPO Milestone Cycle Times <$5MM						# Records:		109

				Average		High		Low

		RQTMS to RFP		41.76		302		0

		RFP to Tech Eval		28.54		390		0

		Tech Eval to Tech Eval Complete		13.01		148		0

		Tech Eval Complete to Begin Negotiations		0.80		130		-360		?

		Begin Negotiations to Complete Negotiations		1.94		28		0

		Complete Negotiations to Need Date		6.40		385		0

		Need Date to Contract Award		-2.38		31		-244

		SPO Milestone Cycle Times $5MM - $50MM						# Records:		31

				Average		High		Low

		RQTMS to RFP		46.32		233		-17		?

		RFP to Tech Eval		66.17		275		0

		Tech Eval to Tech Eval Complete		23.50		126		0

		Tech Eval Complete to Begin Negotiations		8.26		109		0

		Begin Negotiations to Complete Negotiations		5.40		131		0

		Complete Negotiations to Need Date		3.08		29		0

		Need Date to Contract Award		-3.63		0		-66

		SPO Milestone Cycle Times >$50MM						# Records:		1

				Average		High		Low

		RQTMS to RFP		23.00		23		NO DATA

		RFP to Tech Eval		NO DATA		NO DATA		NO DATA

		Tech Eval to Tech Eval Complete		NO DATA		NO DATA		NO DATA

		Tech Eval Complete to Begin Negotiations		NO DATA		NO DATA		NO DATA

		Begin Negotiations to Complete Negotiations		NO DATA		NO DATA		NO DATA

		Complete Negotiations to Need Date		NO DATA		NO DATA		NO DATA

		Need Date to Contract Award		NO DATA		NO DATA		NO DATA

		2019 Branch Milestone Cycle Times

		Branch Milestone Cycle Times <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		302		154		241		47

		Average of RQTMS to RFP		41		45		52		15

		Low of RQTMS to RFP		0		0		0		0



		High of RFP to Tech Eval		64		390		51		132

		Average of RFP to Tech Eval		15		50		15		33

		Low of RFP to Tech Eval		0		0		0		0



		High of Tech Eval to Tech Eval Complete		40		148		98		113

		Average of Tech Eval to Tech Eval Complete		7		19		9		25

		Low of Tech Eval to Tech Eval Complete		0		0		0		0



		High of Tech Eval Complete to Begin Negotiations		35		130		71		33

		Average of Tech Eval Complete to Begin Negotiations		3		-7		3		9

		Low of Tech Eval Complete to Begin Negotiations		0		-360		-7		0



		HIgh of Begin Negotiations to Complete Negotiations		27		28		21		13

		Average of Begin Negotiations to Complete Negotiations		2		2		2		4

		Low of Begin Negotiations to Complete Negotiations		0		0		0		0



		High of Complete Negotiations to Need Date		23		385		14		29

		Average of Complete Negotiations to Need Date		2		13		2		10

		Low of Complete Negotiations to Need Date		0		0		0		0



		High of Need Date to Contract Award		10		10		31		26

		Average of Need Date to Contract Award		0		-0		-9		-1

		Low of Need Date to Contract Award		0		-15		-244		-22

		Branch Milestone Cycle Times $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		155		123		233		ONLY 1 RECORD

		Average of RQTMS to RFP		40		46		71		18

		Low of RQTMS to RFP		0		-17		0



		High of RFP to Tech Eval		108		161		275		ONLY 1 RECORD

		Average of RFP to Tech Eval		54		65		98		30

		Low of RFP to Tech Eval		0		0		0



		High of Tech Eval to Tech Eval Complete		70		126		0		ONLY 1 RECORD

		Average of Tech Eval to Tech Eval Complete		26		29		0		27

		Low of Tech Eval to Tech Eval Complete		0		0		0



		High of Tech Eval Complete to Begin Negotiations		28		109		0		ONLY 1 RECORD

		Average of Tech Eval Complete to Begin Negotiations		4		18		0		NO DATA

		Low of Tech Eval Complete to Begin Negotiations		0		0		0



		HIgh of Begin Negotiations to Complete Negotiations		131		17		0		ONLY 1 RECORD

		Average of Begin Negotiations to Complete Negotiations		12		3		0		0

		Low of Begin Negotiations to Complete Negotiations		0		0		0



		High of Complete Negotiations to Need Date		29		24		0		ONLY 1 RECORD

		Average of Complete Negotiations to Need Date		3		4		0		0

		Low of Complete Negotiations to Need Date		0		0		0



		High of Need Date to Contract Award		0		0		0		ONLY 1 RECORD

		Average of Need Date to Contract Award		0		-1		-16		0

		Low of Need Date to Contract Award		0		-12		-66

		Branch Milestone Cycle Times >$50MM

				Air Mobility

		High of RQTMS to RFP		ONLY 1 RECORD

		Average of RQTMS to RFP		23

		Low of RQTMS to RFP



		High of RFP to Tech Eval

		Average of RFP to Tech Eval		NO DATA

		Low of RFP to Tech Eval



		High of Tech Eval to Tech Eval Complete

		Average of Tech Eval to Tech Eval Complete		0

		Low of Tech Eval to Tech Eval Complete



		High of Tech Eval Complete to Begin Negotiations

		Average of Tech Eval Complete to Begin Negotiations		0

		Low of Tech Eval Complete to Begin Negotiations



		HIgh of Begin Negotiations to Complete Negotiations

		Average of Begin Negotiations to Complete Negotiations		0

		Low of Begin Negotiations to Complete Negotiations



		High of Complete Negotiations to Need Date

		Average of Complete Negotiations to Need Date		0

		Low of Complete Negotiations to Need Date



		High of Need Date to Contract Award

		Average of Need Date to Contract Award		0

		Low of Need Date to Contract Award

		2019 Contractor Specific Cycle Times

		RFP to Proposal Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		26		0		0

		ADSYNC Technologies		39		0		39

		Aero Simulation		28		0		0

		AOCE		275		0		113

		ASI		19				19

		Aviation Training Consulting		96		28		30

		Boeing		273		0		45

		Booz Allen Hamilton		42				42

		CAE		177		0		25

		CymSTAR (SB)		390				390

		DRG		0		0		0

		Fidelity Technologies		33		0		17

		FSSC		72		0		52

		FTI		13				13

		L-3		275		0		13

		Lockheed Martin		249		0		69

		Northrop Grumman		132		0		24

		Pinnacle		14				14

		PLEXSYS		24				24

		Proactive		40				20

		QuantaDyn		61		0		11

		Simigon		0				0



		Begin to Complete Negotiations Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		9		0		0

		ADSYNC Technologies		21				21

		Aero Simulation Inc.		11		0		0

		AOCE		NO DATA

		ASI		NO DATA

		Aviation Training Consulting		NO DATA

		Boeing		321		0		5

		Booz Allen Hamilton		13				13

		CAE USA, Inc.		28				28

		CymSTAR (SB)		4				4

		DRG		NO DATA

		Fidelity		NO DATA

		Fidelity Technologies		NO DATA

		FSSC		NO DATA

		FTI		27				27

		L-3		74		0		1

		Lockheed Martin		64		0		4

		Northrop Grumman		15		0		2

		Pinnacle		18		0		9

		PLEXSYS		7		0		0

		ProActive		28		0		0

		QuantaDyn		9		0		0

		Simigon



		Contractor Milestone Cycle Times <$5MM

				Contractor:

		Milestone:		Adacel		ADSYNC Technologies		Aero Simulation		Aero Simulation Inc.		AOCE		ASI		Aviation Training Consulting		Boeing		Booz Allen Hamilton		CAE		CAE USA Inc.		CAE USA, Inc.		Cym*		CymSTAR (SB)		Fidelity Technologies		FSSC		FTI		L-3		Lockheed Martin		Northrop Grumman		Pinnacle		PLEXSYS		Proactive		QuantaDyn

		Average of RQTMS to RFP				23.00		14.00				78.00		30.00		79.00		32.08		47.00		45.17		154.00		50.00		0.00		0.00		270.00		23.00		24.00		12.00		45.78		9.93		32.50		302.00		34.50		129.20

		Average of RFP to Tech Eval		0.00		39.00				28.00		29.00		19.00		30.00		27.27		42.00		30.78		73.00		177.00		7.50		390.00		33.00		35.50		13.00		8.69		46.00		23.94		14.00		24.00				11.33

		Average of Tech Eval to Tech Eval Complete		0.00		38.00		0.00		18.00		21.00		44.00				6.91		28.00		10.33		56.00		59.00		0.00		36.00				0.00		6.00		5.31		25.86		18.33		58.00		21.00		0.00		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		7.00		0.00		-7.00		0.00		0.00		0.00		2.42		8.00		0.00				31.00		0.00		-360.00		0.00		0.00		1.00		3.92		25.13		6.21		3.00		3.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		21.00		0.00		11.00		0.00		0.00		0.00		0.00		13.00		0.00		0.00		28.00		0.00		4.00		0.00		0.00		27.00		1.67		2.00		2.19		9.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date				10.00		0.00		10.00		0.00		0.00		0.00		0.00		16.00		0.00		0.00		1.00		0.00		385.00		0.00		0.00		7.00		3.60		3.56		6.00		3.50				0.00		2.17

		Average of Need Date to Contract Award		-3.00		0.00		0.00		31.00		0.00		-81.33		0.00		0.00		-7.00		0.00		0.00		-1.00		0.00		-15.00		0.00		0.00		10.00		-0.36		0.00		-0.07		10.00				0.00		0.60

		Contractor Milestone Cycle Times $5MM - $50MM

				Contractor:

		Milestone:		AOCE		Boeing		CAE		CAE USA Inc.		FSSC		L-3		Lockheed Martin		Northrop Grumman		Other		Proactive		ProActive Technologies

		Average of RQTMS to RFP		118.00		54.44				61.00		16.50		31.50		37.00		18.00		-11.00		37.00		0.00

		Average of RFP to Tech Eval		239.50		61.00		0.00		39.00		68.00		38.50		115.67		30.00		0.00		40.00		0.00

		Average of Tech Eval to Tech Eval Complete				23.56		0.00		54.00		126.00		0.00		25.50		27.00		0.00				0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		4.00		0.00				0.00		0.00		54.00				0.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		11.91		0.00		0.00		0.00		0.00		10.33		0.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date		0.00		3.22		0.00		0.00		0.00		0.00		16.00		0.00		0.00		0.00		0.00

		Average of Need Date to Contract Award		0.00		-1.09		0.00		0.00		0.00		0.00		-1.00		0.00		-14.00		0.00		0.00

		Contractor Milestone Cycle Times >$50MM

				Contractor:

		Milestone:		Boeing

		Average of RQTMS to RFP		23.00

		Average of RFP to Tech Eval

		Average of Tech Eval to Tech Eval Complete		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00

		Average of Complete Negotiations to Need Date		0.00

		Average of Need Date to Contract Award		0.00

		Tech Eval Cycle Time by Branch <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		58		148		98		113

		Average - Tech Eval (Days)		7		19		9		25

		Low - Tech Eval (Days)		0		0		0		0

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		70		126		0		ONLY 1 RECORD

		Average - Tech Eval (Days)		26		29		0		27

		Low - Tech Eval (Days)		0		0		0

		Tech Eval Cycle Time by Branch >$50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		NO DATA		0		NO DATA		NO DATA

		Average - Tech Eval (Days)				0

		Low - Tech Eval (Days)				0

		Milestone Cycle Time, USAF vs. FMS

				FMS		USAF

		Average of RQTMS to RFP		33		44

		Average of RFP to Tech Eval		62		37

		Average of Tech Eval to Tech Eval Complete		36		14

		Average of Tech Eval Complete to Begin Negotiations		0		2

		Average of Begin Negotiations to Complete Negotiations		0		3

		Average of Complete Negotiations to Need Date		0		6

		Average of Need Date to Contract Award		0		-2





Output removed outliers and 0s

		2019 SPO Milestone Cycle Times (USAF Only, no FMS)



		SPO Milestone Cycle Times <$5MM		HIGH		AVERAGE		LOW						Data Retrieved:				4-Jun-19

		Average of RQTMS to RFP		241		54		1

		Average of RFP to Tech Eval		177		43		3

		Average of Tech Eval to Tech Eval Complete		148		29		4

		Average of Tech Eval Complete to Begin Negotiations		33		14		1

		Average of Begin Negotiations to Complete Negotiations		28		12		3

		Average of Complete Negotiations to Need Date		23		36		1

		Average of Need Date to Contract Award		26		-17		-22

		SPO Milestone Cycle Times $5MM - $50MM

				HIGH		AVERAGE		LOW

		RQTMS to RFP		233		47		2

		RFP to Tech Eval		275		49		1

		Tech Eval to Tech Eval Complete		126		33		7

		Tech Eval Complete to Begin Negotiations				19				only 3 entries

		Begin Negotiations to Complete Negotiations				12				only 3 entries

		Complete Negotiations to Need Date				47				only 3 entries

		Need Date to Contract Award				-35				only 3 entries

		SPO Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Branch Milestone Cycle Times (USAF ONLY)

		Branch Milestone Cycle Times <$5MM

				 RQTMS to RFP		RFP to Tech Eval		Tech Eval to Tech Eval Complete		 Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		Need Date to Contract Award

		Air Combat		37		37		22		17		14		14		1		NO OUTLIERS

		Air Mobility		69		58		34		4		13		9		-5		1 OUTLIER

		SOF/AETC		71		29		27		39		18		9		-2		1 OUTLIER

		OTI		19		40		34		14		8		18		-2		NO OUTLIERS

		Branch Milestone Cycle Times $5MM - $50MM

				Average of RQTMS to RFP		Average of RFP to Tech Eval		Average of Tech Eval to Tech Eval Complete		Average of Tech Eval Complete to Begin Negotiations		Average of Begin Negotiations to Complete Negotiations		Average of Complete Negotiations to Need Date		Average of Need Date to Contract Award

		Air Combat		62		45		30		28		131		29		0		NO OUTLIERS

		Air Mobility		35		96		58		36		16		24		-3		2 OUTLIERS

		SOF/AETC		95		275		0		0		0		0		-28		ONLY 4 CONTRACTS

		OTI		18		3		27		0		0		0		0		ONLY 1 CONTRACT

		Branch Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Contractor Specific Cycle Times (USAF ONLY)

		RFP to Proposal Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		39		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		28		2

		AOCE		121		7

		ASI		19		3

		Aviation Training Consulting		3		1

		Boeing		64		21

		Booz Allen Hamilton		42		1

		CAE		35		14

		CAE USA Inc.		56		2

		CAE USA, Inc.		177		1

		Cym*		3		4

		CymSTAR (SB)		39		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		33		1

		FSSC		69		4

		FTI		13		1

		L-3		38		13

		Lockheed Martin		77		10

		Northrop Grumman		36		15

		Other		NO DATA		3

		Pinnacle		14		2

		PLEXSYS		24		1

		ProActive		4		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		34		6

		Simigon		NO DATA		1

		TBD		34		3

		(blank)		71		5

		Begin to Complete Negotiations Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		21		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		11		2

		AOCE		NO DATA		7

		ASI		NO DATA		3

		Aviation Training Consulting		NO DATA		1

		Boeing		131		21

		Booz Allen Hamilton		13		1

		CAE		NO DATA		14

		CAE USA Inc.		NO DATA		2

		CAE USA, Inc.		28		1

		Cym*		NO DATA		4

		CymSTAR (SB)		4		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		NO DATA		1

		FSSC		NO DATA		4

		FTI		27		1

		L-3		10		13

		Lockheed Martin		12.25		10

		Northrop Grumman		7		15

		Other		NO DATA		3

		Pinnacle		18		2

		PLEXSYS		NO DATA		1

		ProActive		NO DATA		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		NO DATA		6

		Simigon		NO DATA		1

		TBD		NO DATA		3

		(blank)		7		5

		Average Contractor Milestone Cycle Times <$5MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		Adacel		0		0		0		0		0		0		-3		2

		ADSYNC Technologies		23		39		38		7		21		1		0		1

		Aero Sim		0		0		0		0		0		0		0		1

		Aero Simulation		14		0		0		0		0		0		0		1

		Aero Simulation Inc.		0		28		18		-7		11		1		31		1

		AOCE		78		44		53		0		0		0		0		5

		ASI		6		19		44		0		0		0		0		3

		Aviation Training Consulting		79		3		0		0		0		0		0		1

		Boeing		70		75		20		29		0		0		0		12

		Booz Allen Hamilton		47		42		28		8		13		16		-7		1

		CAE		60		35		19		0		0		0		0		12

		CAE USA Inc.		154		73		56		0		0		0		0		1

		CAE USA, Inc.		5		177		59		31		28		1		-1		1

		Cym*		0		3		0		0		0		0		0		4

		CymSTAR (SB)		0		39		36		-36		4		0		-15		1

		DRG		0		0		0		0		0		0		0		1

		Fidelity		0		0		0		0		0		0		0		1

		Fidelity Technologies		27		33		0		0		0		0		0		1

		FSSC		46		71		0		0		0		0		0		2

		FTI		24		13		6		1		27		7		1		1

		L-3		48		38		23		24		10		18		-4		12

		Lockheed Martin		46		56		17		42		9		16		0		6

		Northrop Grumman		16		40		34		15		7		18		-1		14

		Other		0		0		0		0		0		0		0		1

		Pinnacle		65		14		58		6		18		7		1		2

		PLEXSYS		0		24		21		3		0		0		0		1

		ProActive		35		0		0		0		0		0		0		2

		QuantaDyn		120		34		0		0		0		13		3		6

		Simigon		0		0		0		0		0		0		0		1

		TBD		57		34		9		0		0		0		0		1

		(blank)		25		27		19		21		7		0		0		3

		Average Contractor Milestone Cycle Times $5MM - $50MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		AOCE		118		275												2

		Boeing		77		53		30		28		131		29				7

		CAE																1

		CAE USA Inc.		61		39		54										1

		FSSC		17		68		126										2

		L-3																1

		Lockheed Martin		64		119		26		36		15.5		24		-3		3

		Northrop Grumman		18		3		27										1

		Other														-28		2

		ProActive		37		4												1

		ProActive Technologies																1

		TBD																1

		(blank)		12		161												1

		Tech Eval Cycle Times by Branch (USAF ONLY)

		Tech Eval Cycle Time by Branch <$5MM

				Average:

		Air Combat		22

		Air Mobility		34

		SOF/AETC		26

		OTI		34

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Average:

		Air Combat		30

		Air Mobility		58

		OTI		27

		SOF/AETC		NO DATA





Charts



RFP to Proposal Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	120.66666666666667	19	3	63.5	42	34.625	56	177	3	39	0	0	33	69	13	37.666666666666664	77	35.9	0	14	24	4	0	34	0	34	71.333333333333329	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Begin to Complete Negotiations Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	131	13	0	0	28	0	4	0	0	0	0	27	10	12.25	7	0	18	0	0	0	0	0	0	7	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Average Contractor Milestone Cycle Times <$5MM 



RQTMS to RFP	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	23	0	14	0	78	6	79	69.5	47	60.222222222222221	154	5	0	0	0	0	27	46	24	48	46	15.555555555555555	0	65	0	34.5	120.2	0	57	25	RFP to Tech Eval	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	43.5	19	3	75	42	34.625	73	177	3	39	0	0	33	71	13	37.666666666666664	56	39.555555555555557	0	14	24	0	34	0	34	26.5	 Tech Eval to Tech Eval Complete	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	38	0	0	18	52.5	44	0	20	28	18.600000000000001	56	59	0	36	0	0	0	0	6	23	16.5	34.375	0	58	21	0	0	0	9	19	Tech Eval Complete to Begin Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	7	0	0	-7	0	0	0	29	8	0	0	31	0	-36	0	0	0	0	1	23.5	42	14.5	0	6	3	0	0	0	0	21	 Begin Negotiations to Complete Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	0	13	0	0	28	0	4	0	0	0	0	27	10	9	7	0	18	0	0	0	0	0	7	Complete Negotiations to Need Date	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	1	0	0	1	0	0	0	0	16	0	0	1	0	0	0	0	0	0	7	18	16	18	0	7	0	0	13	0	0	0	 Need Date to Contract Award	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	-3	0	0	0	31	0	0	0	0	-7	0	0	-1	0	-15	0	0	0	0	1	-4	0	-1	0	1	0	0	3	0	0	0	







Average Contractor Milestone Cycle Times $5MM - $50MM 



RQTMS to RFP	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	118	76.666666666666671	61	16.5	64	18	37	12	RFP to Tech Eval	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	275	53.2	39	68	119	3	4	161	 Tech Eval to Tech Eval Complete	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29.5	54	126	25.5	27	Tech Eval Complete to Begin Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	28	36	 Begin Negotiations to Complete Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	131	15.5	Complete Negotiations to Need Date	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29	24	 Need Date to Contract Award	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	-3	-28	







Tech Eval Cycle Time by Branch <$5MM 



Average:	Air Combat	Air Mobility	SOF/AETC	OTI	21.857142857142858	34.333333333333336	26.1	33.666666666666664	





Tech Eval Cycle Time by Branch $5MM - $50MM 



Average:	Air Combat	Air Mobility	OTI	SOF/AETC	29.5	57.75	27	0	







Outlying Data

		Excluded from SPO cycle times

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		6/21/18		-11		6/21/18		 		 				 				 				 				 				 		Item

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/18		5/31/18		-17		10/3/18		125		125		11/16/18		44		3/5/19		1 9		3/22/19		17		4/15/19		24		4/12/19		-3		Item

		Excluded from Branch Milestone Cycle Times

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		 		11/27/18		39		39		1/2/19		36		1/7/18		-36		1/11/18		4		1/31/19		385		1/16/19		-15		Item

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000						 		12/3/18		 		 		1/16/19		44				 				 		9/30/19		 		1/29/19		-244		Item





PIVOT

		Fiscal Year		2019

		USAF / FMS		USAF

		Branch		(All)

		Contractor		(All)

		Est. Value		(All)

		Average of Total Run Time

		141.2068965517





owssvr

		Branch		Program		Title		USAF / FMS		APPN		Fiscal Year		Contractor		Est. Value		RQMTS Finalized - Current		RQMTS Finalized - Actual		RFP Release - Current		RFP Release - Actual		Initial Proposal Receipt - Current		RQTMS to RFP		Initial Proposal Receipt - Actual		Tech Eval Complete - Current		RFP to Proposal		RFP to Tech Eval		Tech Eval Complete - Actual		Begin Negotiations - Current		Tech Eval to Tech Eval Complete		Begin Negotiations - Actual		Complete Negotiations - Current		Tech Eval Complete to Begin Negotiations		Complete Negotiations - Actual		Need Date - Current		Begin Negotiations to Complete Negotiations		Need Date - Actual		Contract Award - Current		Complete Negotiations to Need Date		Contract Award - Actual		Need Date to Contract Award		Complete negotiations to contract awd		Total Run Time		Item Type		Path

		Air Combat		F-16 bahrain		F-16 Bahrain Simulator		FMS		PEO ACTION TRACKER		2019		Lockheed Martin		$   35,600,000								5/29/19																																												 

		Air Combat		F-15QA Qatar		F-15 Qatar UCA Definitization		FMS		PEO ACTION TRACKER		2019		Boeing		$   260,300,000								9/20/17						6/20/18				273				10/31/18																														 

		Air Combat		F-16 Greece		F-16 Greece Simulator		FMS		PEO ACTION TRACKER		2019		L-3		$   27,300,000								2/28/19						4/30/19				61																																		 

		Air Mobility		C-130J India		C-130J A&M TS India - CSO		FMS		PEO ACTION TRACKER		2019		TBD		$   2,500,000								8/3/18						9/24/18				52				2/19/19												5/3/19																		 

		Air Combat		F-16 Thailand Simulator		F-16 Thailand Simulator		FMS		PEO ACTION TRACKER		2019		TBD		$   20,000,000								2/21/19						5/7/19				75																																		 

		Air Combat		AWACS FCT		Collective Bargaining Agreement		USAF		3400		2019		L-3		$   681,408		8/21/18		8/21/18								 						 		 						 						 				5/1/19		 		3/29/19		3/29/19		 		3/29/19		 				22		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		C-17 NATO K8 D QAH Hungary		FMS		PEO ACTION TRACKER		2019		Boeing		$   26,900,000								7/27/18						9/17/18				52				10/18/18																														 

		Air Combat		F-16 ULT Egypt		F-16 ULT Egypt CLS		FMS		PEO ACTION TRACKER		2019		TBD		$   2,400,000								7/27/18						4/2/19				249				5/22/19						5/29/19				7																				 

		OTI		SCARS		SCARS		USAF		PEO ACTION TRACKER		2020		TBD		$   900,000,000								12/21/18						3/1/19				70																																		 

		Air Mobility		C-130J Maintinence and Aircrew Training System		C130J MATS O&S III		USAF		PEO ACTION TRACKER		2020		CymSTAR (SB)		$   371,000,000								5/1/19						6/14/19				44																																		 

		SOF/AETC		Towers Simulation System (TSS)		4 VDB's 		USAF		3400		2019		Adacel		$   80,840		3/12/19		3/12/19						11/30/18		 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				28		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		11/2/17		11/2/17		11/27/18		 		11/27/18		1/2/19		39		39		1/2/19		1/7/18		36		1/7/18		1/11/18		-36		1/11/18		1/31/19		4		1/31/19		1/16/19				1/16/19		-15		37		44		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD SCARS Study		USAF		3400		2018		Aero Sim		$   90,000												0						0		0						0						0						0						0		9/20/18						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Option Exercise & Clean-Up		USAF		3400		2019		QuantaDyn		$   3				11/1/18		11/7/18				11/14/18		 				11/21/18		 		 				11/30/18		 				12/7/18		 				1/1/19		 				12/14/18		 		12/17/18						46		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation System (TSS)		TSS 3 New Training Classes		USAF		3400		2019		Adacel		$   21,315		2/19/19		2/19/19								 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				49		Item		sites/21251/Lists/Contract Actions

		Air Combat		T-38C ATD		T-38C ATD EED/VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.														 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add Licenses, SOFI IV		USAF		3400		2019				$   250,000		1/14/19		1/14/19		2/11/19		2/11/19		2/19/19		28		2/19/19		2/26/19		8		8		2/26/19				7				3/22/19		 		3/22/19				 				4/3/19		 		4/3/19				12		79		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		Tanker MMP and NGTS Training		USAF		3400		2019		Northrop Grumman		$   110,000		1/16/19		1/16/19		1/29/19		1/29/19		2/28/19		13		2/28/19		3/20/19		3		3		3/13/19		3/29/19		13		3/29/19		4/2/19		16		4/2/19		5/1/19		4		5/1/19		4/10/19		29		4/9/19		-22		7		83		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		PR/SO-TX Course Addition		USAF		3400		2019		AOCE		$   9,000,000		1/16/18		1/16/18		1/19/18		1/19/18		3/9/18		3		10/21/18		5/31/19		275		275				6/14/19		 				6/21/19		 				5/31/18		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Northern Edge Support		USAF		3400		2019		Northrop Grumman		$   1,200,000		12/3/18		12/3/18		12/17/18		12/13/18		1/7/19		1		1/7/19		1/18/19		25		25		2/11/19		2/13/19		35		2/14/19		2/20/19		3		2/14/19		11/2/18		 				3/1/19		 		2/27/19				13		86		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		SBIR Phase III		USAF		3600		2019		FTI		$   500,000		2/11/19		2/11/19		3/7/19		3/7/19		3/20/19		24		3/20/19		3/22/19		13		13		3/26/19		3/27/19		6		3/27/19		4/9/19		1		4/23/19		4/30/19		27		4/30/19		4/12/19		7		5/10/19		1		17		88		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Student Librarian		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		1/1/19		1/1/19		3/6/19		 		3/6/19		3/7/19		64		64		3/7/19				1						 						 				4/30/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15SA Saudi		Phase 1c ATD procurement		FMS		FMS		2019		Boeing		$   20,000,000		12/21/18		12/21/18		12/21/18		12/21/18		4/2/19		 		4/8/19		6/14/19		18		1 8				8/11/19		 				9/23/19		 				10/31/19		 				10/22/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Thailand 		F-16 Thailand Simulator Procurement		FMS		Other;#FMS		2019		L-3		$   20,000,000		12/21/18		12/20/18		2/21/19		2/21/19		5/10/19		63		5/9/19		5/28/19		77		77				6/25/19		 				7/31/19		 				10/1/19		 				9/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		UH-1N APT Upgrade		USAF		3010		2019		AOCE		$   5,400,000		3/6/18		3/6/18		10/25/18		10/25/18		5/10/19		233		5/17/19		6/7/19		24		2 4				6/14/19		 				6/21/19		 				6/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SCA/CBA Wage Adjustment		USAF		3400		2019		CAE USA Inc.		$   888,648		1/1/19		1/1/19		1/1/19		1/1/19		2/26/19		 		2/26/19				56		56						 						 						 				4/15/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Trng Mod (DMOC)		USAF		3400		2019		QuantaDyn		$   6,539		11/14/18		11/14/18		1/29/19		1/29/19		1/29/19		76		1/29/19		1/29/19		 		 		1/29/19		1/29/19		 		1/29/19		1/29/19		 		1/29/19		2/11/19		 		2/11/19		2/1/19		13		2/14/19		3		16		92		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 Red Flag Alaska Support		USAF		3400		2019		Northrop Grumman		$   1,300,000		1/25/19		1/24/19		3/1/19		2/19/19		3/21/19		26		3/20/19		4/19/19		29		29		4/10/19		4/25/19		21		4/25/19		5/2/19		15		5/2/19		5/15/19		7		5/15/19		5/15/19		13		5/15/19		 		13		111		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		FY19 Change Management Items		USAF		3400		2019		Northrop Grumman		$   2,350,000				10/31/18				11/6/18				6		12/12/18		1/10/19		36		36		1/7/19		1/11/19		26		1/16/19		1/22/19		9		1/29/19		1/31/19		13		2/7/19		2/27/19		9		3/5/19		26		35		125		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Power7e Obsolescensce		USAF		3400		2018		ATC		$   4,000,000		6/19/18		6/18/18		7/2/18		7/2/18		8/20/18		14				9/5/18		 		 				9/10/18		0				9/14/18		0				9/20/18		0				9/20/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/EFB		USAF		3400		2019		CAE USA Inc.		$   40,000		1/1/19		1/1/19		3/26/19		3/26/19		3/29/19		84		3/29/19		4/15/19		3		3		4/23/19				25				4/24/19		 		4/24/19				 				5/8/19		 		5/8/19				14		127		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AETC - Altitude Chambers		Tyndall AFB Chamber Relocation (Hurricane Michael)		USAF		3400		2019		ADSYNC Technologies		$   203,000		1/16/19		1/16/19		1/28/19		2/8/19		3/19/19		23		3/19/19		4/17/19		39		39		4/26/19		4/24/19		38		5/3/19		5/1/19		7		5/24/19		4/30/19		21		6/3/19		5/31/19		1		6/3/19		 		1		138		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		CBA Adjustment Base Period/OP1		USAF		3400		2019		Boeing		$   20,020,000				11/16/18								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		ANG Expanded Visuals		USAF		3010		2018		Boeing		$   8,400,000		2/8/18		2/27/18		4/2/18		4/3/18		6/22/18		35		6/15/18		8/31/18		73		73				10/8/18		 				10/22/18		0				12/31/18		0				10/31/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DTOC		ARCNET - SCARS SMP17		USAF		3400		2019		Booz Allen Hamilton		$   1,200,000		12/21/18		12/21/18		1/31/19		2/6/19		3/20/19		47		3/20/19		4/17/19		42		42		4/17/19		4/25/19		28		4/25/19		5/9/19		8		5/8/19		5/24/19		13		5/24/19		5/22/19		16		5/17/19		-7		9		147		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Relocation/Site Activation		USAF		3400;#3010		2020		Boeing		$   4,000,000				2/8/19		4/12/19		4/17/19		5/31/19		68				7/5/19		 		 				7/8/19		0				8/30/19		0				5/31/19		0				11/1/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Kelly Recode Resurrection		USAF		3400;#3840		2018		Boeing						5/9/17				2/23/18		3/12/18		290		3/15/18		4/2/18		20		20				4/11/18		 				4/25/18		0				5/11/18		0				5/11/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		Holloman 14 Hour CLS, GFP & IUID CDRLs, and PHS&T Req'ts		USAF		3400		2019				$   2,670,000		5/8/18		5/17/18				6/8/18		7/23/18		22		7/23/18		8/27/18		45		45		8/23/18		9/19/18		31		9/13/18		10/17/18		21		9/20/18		11/30/18		7				11/16/18		 		10/23/18				33		159		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY19 Obsolescence Bundle		USAF		3400		2020		Boeing		$   10,650,000		10/10/18		10/10/18		1/18/19		1/18/19		7/5/19		100				8/9/19		 		 				8/19/19		0				9/16/19		0				7/10/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF Period 9		USAF		3400		2019		L-3		$   3,020,000		10/15/18		10/15/18		12/7/18		12/7/18		1/31/19		53		1/31/19		2/28/19		55		55		2/28/19		3/13/19		28		3/12/19		4/1/19		12		3/20/19		4/12/19		8		4/2/19		4/4/19		13		4/2/19		 		13		169		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Field of View		USAF;#FMS		3010		2019		Boeing		$   134,000,000		3/31/19		3/5/19		3/31/19		3/28/19		7/15/19		23				8/12/19		 		 				8/13/19		 				9/6/19		 				10/31/19		 				8/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Mode 5		USAF		3400		2019		Pinnacle		$   168,300				7/30/18				10/3/18		10/17/18		65		10/17/18		11/2/18		14		14		12/14/18				58		12/20/18				6		1/7/19				18		1/14/19		1/11/19		7		1/24/19		1		17		178		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT ICBT				3400		2019		Boeing						1/31/19				3/7/19				35						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		SCARS Remote Scanning and SECB Support		USAF		3400		2019		L-3		$   2,600,000		10/30/18		10/30/18		12/12/18		12/12/18		2/4/19		43		2/1/19		3/1/19		51		51		2/28/19		4/4/19		27		4/4/19		4/22/19		35		4/16/19		6/5/19		12		5/9/19		5/21/19		23		5/9/19		 		23		191		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		MTS Upgrades		USAF		3010		2019		Boeing		$   5,610,000				7/2/18		11/2/18		11/2/18		5/13/19		123				6/24/19		 		 				6/28/19		 				7/15/19		 				5/30/19		 				7/29/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		PCATD Monitor Upgrade 		USAF		3400		2019		Boeing				1/18/19		1/16/19		4/26/19		4/19/19		6/7/19		93				6/25/19		 		 				7/11/19		 				8/1/19		 				9/25/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		FMT 2.0		USAF		3010		2018		Boeing		$   16,500,000				1/11/18				2/12/18				32		5/18/18				95		95		10/3/18				138		11/27/18				55		12/17/18				20		1/15/19				29		1/14/19		-1		28		368		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Visual System Upgrade		USAF		3010		2018		Boeing		$   10,000,000				2/8/18				2/14/18				6		5/29/18				104		104		10/3/18				127		11/30/18				58		12/17/18		2/28/19		17				2/11/19		 		2/15/19				6		372		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC MFTA		USAF		3010		2019		Lockheed Martin		$   4,559,089		1/31/18		1/31/18		3/19/18		3/19/18		5/17/18		47		5/17/18		6/7/18		59		59		6/7/18		10/15/18		21		10/15/18		10/18/18		13		10/18/18		11/5/18		3		11/5/18		11/5/18		18		11/5/18		 		18		278		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		SCARS Base Effort		USAF		3400		2019		Northrop Grumman		$   2,100,000		2/1/18		3/1/18				3/15/18		7/20/18		14		7/25/18		8/14/18		132		132		11/15/18		12/18/18		113		12/18/18		12/18/18		33		12/21/18		2/1/19		3		1/11/19		12/21/18		21		1/11/19		 		21		316		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		WST #3 SIL				3010		2017		CYM*		$   5,000,000						4/9/19		4/9/19		5/9/19		 		5/9/19		5/24/19		30		30				6/1/19		 				6/15/19		0						0				7/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Aural Cueing (Telestra 4) Upgrade		USAF		3400		2019		Boeing						12/11/18		3/8/19		3/7/19				86		5/15/19		6/14/19		69		69				7/3/19		 				7/24/19		 				8/30/19		 				8/8/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-on Sustainment Contract CLIN: 0040AA-- Suite 9		USAF		3400		2018		Boeing		$   4,286,956				6/30/17				7/17/17				17		9/29/17				74		74		12/22/17				84		7/13/18				203		8/21/18				39		9/28/18				38		9/18/18		-10		28		445		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-On Sustainment Contract		USAF		3400		2018		Boeing		$   23,384,631				6/30/17				7/17/17				17		9/29/17		12/22/17		74		74		12/22/17		4/12/18		84		4/12/18		5/15/18		111		5/10/18		6/30/18		28		6/30/18		5/31/18		51		5/31/18		-30		21		335		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Digital Eye Piece - C/E		USAF		3400		2019		Boeing		$   6,563,182		8/15/18		8/15/18		1/16/19		1/17/19		5/3/19		155		4/26/19		6/28/19		99		99				7/19/19		 				8/2/19		 				8/16/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production  Option 5		USAF		3400				FSSC		$   52,300,000		12/5/18		12/5/18		12/12/18		12/12/18		12/13/18		7		12/13/18		6/24/19		1		1				8/23/19		 				9/13/19		0				2/29/20		0				11/7/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Greece "V" Upgrade 		F-16 Greece V Upgrade		FMS		Other				L-3		$   31,000,000		12/21/18		12/20/18		3/1/19		2/28/19		4/30/19		70		4/30/19		6/27/19		61		61				7/24/19		 				8/21/19		0				10/18/19		0				10/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Windows 10, MP Standards		USAF		3400		2018		Boeing		$   6,554,000				9/15/17				2/23/18		4/23/18		161		5/10/18		7/25/18		76		76		7/26/18		8/29/18		77		9/6/18		9/6/18		42				9/3/18		 				9/19/18		0		9/21/18						371		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT #7 / #8 Procurement		USAF		3010		2019		Boeing		$   5,000,000				10/29/18				12/20/18				52		2/25/19		4/24/19		67		67		4/24/19		7/9/19		58				7/30/19		 				10/30/19		 				9/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		VTTC w/ NMON Capability (New Nellis F-15E 4 Ship)		USAF		3400		2019		Boeing		$   40,974,754		6/19/18		6/19/18		8/15/18		8/15/18		10/1/18		57		10/1/18		11/15/18		47		47		11/15/18		12/17/18		45		12/13/18		4/24/19		28		4/23/19		5/31/19		131		5/22/19		5/31/19		29		5/22/19		 		29		337		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment - CLINs 0001a/b		USAF		3400		2019		CAE USA Inc.		$   1,773,425		4/17/18		4/17/18		6/6/18		6/6/18		10/31/18		5		11/30/18		12/21/18		177		177		1/28/19		2/28/19		59		2/28/19		4/3/19		31		3/28/19		2/28/19		28		3/29/19		5/3/19		1		3/28/19		-1		 		345		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Suite 9.1 Upgrades & Eagle Passive Active Warning & Threat H/W Update		USAF		3400		2019		Boeing		$   26,251,656		9/10/18		9/10/18		10/25/18		10/29/18		1/31/19		49		2/6/19		2/14/19		1		1		2/14/19		6/14/19		8				8/7/19		 				8/23/19		 				8/23/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		MP-18 Standards + Big TAC (C/E)		USAF		3400		2018		Boeing		$   11,540,069		12/6/17		12/6/17		1/25/18		1/22/18		3/30/18		47		3/30/18		5/14/18		67		67		5/16/18		6/21/18		47		6/21/18		8/1/18		36		8/1/18		8/20/18		41		8/16/18		8/20/18		15		8/16/18		0		15		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Suite 9.1 Upgrade & Eagle Passive Active Warning Survivability System (EPAWSS)		USAF		3600		2019		Boeing		$   6,300,000		10/5/18		10/5/18				10/29/18				24		12/20/18				52		52		2/28/19		5/28/19		7				6/11/19		 				7/31/19		 				7/11/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Risk Management Framework for JSIG Phase 2		USAF		3400		2019		PLEXSYS		$   1,540,000		1/1/18		1/1/18		10/24/18		10/30/18		12/5/18		32		11/23/18		12/11/18		24		24		12/14/18		12/14/18		21		12/17/18		12/21/18		3		12/17/18		1/1/19		 				12/21/18		 		12/19/18				2		352		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Suite 9.0 (C/E) / IRST 7.2 (C)		USAF		3400		2018		Boeing		$   11,229,796		9/18/17		9/18/17		10/6/17		10/16/17		1/12/18		28		1/10/18		2/24/18		86		86		2/22/18		4/23/18		43		4/23/18		7/20/18		60		7/17/18		8/10/18		85		8/10/18		8/10/18		24		8/10/18		0		24		326		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Intercom Obsolescence (C)		USAF		3400		2018		Boeing		$   1,884,058		2/7/18		2/7/18		2/22/18		2/22/18		4/9/18		15		4/6/18		5/16/18		43		43		5/16/18		5/24/18		40		5/24/18		6/23/18		8		6/5/18		7/23/18		12		6/21/18		6/29/18		16		6/21/18		0		16		134		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS 		Integrated Aircrew Training Device Enhancements		USAF		3400		2018		Boeing		$   2,900,000				10/31/17				3/2/18				122		5/14/18		6/30/18		73		73		6/19/18				36		8/22/18				64		9/4/18				13		9/24/18				20		9/19/18		-5		15		323		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16V Bahrain		F-16V Bahrain Procurement		FMS		Other		2019;#2020;#2021;#2022;#2023;#2024		Lockheed Martin		$   35,600,000		12/20/18		12/20/18		5/24/19		5/29/19		8/22/19		160		8/27/19		10/7/19		90		90				12/9/19		 				12/20/19		0				2/28/20		0				2/28/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		CLIN 0012 Engineering Capability Candidates (C/E)		USAF		3400		2018		Boeing		$   9,206,529		3/30/18		3/30/18		3/30/18		3/30/18		3/30/18		0		3/30/18		5/2/18		0		0		5/2/18		6/29/18		33		6/29/18		6/29/18		58		6/29/18		8/20/18		0				6/29/18		 		6/29/18				 		91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO)		Optical Blocks (C/E)		USAF		3400		2018		Boeing		$   4,908,969				9/18/17		11/28/17		11/22/17		2/9/18		65		2/9/18		3/9/18		79		79		3/8/18		4/6/18		27		3/29/18		5/16/18		21		5/16/18		5/30/18		48		5/30/18		5/30/18		14		5/30/18		0		14		254		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		ITB Visual Upgrade		USAF		3600		2018;#2019		L-3		$   6,000,000				10/5/17				10/30/17				25		12/21/17		6/6/18		52		52		6/5/18		7/18/18		166		7/17/18		8/8/18		42		7/25/18		9/30/18		8				8/31/18		 		8/27/18				33		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J India		ATS CLS		FMS		Other		2019		Lockheed Martin		$   2,500,000		7/5/17		3/21/18		8/7/18		8/3/18		10/2/18		135		9/24/18		2/19/19		52		52		2/19/19		3/19/19		148				4/23/19		 				6/30/19		 				6/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Romania		Additonal Storage and update to CLS		FMS				2019		Lockheed Martin		$   100,000		11/2/18		4/23/19		12/28/18		4/24/19		5/24/19		1				6/7/19		 		 				6/21/19		 				7/22/19		 				6/28/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD EED and VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.		$   (217,408)								1/31/19				 		2/28/19				28		28		3/18/19				18		3/11/19				-7		3/22/19				11		4/1/19		5/2/19		1		5/2/19		31		41		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.2+ OFP		USAF		3600		2018		Boeing						9/15/17				2/23/18		5/23/18		161		6/1/18		6/11/18		98		98		6/12/18		8/7/18		11		8/6/18		8/21/18		55		8/21/18		9/19/18		15				9/14/18		 		9/20/18				3		37		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		CY19 Option Year CLS		USAF		3400		2019		Aero Simulation Inc.		$   1,320,000												 						 		 						 						 						 						 		12/19/18						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B1 TS (FY19 SCARS)		B1 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aero Simulation Inc.		$   500,000		3/29/19		3/29/19		4/19/19		4/12/19		5/27/19		14				6/7/19		 		 				6/14/19		 				6/21/19		 				6/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		WST 11 Mods		USAF				2018		CAE		$   4,000,000		1/7/19		1/8/19				2/6/19		4/22/19		29		4/22/19		6/14/19		75		75				6/28/19		 				7/26/19		0				9/30/09		0				9/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Self Contained Navigation System		USAF		3010		2018		CAE		$   10,400,000		1/25/19		1/25/19		3/1/19		2/27/19		6/7/19		33				7/19/19		 		 				7/25/19		0				9/17/19		0				12/1/20		0				10/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Courseware Development CLIN		USAF		3400		2019		AOCE		$   2,000,000		11/15/18		2/21/19		6/11/19				6/28/19		 				7/5/19		 		 				7/17/19		 				7/22/19		 				4/17/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Qatar		F-15 Qatar Definitization		FMS		Other				Boeing		$   415,000,000		8/1/17		8/1/17		9/15/17		9/20/17		6/20/18		50		6/20/18		10/31/18		273		273		10/31/18		6/3/19		133				7/26/19		 				6/1/20		0				10/25/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Pilot Reduction Courseware		USAF		3400		2019		CAE USA Inc.		$   5,100,000		4/10/19		4/2/19		6/7/19				8/6/19		 				9/7/19		 		 				10/26/19		 				11/22/19		 						 				11/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Admin Contract Update		USAF		N/A		2019		AOCE		$   -		11/7/18		11/7/18		3/11/19		3/11/19		3/18/19		124						 		 						 						 				5/30/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi MTD		LM MTD Definitization		FMS		Other				Lockheed Martin		$   217,000,000				12/31/12				11/30/16						6/30/17				212		212		11/3/17		6/19/18		126		6/21/18		7/27/18		230		7/25/18		9/14/18		34				9/14/18		 		9/11/18				48		2 8 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		TSA III-Follow On Contract		USAF		3400;#3600;#3010		2018;#2019		L-3		$   415,000,000		10/11/18		10/11/18		2/1/18		2/1/18		4/2/18		-252		3/29/18		8/1/18		56		56		8/1/18		10/18/18		125		10/23/18		11/21/18		83		11/21/18		1/1/19		29		12/27/18		12/13/18		36		12/27/18		0		36		77		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		EFB Management		USAF		3400		2019		AOCE		$   1,000,000		1/25/19		2/21/19		4/19/19		6/20/19		7/10/19		119				7/17/19		 		 				7/24/19		 				7/30/19		 				5/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS FCT		Increased Training Ranges for FY 19 and FY 20		USAF		3400		2019;#2020		L-3		$   3,940,530		3/9/18		3/9/18		4/6/18		4/6/18		5/22/18		28		5/22/18		9/10/18		46		46		9/11/18		10/18/18		112		10/19/18		12/13/18		38		12/13/18		12/31/18		55				12/21/18		 		12/28/18				15		294		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J Italy		AMI OFT 7.0 Upgrade Concessions		FMS		Other				Lockheed Martin		$   16,000,000		6/24/15		6/24/15		8/29/15		8/29/15		10/2/15		66		10/2/15		1/14/16		34		34		1/14/16		7/8/16		104		7/8/16				176		8/31/16		6/30/19		54						 		10/20/16				5		484		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		3400 FY19 Non CAM Funds 		USAF		3400		2019		CAE USA Inc.														 						 		 						 						 				10/1/18		 		10/1/18		10/1/18		 		10/1/18		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Legacy System Compatibility		USAF		3080		2017		Quantadyn		$   7		11/15/17		12/31/17		1/12/18		1/31/18		3/12/18		31		4/2/18		4/13/18		61		61		7/12/18		11/30/18		101		12/12/18		12/14/18		153		12/14/18		12/31/18		2				12/24/18		 		12/24/18				1		358		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Morocco		Morocco Unsolicited Proposal		FMS						L-3		$   235,000		6/29/17		6/29/17		6/28/18		6/28/18		6/28/18		364		6/28/18		10/5/18		0		0		10/5/18		12/4/18		99		12/4/18		1/18/19		60		1/18/19		3/31/19		45				3/4/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Flightline Instruction		USAF		3400		2019		AOCE		$   2,000,000		11/8/18		11/8/18		12/21/18		12/21/18		1/18/19		43		2/1/19		4/17/19		42		42		5/10/19		6/7/19		98				6/12/19		 				3/29/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		FY19 Commercial Training Price List Update		USAF		3400		2019		AOCE		$   4,000,000		11/1/18		11/1/18		11/21/18		11/27/18		1/11/19		26		1/11/19		1/16/19		45		45		1/18/19		4/22/19		7				5/1/19		 				3/27/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-1A GBTS		T-1A GBTS EO/IR Tech Refresh		USAF		3400		2019		ASI		$   160,000		3/1/19		3/1/19		3/25/19				4/22/19		 		4/26/19		5/3/19		 		 				5/9/19		 				5/17/19		 				6/1/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000												 		12/3/18				 		 		1/16/19				44						 				6/14/19		 		9/30/19				 		1/29/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		Control Loading System Obsolescence Replacement		USAF		3400		2019		ASI		$   1,100,000				3/4/19		5/8/19		5/3/19		6/10/19		6		5/22/19		6/7/19		19		19				6/7/19		 				6/21/19		 				9/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B52 TS (FY19 SCARS)		B52 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aviation Training Consulting		$   500,000		1/21/19		1/21/19		2/22/19		4/10/19		5/10/19		79		5/10/19		5/24/19		3		3				5/27/19		 				5/31/19		 				10/1/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN3003AD Mt Home DOL Adjmt (E)		USAF		3400		2019		Boeing		$   9,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Concurrency		USAF		3010		2019		CAE USA Inc.		$   6,704,000		7/11/18		7/11/18		9/10/18		9/10/18		10/19/18		61		10/19/18		12/12/18		39		39		12/12/18		4/29/19		54				5/10/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003-10 Surge All Sites (C/E)		USAF		3400		2019		Boeing		$   52,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq (CAM) Maintenance Trainer		FMS		Other				L-3				6/27/18		6/27/18		9/7/18		9/13/18		12/13/18		78		12/13/18		3/14/19		91		91		3/14/19		6/5/19		91				6/12/19		 				5/31/19		0		7/1/19		6/28/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3014 Interoperability Spt Svcs (C/E)		USAF		3400		2019		Boeing		$   141,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Electronic Flight Bag (EFB)		USAF		3400		2019		Boeing		$   1,000,000		5/31/19				5/31/19				6/25/19		 				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC		Engineering Capability Candidates		USAF		3400		2019		Boeing		$   4,476,745		2/4/19										 				3/18/19		 		 						 						 						 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Task Order for a B-52 TS Training Systems Requirements Analysis (TSRA)		USAF		3400		2018		Camber Corp		$   2,000,000		5/24/18		5/24/18		5/24/18		5/24/18		5/29/18		0		5/29/18		7/20/18		5		5		7/31/18		7/25/18		63		8/1/18		8/3/18		1		8/3/18		8/31/18		2				8/10/18		 		8/3/18				 		71		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Dome Instructor Workstation		USAF		3080		2017		QuantaDyn		$   558,337		1/12/18		1/12/18		5/2/18		5/8/18		6/1/18		116		6/1/18		8/30/18		24		24		8/31/18		2/1/19		91		2/25/19		2/15/19		178		3/6/19		3/1/19		9				2/28/19		 		3/27/19				21		439		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Courseware Bundle (PPO)		USAF		3400		2019		Boeing		$   386,946												 						 		 						 						 				11/30/19		 				11/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Cargo Load Model		USAF		3010		2019		Boeing		$   1,984,000				7/9/18		11/7/18		11/23/18		3/15/19		137		3/15/19		6/28/19		112		112				7/8/19		 				7/26/19		 				8/2/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		SCARS Support		USAF		3400		2019		Boeing		$   500,000		10/2/18		10/2/18		2/11/19		2/8/19		5/3/19		129		5/2/19		5/31/19		83		83				6/3/19		 				6/28/19		 				6/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		MTD 4530 Test Set/APG-82 Update		USAF		3400		2019		Boeing		$   1,100,000				11/19/18				1/23/19				65		3/28/19		5/7/19		64		64		5/7/19		6/7/19		4				6/27/19		 				6/20/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T-2		Contractor Logistics Support  Update		USAF		3400		2019		Boeing		$   525,000				10/29/18				12/20/18				52		1/30/19				41		41		3/7/19				36		4/5/19		5/30/19		29				7/15/19		 				6/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		M7.2 OFP		USAF		3600;#3010		2017;#2018;#2019		L-3		$   26,100,000		2/10/17		2/10/17				2/28/17		6/12/17		18		11/30/17				275		275		2/12/18		3/1/18		74		3/1/18		3/26/18		17		3/30/18		5/7/18		29				5/10/18		 		5/10/18				41		454		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		S8.0.1N		USAF		3400		2019		Boeing		$   3,871,585		3/8/19		3/8/19		4/10/19		4/10/19		6/3/19		33				7/1/19		 		 				7/22/19		 				8/12/19		 				8/26/19		 				8/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		AETC Visual System Upgrade		USAF		3600;#3010		2016;#2017;#2018		L-3		$   10,805,483		9/29/17		10/5/17		11/1/17		10/26/17		1/18/18		21		1/18/18		3/27/18		84		84		3/29/18		5/15/18		70		5/11/18		7/26/18		43		7/24/18		9/28/18		74				9/6/18		 		9/6/18				44		336		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		EC 741 & RPOD EC		USAF		3400		2019		Boeing		$   1,500,000		5/10/19		5/9/19		5/13/19		5/10/19		6/25/19		1				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Pakistan		Pakistan F-16 Block 15 MLU Aircrew Training Device		FMS		Other		2017		L-3		$   8,000,000		3/27/17		3/27/17		7/31/17		8/1/17		8/17/17		127		9/29/17		11/29/17		59		59		12/5/17		2/23/18		67		2/26/18		5/4/18		83		4/26/18		6/29/18		59		6/29/18		6/29/18		64		6/29/18		0		64		459		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		SCARS		USAF		3400		2018;#2019		Cym*		$   500,000		1/30/18		1/30/18		4/15/19		5/3/19		5/31/19		458				6/10/19		 		 				6/30/19		0				7/15/19		0						0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		CMC WxRdr				3010				CYM*		$   5,000,000								3/28/19		6/21/19		 				7/7/19		 		 				8/5/19		0				8/9/19		0						0				8/15/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		AFSOC DBGS		USAF		AFSOC		2019		CAE USA Inc.		$   1,500,000		4/26/19										 						 		 						 						 				5/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Bundle				3010		2018		Lockheed Martin		$   95,894,471		4/10/18		4/10/18		5/18/18		5/18/18		11/30/18		38		11/30/18		1/31/19		196		196		2/5/19		4/5/19		67		4/5/19		4/16/19		59		4/16/19		5/17/19		11				5/17/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment		USAF		3400		2019		CAE USA Inc.		$   4,873,300		4/17/18		4/17/18		6/6/18		9/18/18		7/27/18		154		11/30/18		12/21/18		73		73		1/25/19		4/15/19		56				4/26/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS 		Cyber Mod		USAF		3400;#3600;#3010		2019		FSSC		$   7,500,000		7/2/18		7/2/18		8/2/18		8/2/18		10/5/18		31		10/5/18		2/8/19		64		64		2/8/19		2/18/19		126				4/11/19		 				5/31/19		 				6/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		REA		USAF		3010		2019		FSSC		$   34,000,000		2/8/19		2/8/19		2/10/19		2/10/19		2/23/19		2		4/23/19		5/13/19		72		72				7/3/19		 				9/3/19		 				10/31/19		 				10/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Carbon Brakes		USAF		3400		2019		CAE USA Inc.		$   750,000		1/1/19		1/1/19		3/26/19		3/26/19		6/10/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Breathable Air		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		6/7/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CUT Development		USAF		3600		2019		L-3		$   5,647,000												 						 		 						 						 				4/30/19		 		4/24/19		4/26/19		 		4/24/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/UPS Rewire 		USAF		3400		2019		CAE USA Inc.		$   100,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/10/19		52		52						 						 						 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		FY20 CLS and Op Evals for MTCs 9&10		USAF		3400		2019;#2020		L-3		$   3,631,212				8/27/18		9/24/18		9/24/18		11/9/18		28		11/7/18		12/5/18		44		44		1/7/19		1/28/19		61		1/31/19		2/13/19		24		2/11/19		4/30/19		11		3/15/19		3/15/19		32		3/14/19		-1		31		199		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/TCTO Chaff and Flare		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/7/19		52		52						 						 						 				6/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/FuT Power Supply		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		3/26/19		3/26/19		4/5/19		84		4/17/19		5/17/19		22		22		5/13/19				26						 						 				5/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		VAR PROT II/TouchPoint 4		USAF		3400		2019		CAE USA Inc.		$   350,000		2/22/19		2/27/19		3/29/19		3/28/19		4/30/19		29				5/17/19		 		 				6/3/19		 				6/21/19		 				8/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		Control Loader ESM 		USAF		3010		2019		CAE USA Inc.		$   147,000		2/12/19		2/12/19		2/20/19		2/20/19		3/5/19		8		3/5/19		3/19/19		13		13		3/19/19		4/24/19		14				5/1/19		 				5/15/19		 		5/15/19		6/7/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		BOWST 7 Storage		USAF		3400		2019		CAE USA Inc.		$   35,638		1/16/19		1/16/19		1/17/19		1/17/19		2/1/19		1		2/1/19		3/1/19		15		15		2/28/19		4/15/19		27				4/19/19		 				5/1/19		 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		C-5 ATS		WST 2/4 Projectors		USAF		3400		2019		CymSTAR (SB)		$   100,000						2/15/19				4/1/19		 				4/22/19		 		 				4/23/19		 				6/29/19		 				6/30/19		 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 MATS		(On Hold - funding) Fuel Systems Trainer Refurb ECP		USAF		3400		2019		CymSTAR (SB)		$   3,400,000		12/31/18		12/31/18		3/18/19						 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		MTS Mod inc 6		USAF		3010		2018;#2019		L-3		$   9,350,000				4/18/19		5/22/19		5/21/19		7/8/19		33				7/26/19		 		 				9/13/19		0				9/25/19		0				10/31/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Delta Merge (Development)		USAF		3600				Aviation Training Consulting		$   25,900,000		3/9/18		3/9/18		4/2/18		4/10/18		6/22/18		32		7/15/18		8/24/18		96		96		9/10/18		9/18/18		57		9/17/18		9/21/18		7		9/21/18		9/28/18		4		9/28/18		9/28/18		7		9/28/18		0		7		2 3		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		(on hold) Hydro Leg Refurb		USAF		3400		2019		CymSTAR (SB)		$   250,000		5/1/19				4/15/19				4/30/19		 				5/15/19		 		 				6/7/19		 				6/21/19		 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		 Multiple System Improvements		USAF		3400		2019		CymSTAR (SB)		$   1,789,342						3/31/19		4/8/19		5/15/19		 		5/8/19		6/10/19		3		3				6/15/19		 				6/30/19		 						 				7/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2+ OFP		USAF		3600;#3010		2018;#2019		L-3		$   61,716,000		1/12/18		1/17/18		2/2/18		2/2/18		4/6/18		16		4/6/18		5/25/18		63		63		5/29/18		7/20/18		53		7/20/18		8/10/18		52		7/26/18		9/30/18		6				8/30/18		 		8/30/18				35		225		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Annual Order (C/E) PPO				3400		2019		Boeing		$   22,541,000												 						 		 						 						 				4/30/19		 		4/30/19		4/30/19		 		4/30/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Block 52 CLS		FMS		Other		2018		Lockheed Martin Rotary and Mission Systems		$   2,400,000		3/8/18		3/8/18		7/27/18		7/27/18		9/28/18		141		4/2/19		5/22/19		249		249		5/22/19		6/5/19		50				6/21/19		 				6/28/19		0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi ATD		Boeing ATD UCA Definitization		FMS		Other				Boeing		$   59,798,332				5/16/16				11/22/16				190		5/26/17				185		185		7/14/17				49		10/11/17		9/4/18		89		8/28/18		11/30/18		321		11/20/18		11/30/18		84		11/20/18		0		84		918		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MTCs 9 and 10		USAF		3010		2018		L-3		$   56,000,000				10/2/17				11/9/17		12/26/17		38		2/15/18		5/9/18		98		98		5/9/18		6/25/18		83		6/25/18		7/17/18		47		7/25/18		8/31/18		30				8/27/18		 		8/27/18				33		329		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CDU, ALQ-213, ASQ-236 Additional Kit Buy		USAF		3010		2018		L-3		$   4,350,000		4/15/19		4/22/19		4/27/19		5/17/19		7/1/19		25				7/12/19		 		 				8/12/19		0				8/26/19		0				12/1/19		0				9/27/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 BOSS		Wage Adjustment		USAF		Other;#3840		2019		DRG		$   29,545												 						 		 						 						 						 				3/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD FY18 Priorities		USAF		3010		2018		L-3		$   3,300,520		11/30/17		12/8/17		1/5/18		1/2/18		3/9/18		25		3/9/18		4/13/18		66		66		4/19/18		5/10/18		41		5/11/18		6/22/18		22		6/20/18		7/31/18		40				7/19/18		 		7/18/18				28		222		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD Smart Board/WIN 10		USAF		3400		2018		L-3		$   1,762,051		11/30/17		12/8/17		12/18/17		1/5/18		2/20/18		28		2/16/18		3/27/18		42		42		3/28/18		4/24/18		40		4/24/18		5/29/18		27		5/25/18		7/31/18		31				6/21/18		 		6/21/18				27		195		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MP-18		USAF		3400		2018		L-3		$   6,800,000		1/8/18		1/8/18				3/14/18		4/23/18		65		4/23/18		5/25/18		40		40		5/30/18		8/15/18		37		8/15/18		8/31/18		77		8/31/18		9/28/18		16		9/24/18		9/26/18		24		9/24/18		0		24		259		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		Collective Bargaining Agreement		USAF		3400		2019		Fidelity Technologies		$   3,395												 						 		 						 						 				5/31/19		 				6/10/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF CLS		USAF		3400		2018		L-3		$   2,400,000		9/30/17		9/30/17		10/13/17		10/12/17		11/29/17		12		11/22/17		12/27/17		41		41		12/14/17		1/17/18		22		1/9/18		3/2/18		26		2/27/18		3/22/18		49		3/19/18		3/26/18		20		3/19/18		0		2		17		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System 		Common Very Low Frequency Receiver (CVR)		USAF		3600		2018		L-3		$   500,000		1/25/18		1/25/18		2/12/18		2/12/18		3/12/18		18		3/12/18		3/29/18		28		28		4/2/18		4/9/18		21		4/6/18		4/19/18		4		4/6/18		5/1/18		0		4/13/18		4/25/18		7		4/13/18		0		7		78		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Block 30 Production Schedule Extensions		USAF		3010		2018		L-3		$   600,000		2/22/19										0						0		0				4/23/19		0				5/10/19		0						0				3/8/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 6 CSO/AFDS and MFTA In-Line ECP		USAF		3010		2018		Lockheed Martin		$   3,570,642		8/30/18		8/30/18		12/10/18		12/10/18		3/28/19		102		3/28/19		5/20/19		108		108				6/10/19		 				6/21/19		0				7/31/19		0				7/18/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15E TDAS		Maintenance Trainer Device Updates 		USAF		3400		2018;#2019		Boeing		$   4,157,000				10/31/17				3/2/18		5/25/18		122		5/21/18		6/29/18		80		80		6/29/18				39		8/6/18		8/24/18		38		8/21/18				15		9/26/18				36		9/14/18		-12		24		318		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130J FY18 Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   10,567,000		12/13/18		12/13/18		12/13/18		4/12/19		5/10/19		120		5/10/19		6/7/19		28		28				7/29/19		 				8/9/19		0				3/29/19		0				9/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Projectors (ECP)		USAF		3400		2019		Lockheed Martin		$   16,250,000		7/2/18		7/2/18		9/19/18		9/19/18		1/10/19		79		1/10/19		1/17/19		113		113		1/17/19		3/11/19		7		3/11/19		3/25/19		53		3/25/19		4/18/19		14		4/18/19		4/18/19		24		4/18/19		 		24		29		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		RDCU Replacement		USAF		3400		2019		Fidelity Technologies		$   338,000		7/30/18		7/30/18		4/25/19		4/26/19		5/29/19		27		5/29/19		6/6/19		33		33				6/17/19		 				6/24/19		 				7/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		WTTs CLS for additional 24 Months		FMS		Other				L-3		$   2,500,000		2/27/18		2/27/18		4/3/18		9/6/18		10/8/18		191		10/8/18		11/13/18		32		32		11/13/18		2/19/19		36		2/19/19		4/30/19		98		4/30/19		5/31/19		70		5/28/19		5/28/19		28		5/28/19		0		28		455		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		LAIRCM		USAF		3010		2019		FSSC		$   1,613,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AFSOC ACTS: MC-130H MCRP		USAF		3400;#3010		2018		Lockheed Martin		$   2		4/10/18		4/10/18		5/14/18		5/14/18		8/3/18		34		8/3/18		9/21/18		81		81		9/21/18		9/24/18		49		9/24/18		9/28/18		3		9/28/18		9/30/18		4		9/30/18		9/28/18		2		9/28/18		-2		 		171		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		SCARS Mission Package 17 (SMP 17) Support				3400		2018		Northrop Grumman		$   3,000,000				2/28/18		3/16/18		3/15/18		6/15/18		15		6/20/18		7/27/18		97		97		7/26/18		8/6/18		36				8/17/18		 		8/16/18		8/31/18		 				9/6/18		 		9/6/18				21		19		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS for FMT1, FMT2, BDS and MOC		FMS						L-3		$   1,735,690		11/9/18		11/9/18		11/9/18		11/9/18		12/14/18		0		12/13/18		12/27/18		34		34		1/17/19		2/27/19		35		2/27/19		6/7/19		41				6/30/19		 				6/21/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Jordan Air Combat Training Center (ACTC)		ACTC I & ACTC II (M6.5)		FMS		FMS		2018		Lockheed Martin		$   2,700,000		4/3/17		4/3/17		5/26/17		5/24/17		7/25/17		51		7/21/17		8/25/17		58		58		8/25/17		11/16/17		35		11/15/17		1/12/18		82		1/18/18		4/16/18		64		4/16/18		3/30/18		88		4/11/18		-5		83		373		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		FUT Sprinkler		USAF		3400;#3600;#3010		2019		FSSC		$   2,828,000		5/24/18		5/24/18		7/9/18		7/9/18		9/18/18		46		9/18/18		2/27/19		71		71				4/29/19		 		4/26/19		5/19/19		 				7/30/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		AETC Sim-Heavy Experiment Extension 		USAF		3400		2019		L-3		$   675,535								2/12/19		2/19/19		 		2/19/19		3/5/19		7		7		3/5/19				14				3/25/19		 		3/25/19				 				4/3/19		 		4/3/19				9		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC-130J Aft Cabin Trainer		USAF				2019		Lockheed Martin				3/18/19		3/18/19		4/12/19		4/17/19		5/13/19		3				6/7/19		 		 				7/9/19		 				8/13/19		 						 				8/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC Site Activations		USAF		3010		2018		Lockheed Martin		$   1,549,000		11/27/18		11/27/18		1/4/19		2/21/19		5/24/19		86				6/10/19		 		 				6/25/19		0				7/9/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Multifunction Display Replacement				3400		2018		ATC		$   3,000,000		5/18/18		6/6/18		6/15/18		6/15/18		7/16/18		9		7/13/18		7/13/18		28		28		8/13/18		8/24/18		31		9/5/18		8/31/18		23		9/11/18		9/20/18		6		9/14/18		9/12/18		3		9/14/18		0		3		1		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		OP1 (PPO)		FMS		FMS AT-D-QAL-Line 006		2019		Boeing		$   1,328,000				6/21/18				6/21/18				 		6/21/18				 		 		6/21/18				 		6/21/18				 		6/21/18		3/29/19		 				3/15/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		WST		FMS		Other		2019		Boeing		$   26,686,926				4/3/18				5/3/18				3		9/17/18				137		137		10/18/18		7/24/19		31				9/3/19		 				8/1/19		 				10/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC_MC-130J FY 18 Common Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   5,632,395		12/31/18				12/13/18		4/12/19		5/17/19		 				7/19/19		 		 				9/9/19		0				9/20/19		0				3/29/19		0				11/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		ECP for Disabling TDE for all Unclassified Software		FMS		Other				L-3		$   200,000		8/3/18		8/3/18		8/31/18		8/30/18		10/15/18		27		10/15/18		11/14/18		46		46		11/14/18		12/3/18		30		11/21/18		1/4/19		7		1/8/19		12/31/18		48		12/31/18		1/25/19		-8		1/29/19		29		21		179		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Contract Extension (1 yr base + 1 yr option) (J&A)		USAF		3400;#various sources		2018;#2019		Booz Allen Hamilton		$   24,250,000		3/14/18		3/14/18		3/28/18		4/2/18		4/30/18		19		5/2/18		5/25/18		30		30		5/30/18		8/13/18		28		8/9/18		8/24/18		71		8/17/18		9/1/18		8		9/1/18		8/27/18		15		8/31/18		-1		14		17		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Courseware Development		USAF		3400		2019		Lockheed Martin		$   20,181,000		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		2/15/19		3/29/19		19		1 9				4/26/19		 				5/3/19		 				2/6/19		 				5/24/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Transition Support, Initial Increment		USAF		3600		2019		L-3		$   184,000		4/12/19										 						 		 						 						 				5/3/19		 				5/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add'l CLS for Niagara ANG		USAF		3840		2019		L-3		$   20,000												 						 		 						 						 				4/15/19		 		4/22/19		4/15/19		 		4/18/19		-4				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/19		6/17/18		5/31/18		5/31/18		10/3/18				10/3/18		11/16/18		125		125		11/16/18		3/5/19		44		3/5/19		3/22/19		19		3/22/19		4/15/19		17		4/15/19		4/11/19		24		4/12/19		-3		21		299		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		MAF DMO		USAF		PEO ACTION TRACKER		2019		Northrop Grumman		$   100,000,000								5/21/19																																												 

		Air Combat		F-16 TS		ATD Kits and Spares		USAF		3400;#3010		2017;#2018;#2019		L-3		$   2,980,000		10/17/18		10/17/18		12/7/18		12/7/18		1/31/19		51		1/31/19		2/28/19		55		55		2/27/19		3/13/19		27		3/11/19		4/5/19		12		4/3/19		4/17/19		23		4/16/19		4/16/19		13		4/16/19		0		13		181		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		NMON/VTTC		USAF		3400		2019		L-3		$   900,000		10/30/18		10/29/18		12/13/18				1/31/19		 				2/21/19		 		 				3/11/19		 				3/20/19		 				4/15/19		 				4/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Threat Environment Update Ph II File Extension Upgrade		USAF		3400		2019		L-3		$   900,000				11/30/18		5/28/19				6/27/19		 				7/18/19		 		 				8/8/19		 				8/22/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 3 Buy				3010		2018;#2019		Lockheed Martin		$   96,000,000		8/30/18		8/30/18		4/1/19		4/1/19		7/29/19		214				8/30/19		 		 				11/21/19		0				12/12/19		0				2/10/20		0				2/10/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Weapon Load Trainer Environmental Update		USAF		3400		2019		L-3		$   1,190,000		12/27/18		12/27/18		5/28/19				6/27/19		 				7/11/19		 		 				8/1/19		 				8/15/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		ICS		USAF		3010		2019		L-3		$   65,000												 						 		 						 						 				8/15/19		 				8/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2		USAF		3600		2019		L-3		$   1,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 Nellis Mission Operations Network (NMON) Services		USAF		3400		2018		Northrop Grumman		$   3,500,000				2/26/18		4/2/18		3/28/18		5/11/18		30		5/14/18		7/25/18		47		47		7/16/18		8/6/18		63		8/6/18		8/24/18		21		8/16/18		9/22/18		10				9/5/18		 		9/5/18				2		191		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 CDS Rule Sets		USAF		3400		2018		Northrop Grumman		$   4,100,000		3/15/18		3/6/18		4/10/18		4/10/18		6/8/18		35		6/8/18		7/17/18		59		59		7/11/18		7/23/18		33		7/17/18		7/27/18		6		7/25/18		8/9/18		8		8/9/18		8/7/18		15		8/14/18		5		2		161		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		Incremental Funding		USAF		3600		2019		L-3		$   3,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cannon DTSC (MROC II)		USAF				2019		Lockheed Martin		$   950,000		2/7/19		2/7/19		4/11/19		4/12/19		6/11/19		64				7/1/19		 		 				7/15/19		 				8/2/19		 						 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS- Remainder of ATS-Iraq		FMS		Other				L-3		$   1,000,000		1/12/18		1/12/18		2/5/18		2/5/18		3/12/18		24		3/12/18		4/16/18		35		35		4/5/18		4/30/18		24		4/27/18		5/31/18		22		5/25/18		7/31/18		28		7/31/18		9/7/18		67								 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0 		CY18 Other Exercise Support		USAF		3400		2018		Northrop Grumman		$   5,500,500				12/5/17				1/5/18		3/7/18		31		3/7/18		3/20/18		61		61		3/19/18		3/30/18		12		3/29/18		5/1/18		10		4/10/18		6/29/18		12				5/11/18		 		5/14/18				34		16		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 JPARC Support		USAF		3400		2018		Northrop Grumman		$   2,000,000				1/30/18				2/26/18		3/16/18		27		3/19/18		3/28/18		21		21		3/30/18		4/9/18		11		4/11/18		4/18/18		12		4/11/18		4/2/18		0				4/20/18		 		4/19/18				8		79		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Other Exercise Support		USAF		3400		2019		Northrop Grumman		$   5,720,000		2/8/19		2/1/19		2/19/19		2/19/19		3/21/19		18		3/21/19		4/17/19		3		3		4/17/19		5/31/19		27				6/5/19		 				7/1/19		 				6/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		SCARS SMP17		USAF		3400		2019		Lockheed Martin		$   2,700,000		5/18/18		5/18/18		7/13/18		7/13/18		8/10/18		56		8/10/18		8/22/18		28		28		8/22/18		11/1/18		12		11/1/18		11/16/18		71		11/16/18		11/30/18		15		11/30/18		11/28/18		14								 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cyber (HTEN/RIKs) 		USAF		3400		2019		Lockheed Martin		$   3,836,287		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		12/19/18		4/5/19		51		51				5/3/19		 				5/10/19		 				2/6/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		SCARS C-130J MATS		USAF		3400		2019		Lockheed Martin		$   500,000		1/25/19		1/25/19		2/28/19		2/28/19		6/5/19		34				6/19/19		 		 				7/5/19		 				7/16/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Taiwan 		F-16 Taiwan Additional Purchase		FMS		FMS				L-3		$   42,000,000		12/6/17		12/6/17		12/8/17		12/7/17		2/22/18		1		2/20/18		3/16/18		75		75		3/12/18		6/1/18		20		5/23/18		7/10/18		72		7/6/18		8/15/18		44		8/16/18		8/15/18		41		8/16/18		0		41		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq Conversion of FMT1 to ACES in-country		FMS		Other				L-3				1/22/18		1/22/18		5/2/18		5/2/18		5/31/18		100		5/31/18		6/21/18		29		29		6/19/18		7/16/18		19		7/2/18		9/14/18		13		9/10/18		8/30/18		70		8/30/18		12/28/18		-11		12/14/18		106		95		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		ANG Site Activation Quonset		USAF		3400;#3010		2019		Lockheed Martin		$   733,120		12/7/18		12/20/18		1/15/19		1/15/19		4/11/19		26		4/11/19		5/22/19		86		86				6/5/19		 				6/18/19		 				7/18/19		 				7/18/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Costs		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T25 SECT		T25 SECT SCARS Studies		USAF		3400		2018		Organic 555th SMXS		$   750,000												0						0		0						0						0						0						0		5/31/18						 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		F-16 MTC Tulsa Site Survey and Install		USAF		3400		2019		Northrop Grumman		$   160,359												 						 		 						 						 				5/1/19		 		5/1/19		5/1/19		 		5/1/19		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		CLS		USAF		3400		2019		Other		$   11,800,000				3/4/19								 						 		 						 						 				3/29/19		 		3/27/19		3/31/19		 		2/27/19		-28				-5		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		7/2/18		6/21/18		6/21/18		6/21/18				6/21/18		6/24/19		 		 				7/31/19		 				8/20/19		 				10/31/19		 				10/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.1 Descope		USAF		3600		2017		Boeing						9/15/17				2/16/18		3/28/18		154		3/26/18		4/13/18		38		38		4/6/18		5/11/18		11		5/14/18		6/22/18		38		6/15/18		8/10/18		32				6/29/18		 		7/11/18				26		299		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		MJAT Ellsworth, JTC TRS JBLM, F-22 Nellis Start of Services		USAF		3400		2019		Northrop Grumman		$   546,408												 						 		 						 						 				5/1/19		 		5/1/19		4/26/19		 		4/26/19		-5				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation Program (TSS)		TSS Replacement of the Audio Voice Box		USAF		3400				Adacel		$   309,224		2/19/19		2/19/19		3/27/19		3/27/19		4/22/19		36		4/22/19		4/29/19		26		26		5/2/19		5/6/19		10		5/6/19		5/10/19		4		5/15/19		5/24/19		9		5/31/19		5/24/19		16		5/31/19		0		16		1 1		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 DMON SCARS Services		USAF				2019		Northrop Grumman		$   500,000		2/22/19		2/22/19		3/29/19		3/28/19		4/29/19		34		4/29/19		5/21/19		32		32		5/15/19		5/31/19		16				6/7/19		 				9/10/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 CDS Rule Sets		USAF		3400		2019		Northrop Grumman		$   4,218,000		3/15/19		3/8/19		3/29/19		3/27/19		4/29/19		19		4/29/19		5/17/19		33		33				6/3/19		 				6/14/19		 				8/9/19		 				7/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Mission Package 18 (MP-18)		USAF		3400		2018		PLEXSYS		$   2,353,450		1/12/18		2/15/18		2/15/18		2/15/18		3/16/18		0		3/16/18		3/30/18		29		29		4/6/18		4/30/18		21		5/11/18		5/18/18		35		5/18/18		6/29/18		7				6/4/18		 		6/4/18				17		1 9		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		IOS Upgrade		USAF		3400		2018		Proactive		$   3,000,000		5/18/18		5/18/18		6/1/18		6/1/18		7/2/18		14		7/9/18		8/21/18		38		38		8/23/18		8/30/18		45		8/27/18		9/12/18		4		9/24/18		9/14/18		28		9/25/18		9/14/18		1		9/25/18		0		1		13		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Option Year 3		USAF		3400		2019		ProActive Technologies		$   5,500,000												 						 		 						 						 				8/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Harness Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   425,000		3/5/19		3/5/19		3/19/19		3/19/19		4/25/19		14		4/25/19		5/6/19		37		37		5/3/19		5/16/19		8		5/14/19		5/23/19		11		5/22/19		5/31/19		8				5/30/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 NMON Services		USAF		3400		2019		Northrop Grumman		$   4,000,000		2/15/19		2/19/19		3/1/19		3/4/19		4/4/19		13		4/2/19		5/15/19		29		29		5/15/19		6/6/19		43				6/13/19		 				6/22/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Suite 10		USAF		3400		2019		ProActive Technologies		$   5,000,000		1/11/19		2/11/19		3/12/19		3/20/19		4/29/19		37		4/29/19		5/23/19		4		4				5/30/19		 				7/14/19		 				7/28/19		 				7/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-1		B1 Visual Systems Upgrade (OTA SCARS)		USAF		3400		2019		Other		$   2,000,000		1/15/19		1/25/19		5/27/19				6/26/19		 				7/1/19		 		 				7/2/19		 				7/5/19		 				6/1/19		 				7/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		FY19 CBA Adjustment		USAF		3400		2019		Pinnacle		$   2,613,482										1/16/19		 		1/16/19				 		 						 						 						 				4/30/19		 		4/23/19						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		HOTAS Upgrade		USAF		3400		2019		ProActive Technologies		$   3,000,000		2/28/19		3/7/19		4/12/19		4/11/19		5/28/19		35				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		SECB		USAF		3400		2019		ProActive Technologies		$   500,000		3/8/19		3/8/19		4/12/19		4/11/19		5/28/19		34				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		DMO MP18/19		USAF		3400		2019		QuantaDyn		$   388,000				9/11/18		4/26/19		5/10/19		5/28/19		241				6/18/19		 		 				7/12/19		 				7/19/19		 				9/30/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		2408 GA Proposal Prep				3600		2019		L-3		$   30,000												 						 		 						 						 						 						 		2/28/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS 		SCWG Oct 18 1067s		USAF		3400		2019		QuantaDyn		$   250,000		10/2/18		10/2/18		3/29/19		5/2/19				212						 		 						 						 				7/5/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		PCATD DB Update / SATCOM FMT+ Kingsley				3400		2018		Boeing						7/6/18				7/6/18				0		7/23/18				17		17		7/24/18				1		9/10/18				48		9/14/18				4		9/28/18				14		9/26/18		-2		12		82		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		 SW License Fees CY 19/CY 20		USAF		3400		2019		QuantaDyn		$   2,200,000		2/1/19		2/1/19		4/8/19		4/9/19		5/8/19		67		5/13/19		5/15/19		34		34				5/22/19		 				5/29/19		 				1/1/19		 				6/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers SImulation System (TSS)		6000 SW Hours		USAF						Adacel		$   905,846												0						0		0						0						0				4/12/19		0		4/12/19		4/12/19		 		4/9/19		-3				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Egypt Unit Level Trainer 1 Projector Replacement		FMS		Other		2019		Lockheed Martin		$   2,500,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD CY 20 Option		USAF		3400		2020		Aero Sim		$   3,500,000												0						0		0						0						0						0		12/31/19		12/20/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		C-17 OP1 (PPO)		USAF;#FMS		3400		2019		Boeing		$   24,535,674		1/18/19		1/18/19								 						 		 						 						 				3/31/19		 		3/31/19		3/15/19		 		3/19/19		-12				6		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: MAF DMO				3400				Pinnacle		$   617,512										12/12/18		0		12/12/18				 		 						 						0						0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Study, Test Tools ROM Cost				3400		2019		Northrop Grumman		$   425,000				3/6/19								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		SCARS SMP19		USAF		3400		2019		QuantaDyn		$   500,000		2/26/19		2/26/19		4/15/19		4/17/19		6/6/19		5				6/27/19		 		 				7/5/19		 				7/19/19		 				4/1/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003AE Seymour Johnson DOL Adjtmt (E)		USAF		3400				Boeing		$   31,000												0						0		0						0						0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Vis System Update/Projectors (PPO)		USAF		3400		2019;#2020;#2021		Boeing		$   9,218,433												0						0		0						0						0				5/16/19		0				5/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY20 Obsolescence 		USAF		3400		2020		Boeing		$   25,000,000												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Instruction/Training OP2(PPO)		USAF		3400		2020		Boeing		$   52,000,000												0						0		0						0						0				12/30/19		0				12/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		RAAF On-site Mx Trng		FMS		FMS AT-D-QAL-Line 006		2019;#2020;#2021;#2022;#2023;#2024;#2025		Boeing						11/16/18		3/15/19				4/15/19		 				4/26/19		0		0				5/6/19		0				5/14/19		0				5/31/19		0				5/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		JTC TRS Fort Hood Installation 				3400		2019		Northrop Grumman		$   150,000												 						 		 						 						 				7/1/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Pre-Priced Option Year 5- Extension		USAF;#FMS		3400;#Multiple Funding Sources		2018		Booz Allen Hamilton		$   3,057,992												0						0		0						0						0				5/1/18		0		5/1/18		4/27/18		 		3/16/18		-46				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Electronic Propeller Control System (EPCS)		USAF		3010		2018;#2019		CAE		$   9,700,000		4/20/19		4/20/19		6/14/19				8/13/19		 				9/14/19		0		0				10/12/19		0				11/2/19		0						0				12/3/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		U-28 FFS and CTD		USAF		3010		2019		TBD		$   28,500,000		10/12/18		10/12/18		2/28/19				3/29/19		 				4/30/19		 		 				5/3/19		 				5/17/19		 				6/28/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 CBA Wage Adjustment				3400				CAE		$   7,695,679												0						0		0						0						0						0				3/31/19		0		3/29/19						 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY22		FMS		Other				CAE USA Inc		$   850,597		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/21		0		11/15/21		11/15/21		1273		11/15/21		0		1273		1273		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY21		FMS		Other				CAE USA Inc		$   818,759		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/20		0		11/15/20		11/15/20		908		11/15/20		0		98		9 8		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY20		FMS		Other		2020		CAE USA Inc		$   762,825		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/19		0		11/15/19		11/15/19		542		11/15/19		0		542		542		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		MAF DMO				3010		2017		CYM*		$   17,000,000												0						0		0						0				5/15/19		0						0				5/30/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SOQA		USAF		3400;#TBD		2019		TBD														 						 		 						 						 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		PoP extenstions, 5002, 5003, 1535, 3015								L-3		$   -												0						0		0						0				2/14/19		0		2/14/19				 				2/15/19		 		2/28/19				14		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		P00017 Incremental Funding CA		USAF						Lockheed Martin		$   5,264,000												0						0		0						0						0				4/11/19		0		4/11/19		4/11/19		 		4/11/19		0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130H WST #2 FoV		USAF						Lockheed Martin		$   6,168,547												0						0		0						0						0				3/29/19		0		3/29/19		3/29/19		 		3/29/19		0				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		Rivet Joint, Greenville DTN Upgrade		USAF		3400				Northrop Grumman		$   6,500		5/1/19		5/1/19								 						0		0						0						0				6/1/19		0				5/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Block 8.1 Phase II		USAF		3010		2019				$   18,877,723		7/2/18		7/2/18		10/30/18		10/30/18		4/9/19		12		4/9/19		5/22/19		161		161				6/12/19		 				6/25/19		 				8/6/19		 				8/6/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Relocation/Sanitization & ADS-B/Mode 5 IFF		USAF		3400;#3010		2017;#2019;#2020		Pinnacle		$   3,200,000		3/29/19		3/29/19		4/29/19				6/13/19		 				6/28/19		0		0				8/5/19		0				8/20/19		0				9/13/19		0				9/13/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		Option Year 4 Award		USAF		3400		2019		Simigon		$   1,387,200												 						 		 						 						 						 		4/30/19				 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY18 PFT				3400		2018		Pinnacle		$   31,094												0						0		0						0						0						0				5/17/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY16 Student Throughput				3400		2016		Pinnacle		$   216,709												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-53 ATD 		New Acquisition		USAF		3010		2019		TBD		$   501,000				1/22/19		3/15/19		3/20/19		4/23/19		57		4/23/19		5/17/19		34		34		5/2/19		6/14/19		9				6/14/19		 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Simulator Lateral Axis Motion (SLAM) Modification		USAF		3010		2017;#2018		Pinnacle Solutions Inc		$   1,523,000				7/30/18		4/19/19				5/31/19		 				6/19/19		0		0				6/27/19		0				7/19/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SCARS SMP17		USAF		3400		2019				$   100,000		3/21/19						4/4/19				 				5/17/19		 		 				5/31/19		 				6/14/19		 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Digitally Aided CAS		USAF		3600;#3080		2017;#2018;#2019		QuantaDyn		$   2,000,000				12/10/18		5/31/19				6/28/19		 				7/19/19		0		0				7/26/19		0				8/9/19		0				8/1/19		0				8/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		FRP#3		USAF		3080		2017		QuantaDyn		$   3,000,000		1/7/16		3/15/19								 						0		0						0						0				6/1/19		0		6/1/19		5/3/19		 		4/18/19		-44				34		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Procurement		USAF		3010		2020		TSA III		$   45,422,000		3/4/19		3/4/19		6/21/19				8/23/19		 				10/4/19		0		0				10/18/19		0				11/29/19		0				6/28/21		0				12/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production 6		USAF		3010		2020				$   32,343,437												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Option Exercise (2019)				3400;#3840		2019				$   7,823,101												 						 		 						 						 				2/15/19		 		2/15/19				 		12/11/18		-66				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		URT GBTS Contract Award		USAF		3400		2019						4/26/19				8/22/19				10/8/19		 				12/18/19		 		 				2/24/20		 				3/9/20		 				5/1/20		 				4/1/20		 				 		 		 		Item		sites/21251/Lists/Contract Actions





Summary Grid

		USAF Only												Contract Value:

				Contract Value:								Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		Milestone:		<$5M		$5M - $50M		>$50M				RQMTS to RFP Release

		RQMTS to RFP Release		53		62		36				# Contract Actions:

		# Contract Actions:		60		22		3				Target:		4 Weeks		4 Weeks		8 Weeks		8 Weeks

		Target:		?		?		?				RFP to Proposal

		RFP to Proposal		43		73						# Contract Actions:

		# Contract Actions:		50		24						Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Target:		30-60 Days		60-90 Days						Proposal to Tech Eval Complete

		Proposal to Tech Eval Complete		35		42						# Contract Actions:

		# Contract Actions:		30		9						Target:		4-8 Weeks		4-8 Weeks		4-8 Weeks		4-8 Weeks

		Target:		4-8 Weeks		4-8 Weeks						Tech Eval Complete to Begin Negotiations

		Tech Eval Complete to Begin Negotiations		18		33						# Contract Actions:

		# Contract Actions:		18		3						Target:		3-5 Days		3-5 Days		3-5 Days		3-5 Days

		Target:		2-3 Weeks		2-3 Weeks						Begin Negotiations to Complete Negotiations

		Begin Negotiations to Complete Negotiations		17		54						# Contract Actions:

		# Contract Actions:		12		3						Target:		1-2 Weeks		1-3 Weeks		2-3 Weeks		2-3 Weeks

		Target:		1-2 Weeks		1-3 Weeks						Complete Negotiations to Contract Award

		Complete Negotiations to Contract Award		19		25						# Contract Actions:

		# Contract Actions:		16		3						Target:		N/A		N/A		N/A		N/A

		Target:		?		?		?

																FY 2019 by Month

		Contractor:		RFPs Released		Average Days to Proposal		Average Contract Value								Contractor:		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel		2				$   51,077.50								Adacel

		ADSYNC Technologies		1		39		$   203,000.00								ADSYNC Technologies				1

		Aero Simulation Inc.		4		28		$   534,197.33								Aero Simulation Inc.		1						1

		AOCE		7		121		$   3,342,857.14								AOCE						1						1

		ASI		3		19		$   636,333.33								ASI										1

		Aviation Training Consulting		1		3		$   500,000.00								Aviation Training Consulting								1

		Boeing		21		64		$   6,645,572.00								Boeing		2		1		1		2		1

		Booz Allen Hamilton		1		42		$   1,200,000.00								Booz Allen Hamilton				1

		CAE USA Inc.		16		39		$   1,519,239.07								CAE USA Inc.		3		1		7

		CAE USA, Inc.		1		177		$   1,773,425.00								CymSTAR (SB)								1

		CymSTAR (SB)		5		21		$   1,300,994.00								DRG

		DRG		1				$   29,545.00								Fidelity Technologies						1

		Fidelity Technologies		2		33		$   170,697.50								FSSC				1

		FSSC		4		69		$   11,485,250.00								FTI						1

		FTI		1		13		$   500,000.00								L-3				1

		L-3		13		38		$   1,606,380.23								Lockheed Martin		1		1				2

		Lockheed Martin		10		77		$   9,397,052.56								Northrop Grumman		1		2		4

		Northrop Grumman		15		36		$   1,598,651.13								Other

		Other		3				$   14,366,666.67								Pinnacle

		Pinnacle		2		14		$   1,390,891.00								PLEXSYS

		PLEXSYS		1		24		$   1,540,000.00								ProActive Technologies						1		2

		ProActive Technologies		4		4		$   3,500,000.00								Quantadyn		1						2		2

		Quantadyn		6		34		$   557,423.67								Simigon

		Simigon		1				$   1,387,200.12								TBD						1

		TBD		3		34		$   14,500,500.00								(blank)				1				1

		(blank)		5		71		$   5,474,430.75								TOTAL:		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75

		Grand Total		133		24		$   3,338,153.82



		Air Combat		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		38		62

		# Contract Actions:		16		6

		Target:		?		?		?

		RFP to Proposal		36		45

		# Contract Actions:		11		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		30

		# Contract Actions:		8		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		28

		# Contract Actions:		6		1

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		14		131

		# Contract Actions:		4		1

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		18		29

		# Contract Actions:		5		1

		Target:		?		?		?





		Mobility		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		69		51

		# Contract Actions:		17		6

		Target:		?		?		?

		RFP to Proposal		58		96

		# Contract Actions:		17		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		58

		# Contract Actions:		9		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		36

		# Contract Actions:		4		2

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		13		16

		# Contract Actions:		4		2

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		22		23

		# Contract Actions:		4		2

		Target:		?		?		?





		SOF/AETC		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		71		95

		# Contract Actions:		17		3

		Target:		?		?		?

		RFP to Proposal		29		106				Outlier: 		KDAM ATARS		PR/SO-TX Course Addition

		# Contract Actions:		12		3

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		NO DATA

		# Contract Actions:		10		NO DATA

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		39		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		16		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		5		NO DATA

		Target:		?		?		?





		OTI		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		19		18

		# Contract Actions:		10		1

		Target:		?		?		?

		RFP to Proposal		40		3

		# Contract Actions:		10		1

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		27

		# Contract Actions:		8		1

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		14		NO DATA

		# Contract Actions:		7		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		8		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		?		?		?



				USAF		FMS		USAF		FMS		USAF		FMS

		Milestone:		<$5M				$5M - $50M				>$50M

		RQMTS to RFP Release		53		68		62		33		NO DATA		23

		# Contract Actions:		60		2		22		2		NO DATA		1

		Target:		?				?				?

		RFP to Proposal		43		52		73		77		NO DATA		NO DATA

		# Contract Actions:		50		1		24		3		NO DATA		NO DATA

		Target:		30-60 Days				60-90 Days				?

		Proposal to Tech Eval Complete		35		148		42		31		NO DATA		NO DATA

		# Contract Actions:		30		1		9		1		NO DATA		NO DATA

		Target:		4-8 Weeks				4-8 Weeks				?

		Tech Eval Complete to Begin Negotiations		18		NO DATA		33		NO DATA		NO DATA		NO DATA

		# Contract Actions:		18		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		2-3 Weeks				2-3 Weeks				?

		Begin Negotiations to Complete Negotiations		17		NO DATA		54		NO DATA		NO DATA		NO DATA

		# Contract Actions:		12		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		1-2 Weeks				1-3 Weeks				?

		Complete Negotiations to Contract Award		19		NO DATA		25		NO DATA		NO DATA		NO DATA

		# Contract Actions:		16		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		?				?				?





Summary 2.0

		Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		RQMTS to RFP Release		53		67		36		N/A

		# Contract Actions:		60		13		3		1

		Target:		30 Days		30 Days		60 Days		60 Days

		RFP to Proposal		43		12		61		N/A

		# Contract Actions:		50		77		4		1

		Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Proposal to Tech Eval Complete		35		47		32		N/A

		# Contract Actions:		30		6		4		1

		Target:		30-60 Days		30-60 Days		30-60 Days		30-60 Days

		Tech Eval Complete to Begin Negotiations		18		53		24		N/A

		# Contract Actions:		18		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Begin Negotiations to Complete Negotiations		17		14		74		N/A

		# Contract Actions:		12		1		2		1

		Target:		10-15 Days		10-25 Days		15-30 Days		15-30 Days

		Complete Negotiations to Contract Award		19		19		19		19

		# Contract Actions:		16		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Total Run Time		137		N/A		318		N/A

		# Contract Actions:		25		2		2		N/A

		Target:		60-90 Days		60-90 Days		120-210 Days		180-270 Days

		Contractor:		RFPs Released		Average Days RFP to Proposal		Average Contract Value

		Adacel						$   51,078

		ADSYNC Technologies		1		39		$   203,000

		Aero Simulation Inc.		2		28		$   534,197

		AOCE		6		97		$   3,342,857

		ASI		1		19		$   636,333

		Aviation Training Consulting		1		3		$   500,000

		Boeing		14		64		$   6,645,572

		Booz Allen Hamilton		1		42		$   1,200,000

		CAE USA Inc.		14		51		$   1,535,126

		CymSTAR (SB)		2		21		$   1,300,994

		DRG						$   29,545

		Fidelity Technologies		1		33		$   170,698

		FSSC		3		69		$   11,485,250

		FTI		1		13		$   500,000

		L-3		3		38		$   1,606,380

		Lockheed Martin		10		69		$   9,397,053

		Northrop Grumman		11		36		$   7,748,735

		Other		1				$   14,366,667

		Pinnacle		1		14		$   1,390,891

		PLEXSYS		1		24		$   1,540,000

		ProActive Technologies		3		4		$   3,500,000

		QuantaDyn		5		34		$   557,424

		Simigon						$   1,387,200

		TBD		1		34		$   14,500,500

		(blank)		4		71		$   5,474,431



		Contractor:		October '18		November '18		December '18		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel

		ADSYNC Technologies										1

		Aero Simulation Inc.								1						1

		AOCE		1		1		1						1						1

		ASI																1

		Aviation Training Consulting														1

		Boeing		2		2		2		2		1		1		2		1

		Booz Allen Hamilton										1

		CAE USA Inc.								3		1		7

		CymSTAR (SB)														1

		DRG

		Fidelity Technologies												1

		FSSC										1

		FTI												1

		L-3										1

		Lockheed Martin						1		1		1				2

		Northrop Grumman								1		2		4

		Other

		Pinnacle

		PLEXSYS

		ProActive Technologies												1		2

		Quantadyn								1						2		2

		Simigon

		TBD												1

		(blank)										1				1

		TOTAL:		3		3		4		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75



		Milestone		<$5M		$5M - $25M		$25M - $50M		>$50M						Contract Value:		PEO and Other Contracting Program Clearance Approval Authority (Excluding AFTC)

		RQMTS to RFP		30 Days		30 Days		60 Days		60 Days						> $1B		DAS(C)/ADAS©for Business Clearance Only

		RFP to Proposal		30-60 Days		45-60 Days		60-90 Days		60-90 Days						>$250M < $1B		SCCO

		Proposal to Tech Eval Complete		30-60 Days		30-60 Days		30-60 Days		30-60 Days						$100M < $250M		Onle level below SCCO (ex. Chief of Contracting for Directorate/Division)

		Tech Eval Complete to Begin Negotiations		15-30 Days		15-30 Days		15-30 Days		15-30 Days						$5M < $100M		Two Levels Below the SCCO (Chief of Contracting Division/Branch)

		Begin Negotiations to Complete Negotiations		10-15 Days		10-25 Days		10-30 Days		10-30 Days

		Complete Negotiations to Contract Award		15-30 Days		15-30 Days		15-30 Days		15-30 Days						Contract Value:		ACS Approval Authority

		Total Run to Contract Award		60-90 Days		60-90 Days		120-210 Days		180-270 Days						>$50M - <$100M		Chief of the Contracting Office and Deputy Chief of Contracting, Simulators Program Office

																>$25M - $50M		NH-4 Branch Chiefs

																>$5M - $25		NH-3 Section Chiefs








Output with outliers and 0s

		2019 SPO Milestone Cycle Times		Data Retrieved:				4-Jun-19

		SPO Milestone Cycle Times <$5MM						# Records:		109

				Average		High		Low

		RQTMS to RFP		41.76		302		0

		RFP to Tech Eval		28.54		390		0

		Tech Eval to Tech Eval Complete		13.01		148		0

		Tech Eval Complete to Begin Negotiations		0.80		130		-360		?

		Begin Negotiations to Complete Negotiations		1.94		28		0

		Complete Negotiations to Need Date		6.40		385		0

		Need Date to Contract Award		-2.38		31		-244

		SPO Milestone Cycle Times $5MM - $50MM						# Records:		31

				Average		High		Low

		RQTMS to RFP		46.32		233		-17		?

		RFP to Tech Eval		66.17		275		0

		Tech Eval to Tech Eval Complete		23.50		126		0

		Tech Eval Complete to Begin Negotiations		8.26		109		0

		Begin Negotiations to Complete Negotiations		5.40		131		0

		Complete Negotiations to Need Date		3.08		29		0

		Need Date to Contract Award		-3.63		0		-66

		SPO Milestone Cycle Times >$50MM						# Records:		1

				Average		High		Low

		RQTMS to RFP		23.00		23		NO DATA

		RFP to Tech Eval		NO DATA		NO DATA		NO DATA

		Tech Eval to Tech Eval Complete		NO DATA		NO DATA		NO DATA

		Tech Eval Complete to Begin Negotiations		NO DATA		NO DATA		NO DATA

		Begin Negotiations to Complete Negotiations		NO DATA		NO DATA		NO DATA

		Complete Negotiations to Need Date		NO DATA		NO DATA		NO DATA

		Need Date to Contract Award		NO DATA		NO DATA		NO DATA

		2019 Branch Milestone Cycle Times

		Branch Milestone Cycle Times <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		302		154		241		47

		Average of RQTMS to RFP		41		45		52		15

		Low of RQTMS to RFP		0		0		0		0



		High of RFP to Tech Eval		64		390		51		132

		Average of RFP to Tech Eval		15		50		15		33

		Low of RFP to Tech Eval		0		0		0		0



		High of Tech Eval to Tech Eval Complete		40		148		98		113

		Average of Tech Eval to Tech Eval Complete		7		19		9		25

		Low of Tech Eval to Tech Eval Complete		0		0		0		0



		High of Tech Eval Complete to Begin Negotiations		35		130		71		33

		Average of Tech Eval Complete to Begin Negotiations		3		-7		3		9

		Low of Tech Eval Complete to Begin Negotiations		0		-360		-7		0



		HIgh of Begin Negotiations to Complete Negotiations		27		28		21		13

		Average of Begin Negotiations to Complete Negotiations		2		2		2		4

		Low of Begin Negotiations to Complete Negotiations		0		0		0		0



		High of Complete Negotiations to Need Date		23		385		14		29

		Average of Complete Negotiations to Need Date		2		13		2		10

		Low of Complete Negotiations to Need Date		0		0		0		0



		High of Need Date to Contract Award		10		10		31		26

		Average of Need Date to Contract Award		0		-0		-9		-1

		Low of Need Date to Contract Award		0		-15		-244		-22

		Branch Milestone Cycle Times $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		155		123		233		ONLY 1 RECORD

		Average of RQTMS to RFP		40		46		71		18

		Low of RQTMS to RFP		0		-17		0



		High of RFP to Tech Eval		108		161		275		ONLY 1 RECORD

		Average of RFP to Tech Eval		54		65		98		30

		Low of RFP to Tech Eval		0		0		0



		High of Tech Eval to Tech Eval Complete		70		126		0		ONLY 1 RECORD

		Average of Tech Eval to Tech Eval Complete		26		29		0		27

		Low of Tech Eval to Tech Eval Complete		0		0		0



		High of Tech Eval Complete to Begin Negotiations		28		109		0		ONLY 1 RECORD

		Average of Tech Eval Complete to Begin Negotiations		4		18		0		NO DATA

		Low of Tech Eval Complete to Begin Negotiations		0		0		0



		HIgh of Begin Negotiations to Complete Negotiations		131		17		0		ONLY 1 RECORD

		Average of Begin Negotiations to Complete Negotiations		12		3		0		0

		Low of Begin Negotiations to Complete Negotiations		0		0		0



		High of Complete Negotiations to Need Date		29		24		0		ONLY 1 RECORD

		Average of Complete Negotiations to Need Date		3		4		0		0

		Low of Complete Negotiations to Need Date		0		0		0



		High of Need Date to Contract Award		0		0		0		ONLY 1 RECORD

		Average of Need Date to Contract Award		0		-1		-16		0

		Low of Need Date to Contract Award		0		-12		-66

		Branch Milestone Cycle Times >$50MM

				Air Mobility

		High of RQTMS to RFP		ONLY 1 RECORD

		Average of RQTMS to RFP		23

		Low of RQTMS to RFP



		High of RFP to Tech Eval

		Average of RFP to Tech Eval		NO DATA

		Low of RFP to Tech Eval



		High of Tech Eval to Tech Eval Complete

		Average of Tech Eval to Tech Eval Complete		0

		Low of Tech Eval to Tech Eval Complete



		High of Tech Eval Complete to Begin Negotiations

		Average of Tech Eval Complete to Begin Negotiations		0

		Low of Tech Eval Complete to Begin Negotiations



		HIgh of Begin Negotiations to Complete Negotiations

		Average of Begin Negotiations to Complete Negotiations		0

		Low of Begin Negotiations to Complete Negotiations



		High of Complete Negotiations to Need Date

		Average of Complete Negotiations to Need Date		0

		Low of Complete Negotiations to Need Date



		High of Need Date to Contract Award

		Average of Need Date to Contract Award		0

		Low of Need Date to Contract Award

		2019 Contractor Specific Cycle Times

		RFP to Proposal Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		26		0		0

		ADSYNC Technologies		39		0		39

		Aero Simulation		28		0		0

		AOCE		275		0		113

		ASI		19				19

		Aviation Training Consulting		96		28		30

		Boeing		273		0		45

		Booz Allen Hamilton		42				42

		CAE		177		0		25

		CymSTAR (SB)		390				390

		DRG		0		0		0

		Fidelity Technologies		33		0		17

		FSSC		72		0		52

		FTI		13				13

		L-3		275		0		13

		Lockheed Martin		249		0		69

		Northrop Grumman		132		0		24

		Pinnacle		14				14

		PLEXSYS		24				24

		Proactive		40				20

		QuantaDyn		61		0		11

		Simigon		0				0



		Begin to Complete Negotiations Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		9		0		0

		ADSYNC Technologies		21				21

		Aero Simulation Inc.		11		0		0

		AOCE		NO DATA

		ASI		NO DATA

		Aviation Training Consulting		NO DATA

		Boeing		321		0		5

		Booz Allen Hamilton		13				13

		CAE USA, Inc.		28				28

		CymSTAR (SB)		4				4

		DRG		NO DATA

		Fidelity		NO DATA

		Fidelity Technologies		NO DATA

		FSSC		NO DATA

		FTI		27				27

		L-3		74		0		1

		Lockheed Martin		64		0		4

		Northrop Grumman		15		0		2

		Pinnacle		18		0		9

		PLEXSYS		7		0		0

		ProActive		28		0		0

		QuantaDyn		9		0		0

		Simigon



		Contractor Milestone Cycle Times <$5MM

				Contractor:

		Milestone:		Adacel		ADSYNC Technologies		Aero Simulation		Aero Simulation Inc.		AOCE		ASI		Aviation Training Consulting		Boeing		Booz Allen Hamilton		CAE		CAE USA Inc.		CAE USA, Inc.		Cym*		CymSTAR (SB)		Fidelity Technologies		FSSC		FTI		L-3		Lockheed Martin		Northrop Grumman		Pinnacle		PLEXSYS		Proactive		QuantaDyn

		Average of RQTMS to RFP				23.00		14.00				78.00		30.00		79.00		32.08		47.00		45.17		154.00		50.00		0.00		0.00		270.00		23.00		24.00		12.00		45.78		9.93		32.50		302.00		34.50		129.20

		Average of RFP to Tech Eval		0.00		39.00				28.00		29.00		19.00		30.00		27.27		42.00		30.78		73.00		177.00		7.50		390.00		33.00		35.50		13.00		8.69		46.00		23.94		14.00		24.00				11.33

		Average of Tech Eval to Tech Eval Complete		0.00		38.00		0.00		18.00		21.00		44.00				6.91		28.00		10.33		56.00		59.00		0.00		36.00				0.00		6.00		5.31		25.86		18.33		58.00		21.00		0.00		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		7.00		0.00		-7.00		0.00		0.00		0.00		2.42		8.00		0.00				31.00		0.00		-360.00		0.00		0.00		1.00		3.92		25.13		6.21		3.00		3.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		21.00		0.00		11.00		0.00		0.00		0.00		0.00		13.00		0.00		0.00		28.00		0.00		4.00		0.00		0.00		27.00		1.67		2.00		2.19		9.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date				10.00		0.00		10.00		0.00		0.00		0.00		0.00		16.00		0.00		0.00		1.00		0.00		385.00		0.00		0.00		7.00		3.60		3.56		6.00		3.50				0.00		2.17

		Average of Need Date to Contract Award		-3.00		0.00		0.00		31.00		0.00		-81.33		0.00		0.00		-7.00		0.00		0.00		-1.00		0.00		-15.00		0.00		0.00		10.00		-0.36		0.00		-0.07		10.00				0.00		0.60

		Contractor Milestone Cycle Times $5MM - $50MM

				Contractor:

		Milestone:		AOCE		Boeing		CAE		CAE USA Inc.		FSSC		L-3		Lockheed Martin		Northrop Grumman		Other		Proactive		ProActive Technologies

		Average of RQTMS to RFP		118.00		54.44				61.00		16.50		31.50		37.00		18.00		-11.00		37.00		0.00

		Average of RFP to Tech Eval		239.50		61.00		0.00		39.00		68.00		38.50		115.67		30.00		0.00		40.00		0.00

		Average of Tech Eval to Tech Eval Complete				23.56		0.00		54.00		126.00		0.00		25.50		27.00		0.00				0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		4.00		0.00				0.00		0.00		54.00				0.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		11.91		0.00		0.00		0.00		0.00		10.33		0.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date		0.00		3.22		0.00		0.00		0.00		0.00		16.00		0.00		0.00		0.00		0.00

		Average of Need Date to Contract Award		0.00		-1.09		0.00		0.00		0.00		0.00		-1.00		0.00		-14.00		0.00		0.00

		Contractor Milestone Cycle Times >$50MM

				Contractor:

		Milestone:		Boeing

		Average of RQTMS to RFP		23.00

		Average of RFP to Tech Eval

		Average of Tech Eval to Tech Eval Complete		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00

		Average of Complete Negotiations to Need Date		0.00

		Average of Need Date to Contract Award		0.00

		Tech Eval Cycle Time by Branch <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		58		148		98		113

		Average - Tech Eval (Days)		7		19		9		25

		Low - Tech Eval (Days)		0		0		0		0

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		70		126		0		ONLY 1 RECORD

		Average - Tech Eval (Days)		26		29		0		27

		Low - Tech Eval (Days)		0		0		0

		Tech Eval Cycle Time by Branch >$50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		NO DATA		0		NO DATA		NO DATA

		Average - Tech Eval (Days)				0

		Low - Tech Eval (Days)				0

		Milestone Cycle Time, USAF vs. FMS

				FMS		USAF

		Average of RQTMS to RFP		33		44

		Average of RFP to Tech Eval		62		37

		Average of Tech Eval to Tech Eval Complete		36		14

		Average of Tech Eval Complete to Begin Negotiations		0		2

		Average of Begin Negotiations to Complete Negotiations		0		3

		Average of Complete Negotiations to Need Date		0		6

		Average of Need Date to Contract Award		0		-2





Output removed outliers and 0s

		2019 SPO Milestone Cycle Times (USAF Only, no FMS)



		SPO Milestone Cycle Times <$5MM		HIGH		AVERAGE		LOW						Data Retrieved:				4-Jun-19

		Average of RQTMS to RFP		241		54		1

		Average of RFP to Tech Eval		177		43		3

		Average of Tech Eval to Tech Eval Complete		148		29		4

		Average of Tech Eval Complete to Begin Negotiations		33		14		1

		Average of Begin Negotiations to Complete Negotiations		28		12		3

		Average of Complete Negotiations to Need Date		23		36		1

		Average of Need Date to Contract Award		26		-17		-22

		SPO Milestone Cycle Times $5MM - $50MM

				HIGH		AVERAGE		LOW

		RQTMS to RFP		233		47		2

		RFP to Tech Eval		275		49		1

		Tech Eval to Tech Eval Complete		126		33		7

		Tech Eval Complete to Begin Negotiations				19				only 3 entries

		Begin Negotiations to Complete Negotiations				12				only 3 entries

		Complete Negotiations to Need Date				47				only 3 entries

		Need Date to Contract Award				-35				only 3 entries

		SPO Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Branch Milestone Cycle Times (USAF ONLY)

		Branch Milestone Cycle Times <$5MM

				 RQTMS to RFP		RFP to Tech Eval		Tech Eval to Tech Eval Complete		 Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		Need Date to Contract Award

		Air Combat		37		37		22		17		14		14		1		NO OUTLIERS

		Air Mobility		69		58		34		4		13		9		-5		1 OUTLIER

		SOF/AETC		71		29		27		39		18		9		-2		1 OUTLIER

		OTI		19		40		34		14		8		18		-2		NO OUTLIERS

		Branch Milestone Cycle Times $5MM - $50MM

				Average of RQTMS to RFP		Average of RFP to Tech Eval		Average of Tech Eval to Tech Eval Complete		Average of Tech Eval Complete to Begin Negotiations		Average of Begin Negotiations to Complete Negotiations		Average of Complete Negotiations to Need Date		Average of Need Date to Contract Award

		Air Combat		62		45		30		28		131		29		0		NO OUTLIERS

		Air Mobility		35		96		58		36		16		24		-3		2 OUTLIERS

		SOF/AETC		95		275		0		0		0		0		-28		ONLY 4 CONTRACTS

		OTI		18		3		27		0		0		0		0		ONLY 1 CONTRACT

		Branch Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Contractor Specific Cycle Times (USAF ONLY)

		RFP to Proposal Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		39		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		28		2

		AOCE		121		7

		ASI		19		3

		Aviation Training Consulting		3		1

		Boeing		64		21

		Booz Allen Hamilton		42		1

		CAE		35		14

		CAE USA Inc.		56		2

		CAE USA, Inc.		177		1

		Cym*		3		4

		CymSTAR (SB)		39		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		33		1

		FSSC		69		4

		FTI		13		1

		L-3		38		13

		Lockheed Martin		77		10

		Northrop Grumman		36		15

		Other		NO DATA		3

		Pinnacle		14		2

		PLEXSYS		24		1

		ProActive		4		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		34		6

		Simigon		NO DATA		1

		TBD		34		3

		(blank)		71		5

		Begin to Complete Negotiations Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		21		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		11		2

		AOCE		NO DATA		7

		ASI		NO DATA		3

		Aviation Training Consulting		NO DATA		1

		Boeing		131		21

		Booz Allen Hamilton		13		1

		CAE		NO DATA		14

		CAE USA Inc.		NO DATA		2

		CAE USA, Inc.		28		1

		Cym*		NO DATA		4

		CymSTAR (SB)		4		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		NO DATA		1

		FSSC		NO DATA		4

		FTI		27		1

		L-3		10		13

		Lockheed Martin		12.25		10

		Northrop Grumman		7		15

		Other		NO DATA		3

		Pinnacle		18		2

		PLEXSYS		NO DATA		1

		ProActive		NO DATA		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		NO DATA		6

		Simigon		NO DATA		1

		TBD		NO DATA		3

		(blank)		7		5

		Average Contractor Milestone Cycle Times <$5MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		Adacel		0		0		0		0		0		0		-3		2

		ADSYNC Technologies		23		39		38		7		21		1		0		1

		Aero Sim		0		0		0		0		0		0		0		1

		Aero Simulation		14		0		0		0		0		0		0		1

		Aero Simulation Inc.		0		28		18		-7		11		1		31		1

		AOCE		78		44		53		0		0		0		0		5

		ASI		6		19		44		0		0		0		0		3

		Aviation Training Consulting		79		3		0		0		0		0		0		1

		Boeing		70		75		20		29		0		0		0		12

		Booz Allen Hamilton		47		42		28		8		13		16		-7		1

		CAE		60		35		19		0		0		0		0		12

		CAE USA Inc.		154		73		56		0		0		0		0		1

		CAE USA, Inc.		5		177		59		31		28		1		-1		1

		Cym*		0		3		0		0		0		0		0		4

		CymSTAR (SB)		0		39		36		-36		4		0		-15		1

		DRG		0		0		0		0		0		0		0		1

		Fidelity		0		0		0		0		0		0		0		1

		Fidelity Technologies		27		33		0		0		0		0		0		1

		FSSC		46		71		0		0		0		0		0		2

		FTI		24		13		6		1		27		7		1		1

		L-3		48		38		23		24		10		18		-4		12

		Lockheed Martin		46		56		17		42		9		16		0		6

		Northrop Grumman		16		40		34		15		7		18		-1		14

		Other		0		0		0		0		0		0		0		1

		Pinnacle		65		14		58		6		18		7		1		2

		PLEXSYS		0		24		21		3		0		0		0		1

		ProActive		35		0		0		0		0		0		0		2

		QuantaDyn		120		34		0		0		0		13		3		6

		Simigon		0		0		0		0		0		0		0		1

		TBD		57		34		9		0		0		0		0		1

		(blank)		25		27		19		21		7		0		0		3

		Average Contractor Milestone Cycle Times $5MM - $50MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		AOCE		118		275												2

		Boeing		77		53		30		28		131		29				7

		CAE																1

		CAE USA Inc.		61		39		54										1

		FSSC		17		68		126										2

		L-3																1

		Lockheed Martin		64		119		26		36		15.5		24		-3		3

		Northrop Grumman		18		3		27										1

		Other														-28		2

		ProActive		37		4												1

		ProActive Technologies																1

		TBD																1

		(blank)		12		161												1

		Tech Eval Cycle Times by Branch (USAF ONLY)

		Tech Eval Cycle Time by Branch <$5MM

				Average:

		Air Combat		22

		Air Mobility		34

		SOF/AETC		26

		OTI		34

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Average:

		Air Combat		30

		Air Mobility		58

		OTI		27

		SOF/AETC		NO DATA





Charts



RFP to Proposal Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	120.66666666666667	19	3	63.5	42	34.625	56	177	3	39	0	0	33	69	13	37.666666666666664	77	35.9	0	14	24	4	0	34	0	34	71.333333333333329	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Begin to Complete Negotiations Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	131	13	0	0	28	0	4	0	0	0	0	27	10	12.25	7	0	18	0	0	0	0	0	0	7	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Average Contractor Milestone Cycle Times <$5MM 



RQTMS to RFP	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	23	0	14	0	78	6	79	69.5	47	60.222222222222221	154	5	0	0	0	0	27	46	24	48	46	15.555555555555555	0	65	0	34.5	120.2	0	57	25	RFP to Tech Eval	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	43.5	19	3	75	42	34.625	73	177	3	39	0	0	33	71	13	37.666666666666664	56	39.555555555555557	0	14	24	0	34	0	34	26.5	 Tech Eval to Tech Eval Complete	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	38	0	0	18	52.5	44	0	20	28	18.600000000000001	56	59	0	36	0	0	0	0	6	23	16.5	34.375	0	58	21	0	0	0	9	19	Tech Eval Complete to Begin Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	7	0	0	-7	0	0	0	29	8	0	0	31	0	-36	0	0	0	0	1	23.5	42	14.5	0	6	3	0	0	0	0	21	 Begin Negotiations to Complete Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	0	13	0	0	28	0	4	0	0	0	0	27	10	9	7	0	18	0	0	0	0	0	7	Complete Negotiations to Need Date	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	1	0	0	1	0	0	0	0	16	0	0	1	0	0	0	0	0	0	7	18	16	18	0	7	0	0	13	0	0	0	 Need Date to Contract Award	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	-3	0	0	0	31	0	0	0	0	-7	0	0	-1	0	-15	0	0	0	0	1	-4	0	-1	0	1	0	0	3	0	0	0	







Average Contractor Milestone Cycle Times $5MM - $50MM 



RQTMS to RFP	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	118	76.666666666666671	61	16.5	64	18	37	12	RFP to Tech Eval	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	275	53.2	39	68	119	3	4	161	 Tech Eval to Tech Eval Complete	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29.5	54	126	25.5	27	Tech Eval Complete to Begin Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	28	36	 Begin Negotiations to Complete Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	131	15.5	Complete Negotiations to Need Date	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29	24	 Need Date to Contract Award	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	-3	-28	







Tech Eval Cycle Time by Branch <$5MM 



Average:	Air Combat	Air Mobility	SOF/AETC	OTI	21.857142857142858	34.333333333333336	26.1	33.666666666666664	





Tech Eval Cycle Time by Branch $5MM - $50MM 



Average:	Air Combat	Air Mobility	OTI	SOF/AETC	29.5	57.75	27	0	







Outlying Data

		Excluded from SPO cycle times

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		6/21/18		-11		6/21/18		 		 				 				 				 				 				 		Item

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/18		5/31/18		-17		10/3/18		125		125		11/16/18		44		3/5/19		1 9		3/22/19		17		4/15/19		24		4/12/19		-3		Item

		Excluded from Branch Milestone Cycle Times

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		 		11/27/18		39		39		1/2/19		36		1/7/18		-36		1/11/18		4		1/31/19		385		1/16/19		-15		Item

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000						 		12/3/18		 		 		1/16/19		44				 				 		9/30/19		 		1/29/19		-244		Item





PIVOT

		Fiscal Year		2019

		USAF / FMS		USAF

		Branch		(All)

		Contractor		(All)

		Est. Value		(All)

		Average of Total Run Time

		141.2068965517





owssvr

		Branch		Program		Title		USAF / FMS		APPN		Fiscal Year		Contractor		Est. Value		RQMTS Finalized - Current		RQMTS Finalized - Actual		RFP Release - Current		RFP Release - Actual		Initial Proposal Receipt - Current		RQTMS to RFP		Initial Proposal Receipt - Actual		Tech Eval Complete - Current		RFP to Proposal		RFP to Tech Eval		Tech Eval Complete - Actual		Begin Negotiations - Current		Tech Eval to Tech Eval Complete		Begin Negotiations - Actual		Complete Negotiations - Current		Tech Eval Complete to Begin Negotiations		Complete Negotiations - Actual		Need Date - Current		Begin Negotiations to Complete Negotiations		Need Date - Actual		Contract Award - Current		Complete Negotiations to Need Date		Contract Award - Actual		Need Date to Contract Award		Complete negotiations to contract awd		Total Run Time		Item Type		Path

		Air Combat		F-16 bahrain		F-16 Bahrain Simulator		FMS		PEO ACTION TRACKER		2019		Lockheed Martin		$   35,600,000								5/29/19																																												 

		Air Combat		F-15QA Qatar		F-15 Qatar UCA Definitization		FMS		PEO ACTION TRACKER		2019		Boeing		$   260,300,000								9/20/17						6/20/18				273				10/31/18																														 

		Air Combat		F-16 Greece		F-16 Greece Simulator		FMS		PEO ACTION TRACKER		2019		L-3		$   27,300,000								2/28/19						4/30/19				61																																		 

		Air Mobility		C-130J India		C-130J A&M TS India - CSO		FMS		PEO ACTION TRACKER		2019		TBD		$   2,500,000								8/3/18						9/24/18				52				2/19/19												5/3/19																		 

		Air Combat		F-16 Thailand Simulator		F-16 Thailand Simulator		FMS		PEO ACTION TRACKER		2019		TBD		$   20,000,000								2/21/19						5/7/19				75																																		 

		Air Combat		AWACS FCT		Collective Bargaining Agreement		USAF		3400		2019		L-3		$   681,408		8/21/18		8/21/18								 						 		 						 						 				5/1/19		 		3/29/19		3/29/19		 		3/29/19		 				22		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		C-17 NATO K8 D QAH Hungary		FMS		PEO ACTION TRACKER		2019		Boeing		$   26,900,000								7/27/18						9/17/18				52				10/18/18																														 

		Air Combat		F-16 ULT Egypt		F-16 ULT Egypt CLS		FMS		PEO ACTION TRACKER		2019		TBD		$   2,400,000								7/27/18						4/2/19				249				5/22/19						5/29/19				7																				 

		OTI		SCARS		SCARS		USAF		PEO ACTION TRACKER		2020		TBD		$   900,000,000								12/21/18						3/1/19				70																																		 

		Air Mobility		C-130J Maintinence and Aircrew Training System		C130J MATS O&S III		USAF		PEO ACTION TRACKER		2020		CymSTAR (SB)		$   371,000,000								5/1/19						6/14/19				44																																		 

		SOF/AETC		Towers Simulation System (TSS)		4 VDB's 		USAF		3400		2019		Adacel		$   80,840		3/12/19		3/12/19						11/30/18		 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				28		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		11/2/17		11/2/17		11/27/18		 		11/27/18		1/2/19		39		39		1/2/19		1/7/18		36		1/7/18		1/11/18		-36		1/11/18		1/31/19		4		1/31/19		1/16/19				1/16/19		-15		37		44		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD SCARS Study		USAF		3400		2018		Aero Sim		$   90,000												0						0		0						0						0						0						0		9/20/18						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Option Exercise & Clean-Up		USAF		3400		2019		QuantaDyn		$   3				11/1/18		11/7/18				11/14/18		 				11/21/18		 		 				11/30/18		 				12/7/18		 				1/1/19		 				12/14/18		 		12/17/18						46		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation System (TSS)		TSS 3 New Training Classes		USAF		3400		2019		Adacel		$   21,315		2/19/19		2/19/19								 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				49		Item		sites/21251/Lists/Contract Actions

		Air Combat		T-38C ATD		T-38C ATD EED/VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.														 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add Licenses, SOFI IV		USAF		3400		2019				$   250,000		1/14/19		1/14/19		2/11/19		2/11/19		2/19/19		28		2/19/19		2/26/19		8		8		2/26/19				7				3/22/19		 		3/22/19				 				4/3/19		 		4/3/19				12		79		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		Tanker MMP and NGTS Training		USAF		3400		2019		Northrop Grumman		$   110,000		1/16/19		1/16/19		1/29/19		1/29/19		2/28/19		13		2/28/19		3/20/19		3		3		3/13/19		3/29/19		13		3/29/19		4/2/19		16		4/2/19		5/1/19		4		5/1/19		4/10/19		29		4/9/19		-22		7		83		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		PR/SO-TX Course Addition		USAF		3400		2019		AOCE		$   9,000,000		1/16/18		1/16/18		1/19/18		1/19/18		3/9/18		3		10/21/18		5/31/19		275		275				6/14/19		 				6/21/19		 				5/31/18		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Northern Edge Support		USAF		3400		2019		Northrop Grumman		$   1,200,000		12/3/18		12/3/18		12/17/18		12/13/18		1/7/19		1		1/7/19		1/18/19		25		25		2/11/19		2/13/19		35		2/14/19		2/20/19		3		2/14/19		11/2/18		 				3/1/19		 		2/27/19				13		86		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		SBIR Phase III		USAF		3600		2019		FTI		$   500,000		2/11/19		2/11/19		3/7/19		3/7/19		3/20/19		24		3/20/19		3/22/19		13		13		3/26/19		3/27/19		6		3/27/19		4/9/19		1		4/23/19		4/30/19		27		4/30/19		4/12/19		7		5/10/19		1		17		88		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Student Librarian		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		1/1/19		1/1/19		3/6/19		 		3/6/19		3/7/19		64		64		3/7/19				1						 						 				4/30/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15SA Saudi		Phase 1c ATD procurement		FMS		FMS		2019		Boeing		$   20,000,000		12/21/18		12/21/18		12/21/18		12/21/18		4/2/19		 		4/8/19		6/14/19		18		1 8				8/11/19		 				9/23/19		 				10/31/19		 				10/22/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Thailand 		F-16 Thailand Simulator Procurement		FMS		Other;#FMS		2019		L-3		$   20,000,000		12/21/18		12/20/18		2/21/19		2/21/19		5/10/19		63		5/9/19		5/28/19		77		77				6/25/19		 				7/31/19		 				10/1/19		 				9/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		UH-1N APT Upgrade		USAF		3010		2019		AOCE		$   5,400,000		3/6/18		3/6/18		10/25/18		10/25/18		5/10/19		233		5/17/19		6/7/19		24		2 4				6/14/19		 				6/21/19		 				6/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SCA/CBA Wage Adjustment		USAF		3400		2019		CAE USA Inc.		$   888,648		1/1/19		1/1/19		1/1/19		1/1/19		2/26/19		 		2/26/19				56		56						 						 						 				4/15/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Trng Mod (DMOC)		USAF		3400		2019		QuantaDyn		$   6,539		11/14/18		11/14/18		1/29/19		1/29/19		1/29/19		76		1/29/19		1/29/19		 		 		1/29/19		1/29/19		 		1/29/19		1/29/19		 		1/29/19		2/11/19		 		2/11/19		2/1/19		13		2/14/19		3		16		92		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 Red Flag Alaska Support		USAF		3400		2019		Northrop Grumman		$   1,300,000		1/25/19		1/24/19		3/1/19		2/19/19		3/21/19		26		3/20/19		4/19/19		29		29		4/10/19		4/25/19		21		4/25/19		5/2/19		15		5/2/19		5/15/19		7		5/15/19		5/15/19		13		5/15/19		 		13		111		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		FY19 Change Management Items		USAF		3400		2019		Northrop Grumman		$   2,350,000				10/31/18				11/6/18				6		12/12/18		1/10/19		36		36		1/7/19		1/11/19		26		1/16/19		1/22/19		9		1/29/19		1/31/19		13		2/7/19		2/27/19		9		3/5/19		26		35		125		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Power7e Obsolescensce		USAF		3400		2018		ATC		$   4,000,000		6/19/18		6/18/18		7/2/18		7/2/18		8/20/18		14				9/5/18		 		 				9/10/18		0				9/14/18		0				9/20/18		0				9/20/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/EFB		USAF		3400		2019		CAE USA Inc.		$   40,000		1/1/19		1/1/19		3/26/19		3/26/19		3/29/19		84		3/29/19		4/15/19		3		3		4/23/19				25				4/24/19		 		4/24/19				 				5/8/19		 		5/8/19				14		127		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AETC - Altitude Chambers		Tyndall AFB Chamber Relocation (Hurricane Michael)		USAF		3400		2019		ADSYNC Technologies		$   203,000		1/16/19		1/16/19		1/28/19		2/8/19		3/19/19		23		3/19/19		4/17/19		39		39		4/26/19		4/24/19		38		5/3/19		5/1/19		7		5/24/19		4/30/19		21		6/3/19		5/31/19		1		6/3/19		 		1		138		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		CBA Adjustment Base Period/OP1		USAF		3400		2019		Boeing		$   20,020,000				11/16/18								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		ANG Expanded Visuals		USAF		3010		2018		Boeing		$   8,400,000		2/8/18		2/27/18		4/2/18		4/3/18		6/22/18		35		6/15/18		8/31/18		73		73				10/8/18		 				10/22/18		0				12/31/18		0				10/31/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DTOC		ARCNET - SCARS SMP17		USAF		3400		2019		Booz Allen Hamilton		$   1,200,000		12/21/18		12/21/18		1/31/19		2/6/19		3/20/19		47		3/20/19		4/17/19		42		42		4/17/19		4/25/19		28		4/25/19		5/9/19		8		5/8/19		5/24/19		13		5/24/19		5/22/19		16		5/17/19		-7		9		147		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Relocation/Site Activation		USAF		3400;#3010		2020		Boeing		$   4,000,000				2/8/19		4/12/19		4/17/19		5/31/19		68				7/5/19		 		 				7/8/19		0				8/30/19		0				5/31/19		0				11/1/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Kelly Recode Resurrection		USAF		3400;#3840		2018		Boeing						5/9/17				2/23/18		3/12/18		290		3/15/18		4/2/18		20		20				4/11/18		 				4/25/18		0				5/11/18		0				5/11/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		Holloman 14 Hour CLS, GFP & IUID CDRLs, and PHS&T Req'ts		USAF		3400		2019				$   2,670,000		5/8/18		5/17/18				6/8/18		7/23/18		22		7/23/18		8/27/18		45		45		8/23/18		9/19/18		31		9/13/18		10/17/18		21		9/20/18		11/30/18		7				11/16/18		 		10/23/18				33		159		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY19 Obsolescence Bundle		USAF		3400		2020		Boeing		$   10,650,000		10/10/18		10/10/18		1/18/19		1/18/19		7/5/19		100				8/9/19		 		 				8/19/19		0				9/16/19		0				7/10/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF Period 9		USAF		3400		2019		L-3		$   3,020,000		10/15/18		10/15/18		12/7/18		12/7/18		1/31/19		53		1/31/19		2/28/19		55		55		2/28/19		3/13/19		28		3/12/19		4/1/19		12		3/20/19		4/12/19		8		4/2/19		4/4/19		13		4/2/19		 		13		169		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Field of View		USAF;#FMS		3010		2019		Boeing		$   134,000,000		3/31/19		3/5/19		3/31/19		3/28/19		7/15/19		23				8/12/19		 		 				8/13/19		 				9/6/19		 				10/31/19		 				8/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Mode 5		USAF		3400		2019		Pinnacle		$   168,300				7/30/18				10/3/18		10/17/18		65		10/17/18		11/2/18		14		14		12/14/18				58		12/20/18				6		1/7/19				18		1/14/19		1/11/19		7		1/24/19		1		17		178		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT ICBT				3400		2019		Boeing						1/31/19				3/7/19				35						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		SCARS Remote Scanning and SECB Support		USAF		3400		2019		L-3		$   2,600,000		10/30/18		10/30/18		12/12/18		12/12/18		2/4/19		43		2/1/19		3/1/19		51		51		2/28/19		4/4/19		27		4/4/19		4/22/19		35		4/16/19		6/5/19		12		5/9/19		5/21/19		23		5/9/19		 		23		191		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		MTS Upgrades		USAF		3010		2019		Boeing		$   5,610,000				7/2/18		11/2/18		11/2/18		5/13/19		123				6/24/19		 		 				6/28/19		 				7/15/19		 				5/30/19		 				7/29/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		PCATD Monitor Upgrade 		USAF		3400		2019		Boeing				1/18/19		1/16/19		4/26/19		4/19/19		6/7/19		93				6/25/19		 		 				7/11/19		 				8/1/19		 				9/25/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		FMT 2.0		USAF		3010		2018		Boeing		$   16,500,000				1/11/18				2/12/18				32		5/18/18				95		95		10/3/18				138		11/27/18				55		12/17/18				20		1/15/19				29		1/14/19		-1		28		368		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Visual System Upgrade		USAF		3010		2018		Boeing		$   10,000,000				2/8/18				2/14/18				6		5/29/18				104		104		10/3/18				127		11/30/18				58		12/17/18		2/28/19		17				2/11/19		 		2/15/19				6		372		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC MFTA		USAF		3010		2019		Lockheed Martin		$   4,559,089		1/31/18		1/31/18		3/19/18		3/19/18		5/17/18		47		5/17/18		6/7/18		59		59		6/7/18		10/15/18		21		10/15/18		10/18/18		13		10/18/18		11/5/18		3		11/5/18		11/5/18		18		11/5/18		 		18		278		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		SCARS Base Effort		USAF		3400		2019		Northrop Grumman		$   2,100,000		2/1/18		3/1/18				3/15/18		7/20/18		14		7/25/18		8/14/18		132		132		11/15/18		12/18/18		113		12/18/18		12/18/18		33		12/21/18		2/1/19		3		1/11/19		12/21/18		21		1/11/19		 		21		316		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		WST #3 SIL				3010		2017		CYM*		$   5,000,000						4/9/19		4/9/19		5/9/19		 		5/9/19		5/24/19		30		30				6/1/19		 				6/15/19		0						0				7/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Aural Cueing (Telestra 4) Upgrade		USAF		3400		2019		Boeing						12/11/18		3/8/19		3/7/19				86		5/15/19		6/14/19		69		69				7/3/19		 				7/24/19		 				8/30/19		 				8/8/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-on Sustainment Contract CLIN: 0040AA-- Suite 9		USAF		3400		2018		Boeing		$   4,286,956				6/30/17				7/17/17				17		9/29/17				74		74		12/22/17				84		7/13/18				203		8/21/18				39		9/28/18				38		9/18/18		-10		28		445		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-On Sustainment Contract		USAF		3400		2018		Boeing		$   23,384,631				6/30/17				7/17/17				17		9/29/17		12/22/17		74		74		12/22/17		4/12/18		84		4/12/18		5/15/18		111		5/10/18		6/30/18		28		6/30/18		5/31/18		51		5/31/18		-30		21		335		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Digital Eye Piece - C/E		USAF		3400		2019		Boeing		$   6,563,182		8/15/18		8/15/18		1/16/19		1/17/19		5/3/19		155		4/26/19		6/28/19		99		99				7/19/19		 				8/2/19		 				8/16/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production  Option 5		USAF		3400				FSSC		$   52,300,000		12/5/18		12/5/18		12/12/18		12/12/18		12/13/18		7		12/13/18		6/24/19		1		1				8/23/19		 				9/13/19		0				2/29/20		0				11/7/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Greece "V" Upgrade 		F-16 Greece V Upgrade		FMS		Other				L-3		$   31,000,000		12/21/18		12/20/18		3/1/19		2/28/19		4/30/19		70		4/30/19		6/27/19		61		61				7/24/19		 				8/21/19		0				10/18/19		0				10/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Windows 10, MP Standards		USAF		3400		2018		Boeing		$   6,554,000				9/15/17				2/23/18		4/23/18		161		5/10/18		7/25/18		76		76		7/26/18		8/29/18		77		9/6/18		9/6/18		42				9/3/18		 				9/19/18		0		9/21/18						371		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT #7 / #8 Procurement		USAF		3010		2019		Boeing		$   5,000,000				10/29/18				12/20/18				52		2/25/19		4/24/19		67		67		4/24/19		7/9/19		58				7/30/19		 				10/30/19		 				9/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		VTTC w/ NMON Capability (New Nellis F-15E 4 Ship)		USAF		3400		2019		Boeing		$   40,974,754		6/19/18		6/19/18		8/15/18		8/15/18		10/1/18		57		10/1/18		11/15/18		47		47		11/15/18		12/17/18		45		12/13/18		4/24/19		28		4/23/19		5/31/19		131		5/22/19		5/31/19		29		5/22/19		 		29		337		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment - CLINs 0001a/b		USAF		3400		2019		CAE USA Inc.		$   1,773,425		4/17/18		4/17/18		6/6/18		6/6/18		10/31/18		5		11/30/18		12/21/18		177		177		1/28/19		2/28/19		59		2/28/19		4/3/19		31		3/28/19		2/28/19		28		3/29/19		5/3/19		1		3/28/19		-1		 		345		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Suite 9.1 Upgrades & Eagle Passive Active Warning & Threat H/W Update		USAF		3400		2019		Boeing		$   26,251,656		9/10/18		9/10/18		10/25/18		10/29/18		1/31/19		49		2/6/19		2/14/19		1		1		2/14/19		6/14/19		8				8/7/19		 				8/23/19		 				8/23/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		MP-18 Standards + Big TAC (C/E)		USAF		3400		2018		Boeing		$   11,540,069		12/6/17		12/6/17		1/25/18		1/22/18		3/30/18		47		3/30/18		5/14/18		67		67		5/16/18		6/21/18		47		6/21/18		8/1/18		36		8/1/18		8/20/18		41		8/16/18		8/20/18		15		8/16/18		0		15		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Suite 9.1 Upgrade & Eagle Passive Active Warning Survivability System (EPAWSS)		USAF		3600		2019		Boeing		$   6,300,000		10/5/18		10/5/18				10/29/18				24		12/20/18				52		52		2/28/19		5/28/19		7				6/11/19		 				7/31/19		 				7/11/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Risk Management Framework for JSIG Phase 2		USAF		3400		2019		PLEXSYS		$   1,540,000		1/1/18		1/1/18		10/24/18		10/30/18		12/5/18		32		11/23/18		12/11/18		24		24		12/14/18		12/14/18		21		12/17/18		12/21/18		3		12/17/18		1/1/19		 				12/21/18		 		12/19/18				2		352		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Suite 9.0 (C/E) / IRST 7.2 (C)		USAF		3400		2018		Boeing		$   11,229,796		9/18/17		9/18/17		10/6/17		10/16/17		1/12/18		28		1/10/18		2/24/18		86		86		2/22/18		4/23/18		43		4/23/18		7/20/18		60		7/17/18		8/10/18		85		8/10/18		8/10/18		24		8/10/18		0		24		326		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Intercom Obsolescence (C)		USAF		3400		2018		Boeing		$   1,884,058		2/7/18		2/7/18		2/22/18		2/22/18		4/9/18		15		4/6/18		5/16/18		43		43		5/16/18		5/24/18		40		5/24/18		6/23/18		8		6/5/18		7/23/18		12		6/21/18		6/29/18		16		6/21/18		0		16		134		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS 		Integrated Aircrew Training Device Enhancements		USAF		3400		2018		Boeing		$   2,900,000				10/31/17				3/2/18				122		5/14/18		6/30/18		73		73		6/19/18				36		8/22/18				64		9/4/18				13		9/24/18				20		9/19/18		-5		15		323		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16V Bahrain		F-16V Bahrain Procurement		FMS		Other		2019;#2020;#2021;#2022;#2023;#2024		Lockheed Martin		$   35,600,000		12/20/18		12/20/18		5/24/19		5/29/19		8/22/19		160		8/27/19		10/7/19		90		90				12/9/19		 				12/20/19		0				2/28/20		0				2/28/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		CLIN 0012 Engineering Capability Candidates (C/E)		USAF		3400		2018		Boeing		$   9,206,529		3/30/18		3/30/18		3/30/18		3/30/18		3/30/18		0		3/30/18		5/2/18		0		0		5/2/18		6/29/18		33		6/29/18		6/29/18		58		6/29/18		8/20/18		0				6/29/18		 		6/29/18				 		91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO)		Optical Blocks (C/E)		USAF		3400		2018		Boeing		$   4,908,969				9/18/17		11/28/17		11/22/17		2/9/18		65		2/9/18		3/9/18		79		79		3/8/18		4/6/18		27		3/29/18		5/16/18		21		5/16/18		5/30/18		48		5/30/18		5/30/18		14		5/30/18		0		14		254		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		ITB Visual Upgrade		USAF		3600		2018;#2019		L-3		$   6,000,000				10/5/17				10/30/17				25		12/21/17		6/6/18		52		52		6/5/18		7/18/18		166		7/17/18		8/8/18		42		7/25/18		9/30/18		8				8/31/18		 		8/27/18				33		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J India		ATS CLS		FMS		Other		2019		Lockheed Martin		$   2,500,000		7/5/17		3/21/18		8/7/18		8/3/18		10/2/18		135		9/24/18		2/19/19		52		52		2/19/19		3/19/19		148				4/23/19		 				6/30/19		 				6/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Romania		Additonal Storage and update to CLS		FMS				2019		Lockheed Martin		$   100,000		11/2/18		4/23/19		12/28/18		4/24/19		5/24/19		1				6/7/19		 		 				6/21/19		 				7/22/19		 				6/28/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD EED and VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.		$   (217,408)								1/31/19				 		2/28/19				28		28		3/18/19				18		3/11/19				-7		3/22/19				11		4/1/19		5/2/19		1		5/2/19		31		41		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.2+ OFP		USAF		3600		2018		Boeing						9/15/17				2/23/18		5/23/18		161		6/1/18		6/11/18		98		98		6/12/18		8/7/18		11		8/6/18		8/21/18		55		8/21/18		9/19/18		15				9/14/18		 		9/20/18				3		37		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		CY19 Option Year CLS		USAF		3400		2019		Aero Simulation Inc.		$   1,320,000												 						 		 						 						 						 						 		12/19/18						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B1 TS (FY19 SCARS)		B1 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aero Simulation Inc.		$   500,000		3/29/19		3/29/19		4/19/19		4/12/19		5/27/19		14				6/7/19		 		 				6/14/19		 				6/21/19		 				6/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		WST 11 Mods		USAF				2018		CAE		$   4,000,000		1/7/19		1/8/19				2/6/19		4/22/19		29		4/22/19		6/14/19		75		75				6/28/19		 				7/26/19		0				9/30/09		0				9/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Self Contained Navigation System		USAF		3010		2018		CAE		$   10,400,000		1/25/19		1/25/19		3/1/19		2/27/19		6/7/19		33				7/19/19		 		 				7/25/19		0				9/17/19		0				12/1/20		0				10/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Courseware Development CLIN		USAF		3400		2019		AOCE		$   2,000,000		11/15/18		2/21/19		6/11/19				6/28/19		 				7/5/19		 		 				7/17/19		 				7/22/19		 				4/17/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Qatar		F-15 Qatar Definitization		FMS		Other				Boeing		$   415,000,000		8/1/17		8/1/17		9/15/17		9/20/17		6/20/18		50		6/20/18		10/31/18		273		273		10/31/18		6/3/19		133				7/26/19		 				6/1/20		0				10/25/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Pilot Reduction Courseware		USAF		3400		2019		CAE USA Inc.		$   5,100,000		4/10/19		4/2/19		6/7/19				8/6/19		 				9/7/19		 		 				10/26/19		 				11/22/19		 						 				11/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Admin Contract Update		USAF		N/A		2019		AOCE		$   -		11/7/18		11/7/18		3/11/19		3/11/19		3/18/19		124						 		 						 						 				5/30/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi MTD		LM MTD Definitization		FMS		Other				Lockheed Martin		$   217,000,000				12/31/12				11/30/16						6/30/17				212		212		11/3/17		6/19/18		126		6/21/18		7/27/18		230		7/25/18		9/14/18		34				9/14/18		 		9/11/18				48		2 8 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		TSA III-Follow On Contract		USAF		3400;#3600;#3010		2018;#2019		L-3		$   415,000,000		10/11/18		10/11/18		2/1/18		2/1/18		4/2/18		-252		3/29/18		8/1/18		56		56		8/1/18		10/18/18		125		10/23/18		11/21/18		83		11/21/18		1/1/19		29		12/27/18		12/13/18		36		12/27/18		0		36		77		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		EFB Management		USAF		3400		2019		AOCE		$   1,000,000		1/25/19		2/21/19		4/19/19		6/20/19		7/10/19		119				7/17/19		 		 				7/24/19		 				7/30/19		 				5/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS FCT		Increased Training Ranges for FY 19 and FY 20		USAF		3400		2019;#2020		L-3		$   3,940,530		3/9/18		3/9/18		4/6/18		4/6/18		5/22/18		28		5/22/18		9/10/18		46		46		9/11/18		10/18/18		112		10/19/18		12/13/18		38		12/13/18		12/31/18		55				12/21/18		 		12/28/18				15		294		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J Italy		AMI OFT 7.0 Upgrade Concessions		FMS		Other				Lockheed Martin		$   16,000,000		6/24/15		6/24/15		8/29/15		8/29/15		10/2/15		66		10/2/15		1/14/16		34		34		1/14/16		7/8/16		104		7/8/16				176		8/31/16		6/30/19		54						 		10/20/16				5		484		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		3400 FY19 Non CAM Funds 		USAF		3400		2019		CAE USA Inc.														 						 		 						 						 				10/1/18		 		10/1/18		10/1/18		 		10/1/18		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Legacy System Compatibility		USAF		3080		2017		Quantadyn		$   7		11/15/17		12/31/17		1/12/18		1/31/18		3/12/18		31		4/2/18		4/13/18		61		61		7/12/18		11/30/18		101		12/12/18		12/14/18		153		12/14/18		12/31/18		2				12/24/18		 		12/24/18				1		358		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Morocco		Morocco Unsolicited Proposal		FMS						L-3		$   235,000		6/29/17		6/29/17		6/28/18		6/28/18		6/28/18		364		6/28/18		10/5/18		0		0		10/5/18		12/4/18		99		12/4/18		1/18/19		60		1/18/19		3/31/19		45				3/4/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Flightline Instruction		USAF		3400		2019		AOCE		$   2,000,000		11/8/18		11/8/18		12/21/18		12/21/18		1/18/19		43		2/1/19		4/17/19		42		42		5/10/19		6/7/19		98				6/12/19		 				3/29/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		FY19 Commercial Training Price List Update		USAF		3400		2019		AOCE		$   4,000,000		11/1/18		11/1/18		11/21/18		11/27/18		1/11/19		26		1/11/19		1/16/19		45		45		1/18/19		4/22/19		7				5/1/19		 				3/27/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-1A GBTS		T-1A GBTS EO/IR Tech Refresh		USAF		3400		2019		ASI		$   160,000		3/1/19		3/1/19		3/25/19				4/22/19		 		4/26/19		5/3/19		 		 				5/9/19		 				5/17/19		 				6/1/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000												 		12/3/18				 		 		1/16/19				44						 				6/14/19		 		9/30/19				 		1/29/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		Control Loading System Obsolescence Replacement		USAF		3400		2019		ASI		$   1,100,000				3/4/19		5/8/19		5/3/19		6/10/19		6		5/22/19		6/7/19		19		19				6/7/19		 				6/21/19		 				9/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B52 TS (FY19 SCARS)		B52 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aviation Training Consulting		$   500,000		1/21/19		1/21/19		2/22/19		4/10/19		5/10/19		79		5/10/19		5/24/19		3		3				5/27/19		 				5/31/19		 				10/1/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN3003AD Mt Home DOL Adjmt (E)		USAF		3400		2019		Boeing		$   9,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Concurrency		USAF		3010		2019		CAE USA Inc.		$   6,704,000		7/11/18		7/11/18		9/10/18		9/10/18		10/19/18		61		10/19/18		12/12/18		39		39		12/12/18		4/29/19		54				5/10/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003-10 Surge All Sites (C/E)		USAF		3400		2019		Boeing		$   52,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq (CAM) Maintenance Trainer		FMS		Other				L-3				6/27/18		6/27/18		9/7/18		9/13/18		12/13/18		78		12/13/18		3/14/19		91		91		3/14/19		6/5/19		91				6/12/19		 				5/31/19		0		7/1/19		6/28/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3014 Interoperability Spt Svcs (C/E)		USAF		3400		2019		Boeing		$   141,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Electronic Flight Bag (EFB)		USAF		3400		2019		Boeing		$   1,000,000		5/31/19				5/31/19				6/25/19		 				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC		Engineering Capability Candidates		USAF		3400		2019		Boeing		$   4,476,745		2/4/19										 				3/18/19		 		 						 						 						 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Task Order for a B-52 TS Training Systems Requirements Analysis (TSRA)		USAF		3400		2018		Camber Corp		$   2,000,000		5/24/18		5/24/18		5/24/18		5/24/18		5/29/18		0		5/29/18		7/20/18		5		5		7/31/18		7/25/18		63		8/1/18		8/3/18		1		8/3/18		8/31/18		2				8/10/18		 		8/3/18				 		71		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Dome Instructor Workstation		USAF		3080		2017		QuantaDyn		$   558,337		1/12/18		1/12/18		5/2/18		5/8/18		6/1/18		116		6/1/18		8/30/18		24		24		8/31/18		2/1/19		91		2/25/19		2/15/19		178		3/6/19		3/1/19		9				2/28/19		 		3/27/19				21		439		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Courseware Bundle (PPO)		USAF		3400		2019		Boeing		$   386,946												 						 		 						 						 				11/30/19		 				11/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Cargo Load Model		USAF		3010		2019		Boeing		$   1,984,000				7/9/18		11/7/18		11/23/18		3/15/19		137		3/15/19		6/28/19		112		112				7/8/19		 				7/26/19		 				8/2/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		SCARS Support		USAF		3400		2019		Boeing		$   500,000		10/2/18		10/2/18		2/11/19		2/8/19		5/3/19		129		5/2/19		5/31/19		83		83				6/3/19		 				6/28/19		 				6/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		MTD 4530 Test Set/APG-82 Update		USAF		3400		2019		Boeing		$   1,100,000				11/19/18				1/23/19				65		3/28/19		5/7/19		64		64		5/7/19		6/7/19		4				6/27/19		 				6/20/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T-2		Contractor Logistics Support  Update		USAF		3400		2019		Boeing		$   525,000				10/29/18				12/20/18				52		1/30/19				41		41		3/7/19				36		4/5/19		5/30/19		29				7/15/19		 				6/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		M7.2 OFP		USAF		3600;#3010		2017;#2018;#2019		L-3		$   26,100,000		2/10/17		2/10/17				2/28/17		6/12/17		18		11/30/17				275		275		2/12/18		3/1/18		74		3/1/18		3/26/18		17		3/30/18		5/7/18		29				5/10/18		 		5/10/18				41		454		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		S8.0.1N		USAF		3400		2019		Boeing		$   3,871,585		3/8/19		3/8/19		4/10/19		4/10/19		6/3/19		33				7/1/19		 		 				7/22/19		 				8/12/19		 				8/26/19		 				8/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		AETC Visual System Upgrade		USAF		3600;#3010		2016;#2017;#2018		L-3		$   10,805,483		9/29/17		10/5/17		11/1/17		10/26/17		1/18/18		21		1/18/18		3/27/18		84		84		3/29/18		5/15/18		70		5/11/18		7/26/18		43		7/24/18		9/28/18		74				9/6/18		 		9/6/18				44		336		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		EC 741 & RPOD EC		USAF		3400		2019		Boeing		$   1,500,000		5/10/19		5/9/19		5/13/19		5/10/19		6/25/19		1				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Pakistan		Pakistan F-16 Block 15 MLU Aircrew Training Device		FMS		Other		2017		L-3		$   8,000,000		3/27/17		3/27/17		7/31/17		8/1/17		8/17/17		127		9/29/17		11/29/17		59		59		12/5/17		2/23/18		67		2/26/18		5/4/18		83		4/26/18		6/29/18		59		6/29/18		6/29/18		64		6/29/18		0		64		459		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		SCARS		USAF		3400		2018;#2019		Cym*		$   500,000		1/30/18		1/30/18		4/15/19		5/3/19		5/31/19		458				6/10/19		 		 				6/30/19		0				7/15/19		0						0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		CMC WxRdr				3010				CYM*		$   5,000,000								3/28/19		6/21/19		 				7/7/19		 		 				8/5/19		0				8/9/19		0						0				8/15/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		AFSOC DBGS		USAF		AFSOC		2019		CAE USA Inc.		$   1,500,000		4/26/19										 						 		 						 						 				5/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Bundle				3010		2018		Lockheed Martin		$   95,894,471		4/10/18		4/10/18		5/18/18		5/18/18		11/30/18		38		11/30/18		1/31/19		196		196		2/5/19		4/5/19		67		4/5/19		4/16/19		59		4/16/19		5/17/19		11				5/17/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment		USAF		3400		2019		CAE USA Inc.		$   4,873,300		4/17/18		4/17/18		6/6/18		9/18/18		7/27/18		154		11/30/18		12/21/18		73		73		1/25/19		4/15/19		56				4/26/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS 		Cyber Mod		USAF		3400;#3600;#3010		2019		FSSC		$   7,500,000		7/2/18		7/2/18		8/2/18		8/2/18		10/5/18		31		10/5/18		2/8/19		64		64		2/8/19		2/18/19		126				4/11/19		 				5/31/19		 				6/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		REA		USAF		3010		2019		FSSC		$   34,000,000		2/8/19		2/8/19		2/10/19		2/10/19		2/23/19		2		4/23/19		5/13/19		72		72				7/3/19		 				9/3/19		 				10/31/19		 				10/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Carbon Brakes		USAF		3400		2019		CAE USA Inc.		$   750,000		1/1/19		1/1/19		3/26/19		3/26/19		6/10/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Breathable Air		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		6/7/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CUT Development		USAF		3600		2019		L-3		$   5,647,000												 						 		 						 						 				4/30/19		 		4/24/19		4/26/19		 		4/24/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/UPS Rewire 		USAF		3400		2019		CAE USA Inc.		$   100,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/10/19		52		52						 						 						 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		FY20 CLS and Op Evals for MTCs 9&10		USAF		3400		2019;#2020		L-3		$   3,631,212				8/27/18		9/24/18		9/24/18		11/9/18		28		11/7/18		12/5/18		44		44		1/7/19		1/28/19		61		1/31/19		2/13/19		24		2/11/19		4/30/19		11		3/15/19		3/15/19		32		3/14/19		-1		31		199		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/TCTO Chaff and Flare		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/7/19		52		52						 						 						 				6/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/FuT Power Supply		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		3/26/19		3/26/19		4/5/19		84		4/17/19		5/17/19		22		22		5/13/19				26						 						 				5/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		VAR PROT II/TouchPoint 4		USAF		3400		2019		CAE USA Inc.		$   350,000		2/22/19		2/27/19		3/29/19		3/28/19		4/30/19		29				5/17/19		 		 				6/3/19		 				6/21/19		 				8/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		Control Loader ESM 		USAF		3010		2019		CAE USA Inc.		$   147,000		2/12/19		2/12/19		2/20/19		2/20/19		3/5/19		8		3/5/19		3/19/19		13		13		3/19/19		4/24/19		14				5/1/19		 				5/15/19		 		5/15/19		6/7/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		BOWST 7 Storage		USAF		3400		2019		CAE USA Inc.		$   35,638		1/16/19		1/16/19		1/17/19		1/17/19		2/1/19		1		2/1/19		3/1/19		15		15		2/28/19		4/15/19		27				4/19/19		 				5/1/19		 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		C-5 ATS		WST 2/4 Projectors		USAF		3400		2019		CymSTAR (SB)		$   100,000						2/15/19				4/1/19		 				4/22/19		 		 				4/23/19		 				6/29/19		 				6/30/19		 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 MATS		(On Hold - funding) Fuel Systems Trainer Refurb ECP		USAF		3400		2019		CymSTAR (SB)		$   3,400,000		12/31/18		12/31/18		3/18/19						 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		MTS Mod inc 6		USAF		3010		2018;#2019		L-3		$   9,350,000				4/18/19		5/22/19		5/21/19		7/8/19		33				7/26/19		 		 				9/13/19		0				9/25/19		0				10/31/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Delta Merge (Development)		USAF		3600				Aviation Training Consulting		$   25,900,000		3/9/18		3/9/18		4/2/18		4/10/18		6/22/18		32		7/15/18		8/24/18		96		96		9/10/18		9/18/18		57		9/17/18		9/21/18		7		9/21/18		9/28/18		4		9/28/18		9/28/18		7		9/28/18		0		7		2 3		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		(on hold) Hydro Leg Refurb		USAF		3400		2019		CymSTAR (SB)		$   250,000		5/1/19				4/15/19				4/30/19		 				5/15/19		 		 				6/7/19		 				6/21/19		 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		 Multiple System Improvements		USAF		3400		2019		CymSTAR (SB)		$   1,789,342						3/31/19		4/8/19		5/15/19		 		5/8/19		6/10/19		3		3				6/15/19		 				6/30/19		 						 				7/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2+ OFP		USAF		3600;#3010		2018;#2019		L-3		$   61,716,000		1/12/18		1/17/18		2/2/18		2/2/18		4/6/18		16		4/6/18		5/25/18		63		63		5/29/18		7/20/18		53		7/20/18		8/10/18		52		7/26/18		9/30/18		6				8/30/18		 		8/30/18				35		225		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Annual Order (C/E) PPO				3400		2019		Boeing		$   22,541,000												 						 		 						 						 				4/30/19		 		4/30/19		4/30/19		 		4/30/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Block 52 CLS		FMS		Other		2018		Lockheed Martin Rotary and Mission Systems		$   2,400,000		3/8/18		3/8/18		7/27/18		7/27/18		9/28/18		141		4/2/19		5/22/19		249		249		5/22/19		6/5/19		50				6/21/19		 				6/28/19		0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi ATD		Boeing ATD UCA Definitization		FMS		Other				Boeing		$   59,798,332				5/16/16				11/22/16				190		5/26/17				185		185		7/14/17				49		10/11/17		9/4/18		89		8/28/18		11/30/18		321		11/20/18		11/30/18		84		11/20/18		0		84		918		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MTCs 9 and 10		USAF		3010		2018		L-3		$   56,000,000				10/2/17				11/9/17		12/26/17		38		2/15/18		5/9/18		98		98		5/9/18		6/25/18		83		6/25/18		7/17/18		47		7/25/18		8/31/18		30				8/27/18		 		8/27/18				33		329		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CDU, ALQ-213, ASQ-236 Additional Kit Buy		USAF		3010		2018		L-3		$   4,350,000		4/15/19		4/22/19		4/27/19		5/17/19		7/1/19		25				7/12/19		 		 				8/12/19		0				8/26/19		0				12/1/19		0				9/27/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 BOSS		Wage Adjustment		USAF		Other;#3840		2019		DRG		$   29,545												 						 		 						 						 						 				3/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD FY18 Priorities		USAF		3010		2018		L-3		$   3,300,520		11/30/17		12/8/17		1/5/18		1/2/18		3/9/18		25		3/9/18		4/13/18		66		66		4/19/18		5/10/18		41		5/11/18		6/22/18		22		6/20/18		7/31/18		40				7/19/18		 		7/18/18				28		222		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD Smart Board/WIN 10		USAF		3400		2018		L-3		$   1,762,051		11/30/17		12/8/17		12/18/17		1/5/18		2/20/18		28		2/16/18		3/27/18		42		42		3/28/18		4/24/18		40		4/24/18		5/29/18		27		5/25/18		7/31/18		31				6/21/18		 		6/21/18				27		195		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MP-18		USAF		3400		2018		L-3		$   6,800,000		1/8/18		1/8/18				3/14/18		4/23/18		65		4/23/18		5/25/18		40		40		5/30/18		8/15/18		37		8/15/18		8/31/18		77		8/31/18		9/28/18		16		9/24/18		9/26/18		24		9/24/18		0		24		259		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		Collective Bargaining Agreement		USAF		3400		2019		Fidelity Technologies		$   3,395												 						 		 						 						 				5/31/19		 				6/10/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF CLS		USAF		3400		2018		L-3		$   2,400,000		9/30/17		9/30/17		10/13/17		10/12/17		11/29/17		12		11/22/17		12/27/17		41		41		12/14/17		1/17/18		22		1/9/18		3/2/18		26		2/27/18		3/22/18		49		3/19/18		3/26/18		20		3/19/18		0		2		17		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System 		Common Very Low Frequency Receiver (CVR)		USAF		3600		2018		L-3		$   500,000		1/25/18		1/25/18		2/12/18		2/12/18		3/12/18		18		3/12/18		3/29/18		28		28		4/2/18		4/9/18		21		4/6/18		4/19/18		4		4/6/18		5/1/18		0		4/13/18		4/25/18		7		4/13/18		0		7		78		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Block 30 Production Schedule Extensions		USAF		3010		2018		L-3		$   600,000		2/22/19										0						0		0				4/23/19		0				5/10/19		0						0				3/8/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 6 CSO/AFDS and MFTA In-Line ECP		USAF		3010		2018		Lockheed Martin		$   3,570,642		8/30/18		8/30/18		12/10/18		12/10/18		3/28/19		102		3/28/19		5/20/19		108		108				6/10/19		 				6/21/19		0				7/31/19		0				7/18/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15E TDAS		Maintenance Trainer Device Updates 		USAF		3400		2018;#2019		Boeing		$   4,157,000				10/31/17				3/2/18		5/25/18		122		5/21/18		6/29/18		80		80		6/29/18				39		8/6/18		8/24/18		38		8/21/18				15		9/26/18				36		9/14/18		-12		24		318		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130J FY18 Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   10,567,000		12/13/18		12/13/18		12/13/18		4/12/19		5/10/19		120		5/10/19		6/7/19		28		28				7/29/19		 				8/9/19		0				3/29/19		0				9/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Projectors (ECP)		USAF		3400		2019		Lockheed Martin		$   16,250,000		7/2/18		7/2/18		9/19/18		9/19/18		1/10/19		79		1/10/19		1/17/19		113		113		1/17/19		3/11/19		7		3/11/19		3/25/19		53		3/25/19		4/18/19		14		4/18/19		4/18/19		24		4/18/19		 		24		29		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		RDCU Replacement		USAF		3400		2019		Fidelity Technologies		$   338,000		7/30/18		7/30/18		4/25/19		4/26/19		5/29/19		27		5/29/19		6/6/19		33		33				6/17/19		 				6/24/19		 				7/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		WTTs CLS for additional 24 Months		FMS		Other				L-3		$   2,500,000		2/27/18		2/27/18		4/3/18		9/6/18		10/8/18		191		10/8/18		11/13/18		32		32		11/13/18		2/19/19		36		2/19/19		4/30/19		98		4/30/19		5/31/19		70		5/28/19		5/28/19		28		5/28/19		0		28		455		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		LAIRCM		USAF		3010		2019		FSSC		$   1,613,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AFSOC ACTS: MC-130H MCRP		USAF		3400;#3010		2018		Lockheed Martin		$   2		4/10/18		4/10/18		5/14/18		5/14/18		8/3/18		34		8/3/18		9/21/18		81		81		9/21/18		9/24/18		49		9/24/18		9/28/18		3		9/28/18		9/30/18		4		9/30/18		9/28/18		2		9/28/18		-2		 		171		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		SCARS Mission Package 17 (SMP 17) Support				3400		2018		Northrop Grumman		$   3,000,000				2/28/18		3/16/18		3/15/18		6/15/18		15		6/20/18		7/27/18		97		97		7/26/18		8/6/18		36				8/17/18		 		8/16/18		8/31/18		 				9/6/18		 		9/6/18				21		19		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS for FMT1, FMT2, BDS and MOC		FMS						L-3		$   1,735,690		11/9/18		11/9/18		11/9/18		11/9/18		12/14/18		0		12/13/18		12/27/18		34		34		1/17/19		2/27/19		35		2/27/19		6/7/19		41				6/30/19		 				6/21/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Jordan Air Combat Training Center (ACTC)		ACTC I & ACTC II (M6.5)		FMS		FMS		2018		Lockheed Martin		$   2,700,000		4/3/17		4/3/17		5/26/17		5/24/17		7/25/17		51		7/21/17		8/25/17		58		58		8/25/17		11/16/17		35		11/15/17		1/12/18		82		1/18/18		4/16/18		64		4/16/18		3/30/18		88		4/11/18		-5		83		373		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		FUT Sprinkler		USAF		3400;#3600;#3010		2019		FSSC		$   2,828,000		5/24/18		5/24/18		7/9/18		7/9/18		9/18/18		46		9/18/18		2/27/19		71		71				4/29/19		 		4/26/19		5/19/19		 				7/30/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		AETC Sim-Heavy Experiment Extension 		USAF		3400		2019		L-3		$   675,535								2/12/19		2/19/19		 		2/19/19		3/5/19		7		7		3/5/19				14				3/25/19		 		3/25/19				 				4/3/19		 		4/3/19				9		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC-130J Aft Cabin Trainer		USAF				2019		Lockheed Martin				3/18/19		3/18/19		4/12/19		4/17/19		5/13/19		3				6/7/19		 		 				7/9/19		 				8/13/19		 						 				8/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC Site Activations		USAF		3010		2018		Lockheed Martin		$   1,549,000		11/27/18		11/27/18		1/4/19		2/21/19		5/24/19		86				6/10/19		 		 				6/25/19		0				7/9/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Multifunction Display Replacement				3400		2018		ATC		$   3,000,000		5/18/18		6/6/18		6/15/18		6/15/18		7/16/18		9		7/13/18		7/13/18		28		28		8/13/18		8/24/18		31		9/5/18		8/31/18		23		9/11/18		9/20/18		6		9/14/18		9/12/18		3		9/14/18		0		3		1		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		OP1 (PPO)		FMS		FMS AT-D-QAL-Line 006		2019		Boeing		$   1,328,000				6/21/18				6/21/18				 		6/21/18				 		 		6/21/18				 		6/21/18				 		6/21/18		3/29/19		 				3/15/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		WST		FMS		Other		2019		Boeing		$   26,686,926				4/3/18				5/3/18				3		9/17/18				137		137		10/18/18		7/24/19		31				9/3/19		 				8/1/19		 				10/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC_MC-130J FY 18 Common Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   5,632,395		12/31/18				12/13/18		4/12/19		5/17/19		 				7/19/19		 		 				9/9/19		0				9/20/19		0				3/29/19		0				11/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		ECP for Disabling TDE for all Unclassified Software		FMS		Other				L-3		$   200,000		8/3/18		8/3/18		8/31/18		8/30/18		10/15/18		27		10/15/18		11/14/18		46		46		11/14/18		12/3/18		30		11/21/18		1/4/19		7		1/8/19		12/31/18		48		12/31/18		1/25/19		-8		1/29/19		29		21		179		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Contract Extension (1 yr base + 1 yr option) (J&A)		USAF		3400;#various sources		2018;#2019		Booz Allen Hamilton		$   24,250,000		3/14/18		3/14/18		3/28/18		4/2/18		4/30/18		19		5/2/18		5/25/18		30		30		5/30/18		8/13/18		28		8/9/18		8/24/18		71		8/17/18		9/1/18		8		9/1/18		8/27/18		15		8/31/18		-1		14		17		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Courseware Development		USAF		3400		2019		Lockheed Martin		$   20,181,000		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		2/15/19		3/29/19		19		1 9				4/26/19		 				5/3/19		 				2/6/19		 				5/24/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Transition Support, Initial Increment		USAF		3600		2019		L-3		$   184,000		4/12/19										 						 		 						 						 				5/3/19		 				5/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add'l CLS for Niagara ANG		USAF		3840		2019		L-3		$   20,000												 						 		 						 						 				4/15/19		 		4/22/19		4/15/19		 		4/18/19		-4				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/19		6/17/18		5/31/18		5/31/18		10/3/18				10/3/18		11/16/18		125		125		11/16/18		3/5/19		44		3/5/19		3/22/19		19		3/22/19		4/15/19		17		4/15/19		4/11/19		24		4/12/19		-3		21		299		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		MAF DMO		USAF		PEO ACTION TRACKER		2019		Northrop Grumman		$   100,000,000								5/21/19																																												 

		Air Combat		F-16 TS		ATD Kits and Spares		USAF		3400;#3010		2017;#2018;#2019		L-3		$   2,980,000		10/17/18		10/17/18		12/7/18		12/7/18		1/31/19		51		1/31/19		2/28/19		55		55		2/27/19		3/13/19		27		3/11/19		4/5/19		12		4/3/19		4/17/19		23		4/16/19		4/16/19		13		4/16/19		0		13		181		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		NMON/VTTC		USAF		3400		2019		L-3		$   900,000		10/30/18		10/29/18		12/13/18				1/31/19		 				2/21/19		 		 				3/11/19		 				3/20/19		 				4/15/19		 				4/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Threat Environment Update Ph II File Extension Upgrade		USAF		3400		2019		L-3		$   900,000				11/30/18		5/28/19				6/27/19		 				7/18/19		 		 				8/8/19		 				8/22/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 3 Buy				3010		2018;#2019		Lockheed Martin		$   96,000,000		8/30/18		8/30/18		4/1/19		4/1/19		7/29/19		214				8/30/19		 		 				11/21/19		0				12/12/19		0				2/10/20		0				2/10/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Weapon Load Trainer Environmental Update		USAF		3400		2019		L-3		$   1,190,000		12/27/18		12/27/18		5/28/19				6/27/19		 				7/11/19		 		 				8/1/19		 				8/15/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		ICS		USAF		3010		2019		L-3		$   65,000												 						 		 						 						 				8/15/19		 				8/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2		USAF		3600		2019		L-3		$   1,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 Nellis Mission Operations Network (NMON) Services		USAF		3400		2018		Northrop Grumman		$   3,500,000				2/26/18		4/2/18		3/28/18		5/11/18		30		5/14/18		7/25/18		47		47		7/16/18		8/6/18		63		8/6/18		8/24/18		21		8/16/18		9/22/18		10				9/5/18		 		9/5/18				2		191		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 CDS Rule Sets		USAF		3400		2018		Northrop Grumman		$   4,100,000		3/15/18		3/6/18		4/10/18		4/10/18		6/8/18		35		6/8/18		7/17/18		59		59		7/11/18		7/23/18		33		7/17/18		7/27/18		6		7/25/18		8/9/18		8		8/9/18		8/7/18		15		8/14/18		5		2		161		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		Incremental Funding		USAF		3600		2019		L-3		$   3,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cannon DTSC (MROC II)		USAF				2019		Lockheed Martin		$   950,000		2/7/19		2/7/19		4/11/19		4/12/19		6/11/19		64				7/1/19		 		 				7/15/19		 				8/2/19		 						 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS- Remainder of ATS-Iraq		FMS		Other				L-3		$   1,000,000		1/12/18		1/12/18		2/5/18		2/5/18		3/12/18		24		3/12/18		4/16/18		35		35		4/5/18		4/30/18		24		4/27/18		5/31/18		22		5/25/18		7/31/18		28		7/31/18		9/7/18		67								 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0 		CY18 Other Exercise Support		USAF		3400		2018		Northrop Grumman		$   5,500,500				12/5/17				1/5/18		3/7/18		31		3/7/18		3/20/18		61		61		3/19/18		3/30/18		12		3/29/18		5/1/18		10		4/10/18		6/29/18		12				5/11/18		 		5/14/18				34		16		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 JPARC Support		USAF		3400		2018		Northrop Grumman		$   2,000,000				1/30/18				2/26/18		3/16/18		27		3/19/18		3/28/18		21		21		3/30/18		4/9/18		11		4/11/18		4/18/18		12		4/11/18		4/2/18		0				4/20/18		 		4/19/18				8		79		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Other Exercise Support		USAF		3400		2019		Northrop Grumman		$   5,720,000		2/8/19		2/1/19		2/19/19		2/19/19		3/21/19		18		3/21/19		4/17/19		3		3		4/17/19		5/31/19		27				6/5/19		 				7/1/19		 				6/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		SCARS SMP17		USAF		3400		2019		Lockheed Martin		$   2,700,000		5/18/18		5/18/18		7/13/18		7/13/18		8/10/18		56		8/10/18		8/22/18		28		28		8/22/18		11/1/18		12		11/1/18		11/16/18		71		11/16/18		11/30/18		15		11/30/18		11/28/18		14								 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cyber (HTEN/RIKs) 		USAF		3400		2019		Lockheed Martin		$   3,836,287		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		12/19/18		4/5/19		51		51				5/3/19		 				5/10/19		 				2/6/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		SCARS C-130J MATS		USAF		3400		2019		Lockheed Martin		$   500,000		1/25/19		1/25/19		2/28/19		2/28/19		6/5/19		34				6/19/19		 		 				7/5/19		 				7/16/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Taiwan 		F-16 Taiwan Additional Purchase		FMS		FMS				L-3		$   42,000,000		12/6/17		12/6/17		12/8/17		12/7/17		2/22/18		1		2/20/18		3/16/18		75		75		3/12/18		6/1/18		20		5/23/18		7/10/18		72		7/6/18		8/15/18		44		8/16/18		8/15/18		41		8/16/18		0		41		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq Conversion of FMT1 to ACES in-country		FMS		Other				L-3				1/22/18		1/22/18		5/2/18		5/2/18		5/31/18		100		5/31/18		6/21/18		29		29		6/19/18		7/16/18		19		7/2/18		9/14/18		13		9/10/18		8/30/18		70		8/30/18		12/28/18		-11		12/14/18		106		95		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		ANG Site Activation Quonset		USAF		3400;#3010		2019		Lockheed Martin		$   733,120		12/7/18		12/20/18		1/15/19		1/15/19		4/11/19		26		4/11/19		5/22/19		86		86				6/5/19		 				6/18/19		 				7/18/19		 				7/18/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Costs		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T25 SECT		T25 SECT SCARS Studies		USAF		3400		2018		Organic 555th SMXS		$   750,000												0						0		0						0						0						0						0		5/31/18						 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		F-16 MTC Tulsa Site Survey and Install		USAF		3400		2019		Northrop Grumman		$   160,359												 						 		 						 						 				5/1/19		 		5/1/19		5/1/19		 		5/1/19		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		CLS		USAF		3400		2019		Other		$   11,800,000				3/4/19								 						 		 						 						 				3/29/19		 		3/27/19		3/31/19		 		2/27/19		-28				-5		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		7/2/18		6/21/18		6/21/18		6/21/18				6/21/18		6/24/19		 		 				7/31/19		 				8/20/19		 				10/31/19		 				10/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.1 Descope		USAF		3600		2017		Boeing						9/15/17				2/16/18		3/28/18		154		3/26/18		4/13/18		38		38		4/6/18		5/11/18		11		5/14/18		6/22/18		38		6/15/18		8/10/18		32				6/29/18		 		7/11/18				26		299		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		MJAT Ellsworth, JTC TRS JBLM, F-22 Nellis Start of Services		USAF		3400		2019		Northrop Grumman		$   546,408												 						 		 						 						 				5/1/19		 		5/1/19		4/26/19		 		4/26/19		-5				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation Program (TSS)		TSS Replacement of the Audio Voice Box		USAF		3400				Adacel		$   309,224		2/19/19		2/19/19		3/27/19		3/27/19		4/22/19		36		4/22/19		4/29/19		26		26		5/2/19		5/6/19		10		5/6/19		5/10/19		4		5/15/19		5/24/19		9		5/31/19		5/24/19		16		5/31/19		0		16		1 1		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 DMON SCARS Services		USAF				2019		Northrop Grumman		$   500,000		2/22/19		2/22/19		3/29/19		3/28/19		4/29/19		34		4/29/19		5/21/19		32		32		5/15/19		5/31/19		16				6/7/19		 				9/10/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 CDS Rule Sets		USAF		3400		2019		Northrop Grumman		$   4,218,000		3/15/19		3/8/19		3/29/19		3/27/19		4/29/19		19		4/29/19		5/17/19		33		33				6/3/19		 				6/14/19		 				8/9/19		 				7/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Mission Package 18 (MP-18)		USAF		3400		2018		PLEXSYS		$   2,353,450		1/12/18		2/15/18		2/15/18		2/15/18		3/16/18		0		3/16/18		3/30/18		29		29		4/6/18		4/30/18		21		5/11/18		5/18/18		35		5/18/18		6/29/18		7				6/4/18		 		6/4/18				17		1 9		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		IOS Upgrade		USAF		3400		2018		Proactive		$   3,000,000		5/18/18		5/18/18		6/1/18		6/1/18		7/2/18		14		7/9/18		8/21/18		38		38		8/23/18		8/30/18		45		8/27/18		9/12/18		4		9/24/18		9/14/18		28		9/25/18		9/14/18		1		9/25/18		0		1		13		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Option Year 3		USAF		3400		2019		ProActive Technologies		$   5,500,000												 						 		 						 						 				8/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Harness Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   425,000		3/5/19		3/5/19		3/19/19		3/19/19		4/25/19		14		4/25/19		5/6/19		37		37		5/3/19		5/16/19		8		5/14/19		5/23/19		11		5/22/19		5/31/19		8				5/30/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 NMON Services		USAF		3400		2019		Northrop Grumman		$   4,000,000		2/15/19		2/19/19		3/1/19		3/4/19		4/4/19		13		4/2/19		5/15/19		29		29		5/15/19		6/6/19		43				6/13/19		 				6/22/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Suite 10		USAF		3400		2019		ProActive Technologies		$   5,000,000		1/11/19		2/11/19		3/12/19		3/20/19		4/29/19		37		4/29/19		5/23/19		4		4				5/30/19		 				7/14/19		 				7/28/19		 				7/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-1		B1 Visual Systems Upgrade (OTA SCARS)		USAF		3400		2019		Other		$   2,000,000		1/15/19		1/25/19		5/27/19				6/26/19		 				7/1/19		 		 				7/2/19		 				7/5/19		 				6/1/19		 				7/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		FY19 CBA Adjustment		USAF		3400		2019		Pinnacle		$   2,613,482										1/16/19		 		1/16/19				 		 						 						 						 				4/30/19		 		4/23/19						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		HOTAS Upgrade		USAF		3400		2019		ProActive Technologies		$   3,000,000		2/28/19		3/7/19		4/12/19		4/11/19		5/28/19		35				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		SECB		USAF		3400		2019		ProActive Technologies		$   500,000		3/8/19		3/8/19		4/12/19		4/11/19		5/28/19		34				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		DMO MP18/19		USAF		3400		2019		QuantaDyn		$   388,000				9/11/18		4/26/19		5/10/19		5/28/19		241				6/18/19		 		 				7/12/19		 				7/19/19		 				9/30/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		2408 GA Proposal Prep				3600		2019		L-3		$   30,000												 						 		 						 						 						 						 		2/28/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS 		SCWG Oct 18 1067s		USAF		3400		2019		QuantaDyn		$   250,000		10/2/18		10/2/18		3/29/19		5/2/19				212						 		 						 						 				7/5/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		PCATD DB Update / SATCOM FMT+ Kingsley				3400		2018		Boeing						7/6/18				7/6/18				0		7/23/18				17		17		7/24/18				1		9/10/18				48		9/14/18				4		9/28/18				14		9/26/18		-2		12		82		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		 SW License Fees CY 19/CY 20		USAF		3400		2019		QuantaDyn		$   2,200,000		2/1/19		2/1/19		4/8/19		4/9/19		5/8/19		67		5/13/19		5/15/19		34		34				5/22/19		 				5/29/19		 				1/1/19		 				6/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers SImulation System (TSS)		6000 SW Hours		USAF						Adacel		$   905,846												0						0		0						0						0				4/12/19		0		4/12/19		4/12/19		 		4/9/19		-3				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Egypt Unit Level Trainer 1 Projector Replacement		FMS		Other		2019		Lockheed Martin		$   2,500,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD CY 20 Option		USAF		3400		2020		Aero Sim		$   3,500,000												0						0		0						0						0						0		12/31/19		12/20/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		C-17 OP1 (PPO)		USAF;#FMS		3400		2019		Boeing		$   24,535,674		1/18/19		1/18/19								 						 		 						 						 				3/31/19		 		3/31/19		3/15/19		 		3/19/19		-12				6		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: MAF DMO				3400				Pinnacle		$   617,512										12/12/18		0		12/12/18				 		 						 						0						0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Study, Test Tools ROM Cost				3400		2019		Northrop Grumman		$   425,000				3/6/19								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		SCARS SMP19		USAF		3400		2019		QuantaDyn		$   500,000		2/26/19		2/26/19		4/15/19		4/17/19		6/6/19		5				6/27/19		 		 				7/5/19		 				7/19/19		 				4/1/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003AE Seymour Johnson DOL Adjtmt (E)		USAF		3400				Boeing		$   31,000												0						0		0						0						0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Vis System Update/Projectors (PPO)		USAF		3400		2019;#2020;#2021		Boeing		$   9,218,433												0						0		0						0						0				5/16/19		0				5/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY20 Obsolescence 		USAF		3400		2020		Boeing		$   25,000,000												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Instruction/Training OP2(PPO)		USAF		3400		2020		Boeing		$   52,000,000												0						0		0						0						0				12/30/19		0				12/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		RAAF On-site Mx Trng		FMS		FMS AT-D-QAL-Line 006		2019;#2020;#2021;#2022;#2023;#2024;#2025		Boeing						11/16/18		3/15/19				4/15/19		 				4/26/19		0		0				5/6/19		0				5/14/19		0				5/31/19		0				5/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		JTC TRS Fort Hood Installation 				3400		2019		Northrop Grumman		$   150,000												 						 		 						 						 				7/1/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Pre-Priced Option Year 5- Extension		USAF;#FMS		3400;#Multiple Funding Sources		2018		Booz Allen Hamilton		$   3,057,992												0						0		0						0						0				5/1/18		0		5/1/18		4/27/18		 		3/16/18		-46				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Electronic Propeller Control System (EPCS)		USAF		3010		2018;#2019		CAE		$   9,700,000		4/20/19		4/20/19		6/14/19				8/13/19		 				9/14/19		0		0				10/12/19		0				11/2/19		0						0				12/3/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		U-28 FFS and CTD		USAF		3010		2019		TBD		$   28,500,000		10/12/18		10/12/18		2/28/19				3/29/19		 				4/30/19		 		 				5/3/19		 				5/17/19		 				6/28/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 CBA Wage Adjustment				3400				CAE		$   7,695,679												0						0		0						0						0						0				3/31/19		0		3/29/19						 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY22		FMS		Other				CAE USA Inc		$   850,597		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/21		0		11/15/21		11/15/21		1273		11/15/21		0		1273		1273		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY21		FMS		Other				CAE USA Inc		$   818,759		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/20		0		11/15/20		11/15/20		908		11/15/20		0		98		9 8		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY20		FMS		Other		2020		CAE USA Inc		$   762,825		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/19		0		11/15/19		11/15/19		542		11/15/19		0		542		542		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		MAF DMO				3010		2017		CYM*		$   17,000,000												0						0		0						0				5/15/19		0						0				5/30/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SOQA		USAF		3400;#TBD		2019		TBD														 						 		 						 						 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		PoP extenstions, 5002, 5003, 1535, 3015								L-3		$   -												0						0		0						0				2/14/19		0		2/14/19				 				2/15/19		 		2/28/19				14		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		P00017 Incremental Funding CA		USAF						Lockheed Martin		$   5,264,000												0						0		0						0						0				4/11/19		0		4/11/19		4/11/19		 		4/11/19		0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130H WST #2 FoV		USAF						Lockheed Martin		$   6,168,547												0						0		0						0						0				3/29/19		0		3/29/19		3/29/19		 		3/29/19		0				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		Rivet Joint, Greenville DTN Upgrade		USAF		3400				Northrop Grumman		$   6,500		5/1/19		5/1/19								 						0		0						0						0				6/1/19		0				5/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Block 8.1 Phase II		USAF		3010		2019				$   18,877,723		7/2/18		7/2/18		10/30/18		10/30/18		4/9/19		12		4/9/19		5/22/19		161		161				6/12/19		 				6/25/19		 				8/6/19		 				8/6/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Relocation/Sanitization & ADS-B/Mode 5 IFF		USAF		3400;#3010		2017;#2019;#2020		Pinnacle		$   3,200,000		3/29/19		3/29/19		4/29/19				6/13/19		 				6/28/19		0		0				8/5/19		0				8/20/19		0				9/13/19		0				9/13/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		Option Year 4 Award		USAF		3400		2019		Simigon		$   1,387,200												 						 		 						 						 						 		4/30/19				 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY18 PFT				3400		2018		Pinnacle		$   31,094												0						0		0						0						0						0				5/17/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY16 Student Throughput				3400		2016		Pinnacle		$   216,709												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-53 ATD 		New Acquisition		USAF		3010		2019		TBD		$   501,000				1/22/19		3/15/19		3/20/19		4/23/19		57		4/23/19		5/17/19		34		34		5/2/19		6/14/19		9				6/14/19		 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Simulator Lateral Axis Motion (SLAM) Modification		USAF		3010		2017;#2018		Pinnacle Solutions Inc		$   1,523,000				7/30/18		4/19/19				5/31/19		 				6/19/19		0		0				6/27/19		0				7/19/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SCARS SMP17		USAF		3400		2019				$   100,000		3/21/19						4/4/19				 				5/17/19		 		 				5/31/19		 				6/14/19		 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Digitally Aided CAS		USAF		3600;#3080		2017;#2018;#2019		QuantaDyn		$   2,000,000				12/10/18		5/31/19				6/28/19		 				7/19/19		0		0				7/26/19		0				8/9/19		0				8/1/19		0				8/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		FRP#3		USAF		3080		2017		QuantaDyn		$   3,000,000		1/7/16		3/15/19								 						0		0						0						0				6/1/19		0		6/1/19		5/3/19		 		4/18/19		-44				34		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Procurement		USAF		3010		2020		TSA III		$   45,422,000		3/4/19		3/4/19		6/21/19				8/23/19		 				10/4/19		0		0				10/18/19		0				11/29/19		0				6/28/21		0				12/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production 6		USAF		3010		2020				$   32,343,437												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Option Exercise (2019)				3400;#3840		2019				$   7,823,101												 						 		 						 						 				2/15/19		 		2/15/19				 		12/11/18		-66				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		URT GBTS Contract Award		USAF		3400		2019						4/26/19				8/22/19				10/8/19		 				12/18/19		 		 				2/24/20		 				3/9/20		 				5/1/20		 				4/1/20		 				 		 		 		Item		sites/21251/Lists/Contract Actions





Summary Grid

		USAF Only												Contract Value:

				Contract Value:								Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		Milestone:		<$5M		$5M - $50M		>$50M				RQMTS to RFP Release

		RQMTS to RFP Release		53		62		36				# Contract Actions:

		# Contract Actions:		60		22		3				Target:		4 Weeks		4 Weeks		8 Weeks		8 Weeks

		Target:		?		?		?				RFP to Proposal

		RFP to Proposal		43		73						# Contract Actions:

		# Contract Actions:		50		24						Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Target:		30-60 Days		60-90 Days						Proposal to Tech Eval Complete

		Proposal to Tech Eval Complete		35		42						# Contract Actions:

		# Contract Actions:		30		9						Target:		4-8 Weeks		4-8 Weeks		4-8 Weeks		4-8 Weeks

		Target:		4-8 Weeks		4-8 Weeks						Tech Eval Complete to Begin Negotiations

		Tech Eval Complete to Begin Negotiations		18		33						# Contract Actions:

		# Contract Actions:		18		3						Target:		3-5 Days		3-5 Days		3-5 Days		3-5 Days

		Target:		2-3 Weeks		2-3 Weeks						Begin Negotiations to Complete Negotiations

		Begin Negotiations to Complete Negotiations		17		54						# Contract Actions:

		# Contract Actions:		12		3						Target:		1-2 Weeks		1-3 Weeks		2-3 Weeks		2-3 Weeks

		Target:		1-2 Weeks		1-3 Weeks						Complete Negotiations to Contract Award

		Complete Negotiations to Contract Award		19		25						# Contract Actions:

		# Contract Actions:		16		3						Target:		N/A		N/A		N/A		N/A

		Target:		?		?		?

																FY 2019 by Month

		Contractor:		RFPs Released		Average Days to Proposal		Average Contract Value								Contractor:		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel		2				$   51,077.50								Adacel

		ADSYNC Technologies		1		39		$   203,000.00								ADSYNC Technologies				1

		Aero Simulation Inc.		4		28		$   534,197.33								Aero Simulation Inc.		1						1

		AOCE		7		121		$   3,342,857.14								AOCE						1						1

		ASI		3		19		$   636,333.33								ASI										1

		Aviation Training Consulting		1		3		$   500,000.00								Aviation Training Consulting								1

		Boeing		21		64		$   6,645,572.00								Boeing		2		1		1		2		1

		Booz Allen Hamilton		1		42		$   1,200,000.00								Booz Allen Hamilton				1

		CAE USA Inc.		16		39		$   1,519,239.07								CAE USA Inc.		3		1		7

		CAE USA, Inc.		1		177		$   1,773,425.00								CymSTAR (SB)								1

		CymSTAR (SB)		5		21		$   1,300,994.00								DRG

		DRG		1				$   29,545.00								Fidelity Technologies						1

		Fidelity Technologies		2		33		$   170,697.50								FSSC				1

		FSSC		4		69		$   11,485,250.00								FTI						1

		FTI		1		13		$   500,000.00								L-3				1

		L-3		13		38		$   1,606,380.23								Lockheed Martin		1		1				2

		Lockheed Martin		10		77		$   9,397,052.56								Northrop Grumman		1		2		4

		Northrop Grumman		15		36		$   1,598,651.13								Other

		Other		3				$   14,366,666.67								Pinnacle

		Pinnacle		2		14		$   1,390,891.00								PLEXSYS

		PLEXSYS		1		24		$   1,540,000.00								ProActive Technologies						1		2

		ProActive Technologies		4		4		$   3,500,000.00								Quantadyn		1						2		2

		Quantadyn		6		34		$   557,423.67								Simigon

		Simigon		1				$   1,387,200.12								TBD						1

		TBD		3		34		$   14,500,500.00								(blank)				1				1

		(blank)		5		71		$   5,474,430.75								TOTAL:		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75

		Grand Total		133		24		$   3,338,153.82



		Air Combat		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		38		62

		# Contract Actions:		16		6

		Target:		?		?		?

		RFP to Proposal		36		45

		# Contract Actions:		11		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		30

		# Contract Actions:		8		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		28

		# Contract Actions:		6		1

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		14		131

		# Contract Actions:		4		1

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		18		29

		# Contract Actions:		5		1

		Target:		?		?		?





		Mobility		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		69		51

		# Contract Actions:		17		6

		Target:		?		?		?

		RFP to Proposal		58		96

		# Contract Actions:		17		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		58

		# Contract Actions:		9		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		36

		# Contract Actions:		4		2

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		13		16

		# Contract Actions:		4		2

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		22		23

		# Contract Actions:		4		2

		Target:		?		?		?





		SOF/AETC		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		71		95

		# Contract Actions:		17		3

		Target:		?		?		?

		RFP to Proposal		29		106				Outlier: 		KDAM ATARS		PR/SO-TX Course Addition

		# Contract Actions:		12		3

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		NO DATA

		# Contract Actions:		10		NO DATA

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		39		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		16		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		5		NO DATA

		Target:		?		?		?





		OTI		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		19		18

		# Contract Actions:		10		1

		Target:		?		?		?

		RFP to Proposal		40		3

		# Contract Actions:		10		1

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		27

		# Contract Actions:		8		1

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		14		NO DATA

		# Contract Actions:		7		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		8		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		?		?		?



				USAF		FMS		USAF		FMS		USAF		FMS

		Milestone:		<$5M				$5M - $50M				>$50M

		RQMTS to RFP Release		53		68		62		33		NO DATA		23

		# Contract Actions:		60		2		22		2		NO DATA		1

		Target:		?				?				?

		RFP to Proposal		43		52		73		77		NO DATA		NO DATA

		# Contract Actions:		50		1		24		3		NO DATA		NO DATA

		Target:		30-60 Days				60-90 Days				?

		Proposal to Tech Eval Complete		35		148		42		31		NO DATA		NO DATA

		# Contract Actions:		30		1		9		1		NO DATA		NO DATA

		Target:		4-8 Weeks				4-8 Weeks				?

		Tech Eval Complete to Begin Negotiations		18		NO DATA		33		NO DATA		NO DATA		NO DATA

		# Contract Actions:		18		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		2-3 Weeks				2-3 Weeks				?

		Begin Negotiations to Complete Negotiations		17		NO DATA		54		NO DATA		NO DATA		NO DATA

		# Contract Actions:		12		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		1-2 Weeks				1-3 Weeks				?

		Complete Negotiations to Contract Award		19		NO DATA		25		NO DATA		NO DATA		NO DATA

		# Contract Actions:		16		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		?				?				?





Summary 2.0

		Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		RQMTS to RFP Release		53		67		36		N/A

		# Contract Actions:		60		13		3		1

		Target:		30 Days		30 Days		60 Days		60 Days

		RFP to Proposal		43		12		61		N/A

		# Contract Actions:		50		77		4		1

		Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Proposal to Tech Eval Complete		35		47		32		N/A

		# Contract Actions:		30		6		4		1

		Target:		30-60 Days		30-60 Days		30-60 Days		30-60 Days

		Tech Eval Complete to Begin Negotiations		18		53		24		N/A

		# Contract Actions:		18		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Begin Negotiations to Complete Negotiations		17		14		74		N/A

		# Contract Actions:		12		1		2		1

		Target:		10-15 Days		10-25 Days		15-30 Days		15-30 Days

		Complete Negotiations to Contract Award		19		19		19		19

		# Contract Actions:		16		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Total Run Time		137		N/A		318		N/A

		# Contract Actions:		25		2		2		N/A

		Target:		60-90 Days		60-90 Days		120-210 Days		180-270 Days

		Contractor:		RFPs Released		Average Days RFP to Proposal		Average Contract Value

		Adacel						$   51,078

		ADSYNC Technologies		1		39		$   203,000

		Aero Simulation Inc.		2		28		$   534,197

		AOCE		6		97		$   3,342,857

		ASI		1		19		$   636,333

		Aviation Training Consulting		1		3		$   500,000

		Boeing		14		64		$   6,645,572

		Booz Allen Hamilton		1		42		$   1,200,000

		CAE USA Inc.		14		51		$   1,535,126

		CymSTAR (SB)		2		21		$   1,300,994

		DRG						$   29,545

		Fidelity Technologies		1		33		$   170,698

		FSSC		3		69		$   11,485,250

		FTI		1		13		$   500,000

		L-3		3		38		$   1,606,380

		Lockheed Martin		10		69		$   9,397,053

		Northrop Grumman		11		36		$   7,748,735

		Other		1				$   14,366,667

		Pinnacle		1		14		$   1,390,891

		PLEXSYS		1		24		$   1,540,000

		ProActive Technologies		3		4		$   3,500,000

		QuantaDyn		5		34		$   557,424

		Simigon						$   1,387,200

		TBD		1		34		$   14,500,500

		(blank)		4		71		$   5,474,431



		Contractor:		October '18		November '18		December '18		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel

		ADSYNC Technologies										1

		Aero Simulation Inc.								1						1

		AOCE		1		1		1						1						1

		ASI																1

		Aviation Training Consulting														1

		Boeing		2		2		2		2		1		1		2		1

		Booz Allen Hamilton										1

		CAE USA Inc.								3		1		7

		CymSTAR (SB)														1

		DRG

		Fidelity Technologies												1

		FSSC										1

		FTI												1

		L-3										1

		Lockheed Martin						1		1		1				2

		Northrop Grumman								1		2		4

		Other

		Pinnacle

		PLEXSYS

		ProActive Technologies												1		2

		Quantadyn								1						2		2

		Simigon

		TBD												1

		(blank)										1				1

		TOTAL:		3		3		4		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75



		Milestone		<$5M		$5M - $25M		$25M - $50M		>$50M						Contract Value:		PEO and Other Contracting Program Clearance Approval Authority (Excluding AFTC)

		RQMTS to RFP		30 Days		30 Days		60 Days		60 Days						> $1B		DAS(C)/ADAS©for Business Clearance Only

		RFP to Proposal		30-60 Days		45-60 Days		60-90 Days		60-90 Days						>$250M < $1B		SCCO

		Proposal to Tech Eval Complete		30-60 Days		30-60 Days		30-60 Days		30-60 Days						$100M < $250M		Onle level below SCCO (ex. Chief of Contracting for Directorate/Division)

		Tech Eval Complete to Begin Negotiations		15-30 Days		15-30 Days		15-30 Days		15-30 Days						$5M < $100M		Two Levels Below the SCCO (Chief of Contracting Division/Branch)

		Begin Negotiations to Complete Negotiations		10-15 Days		10-25 Days		10-30 Days		10-30 Days

		Complete Negotiations to Contract Award		15-30 Days		15-30 Days		15-30 Days		15-30 Days						Contract Value:		ACS Approval Authority

		Total Run to Contract Award		60-90 Days		60-90 Days		120-210 Days		180-270 Days						>$50M - <$100M		Chief of the Contracting Office and Deputy Chief of Contracting, Simulators Program Office

																>$25M - $50M		NH-4 Branch Chiefs

																>$5M - $25		NH-3 Section Chiefs








Output with outliers and 0s

		2019 SPO Milestone Cycle Times		Data Retrieved:				4-Jun-19

		SPO Milestone Cycle Times <$5MM						# Records:		109

				Average		High		Low

		RQTMS to RFP		41.76		302		0

		RFP to Tech Eval		28.54		390		0

		Tech Eval to Tech Eval Complete		13.01		148		0

		Tech Eval Complete to Begin Negotiations		0.80		130		-360		?

		Begin Negotiations to Complete Negotiations		1.94		28		0

		Complete Negotiations to Need Date		6.40		385		0

		Need Date to Contract Award		-2.38		31		-244

		SPO Milestone Cycle Times $5MM - $50MM						# Records:		31

				Average		High		Low

		RQTMS to RFP		46.32		233		-17		?

		RFP to Tech Eval		66.17		275		0

		Tech Eval to Tech Eval Complete		23.50		126		0

		Tech Eval Complete to Begin Negotiations		8.26		109		0

		Begin Negotiations to Complete Negotiations		5.40		131		0

		Complete Negotiations to Need Date		3.08		29		0

		Need Date to Contract Award		-3.63		0		-66

		SPO Milestone Cycle Times >$50MM						# Records:		1

				Average		High		Low

		RQTMS to RFP		23.00		23		NO DATA

		RFP to Tech Eval		NO DATA		NO DATA		NO DATA

		Tech Eval to Tech Eval Complete		NO DATA		NO DATA		NO DATA

		Tech Eval Complete to Begin Negotiations		NO DATA		NO DATA		NO DATA

		Begin Negotiations to Complete Negotiations		NO DATA		NO DATA		NO DATA

		Complete Negotiations to Need Date		NO DATA		NO DATA		NO DATA

		Need Date to Contract Award		NO DATA		NO DATA		NO DATA

		2019 Branch Milestone Cycle Times

		Branch Milestone Cycle Times <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		302		154		241		47

		Average of RQTMS to RFP		41		45		52		15

		Low of RQTMS to RFP		0		0		0		0



		High of RFP to Tech Eval		64		390		51		132

		Average of RFP to Tech Eval		15		50		15		33

		Low of RFP to Tech Eval		0		0		0		0



		High of Tech Eval to Tech Eval Complete		40		148		98		113

		Average of Tech Eval to Tech Eval Complete		7		19		9		25

		Low of Tech Eval to Tech Eval Complete		0		0		0		0



		High of Tech Eval Complete to Begin Negotiations		35		130		71		33

		Average of Tech Eval Complete to Begin Negotiations		3		-7		3		9

		Low of Tech Eval Complete to Begin Negotiations		0		-360		-7		0



		HIgh of Begin Negotiations to Complete Negotiations		27		28		21		13

		Average of Begin Negotiations to Complete Negotiations		2		2		2		4

		Low of Begin Negotiations to Complete Negotiations		0		0		0		0



		High of Complete Negotiations to Need Date		23		385		14		29

		Average of Complete Negotiations to Need Date		2		13		2		10

		Low of Complete Negotiations to Need Date		0		0		0		0



		High of Need Date to Contract Award		10		10		31		26

		Average of Need Date to Contract Award		0		-0		-9		-1

		Low of Need Date to Contract Award		0		-15		-244		-22

		Branch Milestone Cycle Times $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High of RQTMS to RFP		155		123		233		ONLY 1 RECORD

		Average of RQTMS to RFP		40		46		71		18

		Low of RQTMS to RFP		0		-17		0



		High of RFP to Tech Eval		108		161		275		ONLY 1 RECORD

		Average of RFP to Tech Eval		54		65		98		30

		Low of RFP to Tech Eval		0		0		0



		High of Tech Eval to Tech Eval Complete		70		126		0		ONLY 1 RECORD

		Average of Tech Eval to Tech Eval Complete		26		29		0		27

		Low of Tech Eval to Tech Eval Complete		0		0		0



		High of Tech Eval Complete to Begin Negotiations		28		109		0		ONLY 1 RECORD

		Average of Tech Eval Complete to Begin Negotiations		4		18		0		NO DATA

		Low of Tech Eval Complete to Begin Negotiations		0		0		0



		HIgh of Begin Negotiations to Complete Negotiations		131		17		0		ONLY 1 RECORD

		Average of Begin Negotiations to Complete Negotiations		12		3		0		0

		Low of Begin Negotiations to Complete Negotiations		0		0		0



		High of Complete Negotiations to Need Date		29		24		0		ONLY 1 RECORD

		Average of Complete Negotiations to Need Date		3		4		0		0

		Low of Complete Negotiations to Need Date		0		0		0



		High of Need Date to Contract Award		0		0		0		ONLY 1 RECORD

		Average of Need Date to Contract Award		0		-1		-16		0

		Low of Need Date to Contract Award		0		-12		-66

		Branch Milestone Cycle Times >$50MM

				Air Mobility

		High of RQTMS to RFP		ONLY 1 RECORD

		Average of RQTMS to RFP		23

		Low of RQTMS to RFP



		High of RFP to Tech Eval

		Average of RFP to Tech Eval		NO DATA

		Low of RFP to Tech Eval



		High of Tech Eval to Tech Eval Complete

		Average of Tech Eval to Tech Eval Complete		0

		Low of Tech Eval to Tech Eval Complete



		High of Tech Eval Complete to Begin Negotiations

		Average of Tech Eval Complete to Begin Negotiations		0

		Low of Tech Eval Complete to Begin Negotiations



		HIgh of Begin Negotiations to Complete Negotiations

		Average of Begin Negotiations to Complete Negotiations		0

		Low of Begin Negotiations to Complete Negotiations



		High of Complete Negotiations to Need Date

		Average of Complete Negotiations to Need Date		0

		Low of Complete Negotiations to Need Date



		High of Need Date to Contract Award

		Average of Need Date to Contract Award		0

		Low of Need Date to Contract Award

		2019 Contractor Specific Cycle Times

		RFP to Proposal Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		26		0		0

		ADSYNC Technologies		39		0		39

		Aero Simulation		28		0		0

		AOCE		275		0		113

		ASI		19				19

		Aviation Training Consulting		96		28		30

		Boeing		273		0		45

		Booz Allen Hamilton		42				42

		CAE		177		0		25

		CymSTAR (SB)		390				390

		DRG		0		0		0

		Fidelity Technologies		33		0		17

		FSSC		72		0		52

		FTI		13				13

		L-3		275		0		13

		Lockheed Martin		249		0		69

		Northrop Grumman		132		0		24

		Pinnacle		14				14

		PLEXSYS		24				24

		Proactive		40				20

		QuantaDyn		61		0		11

		Simigon		0				0



		Begin to Complete Negotiations Cycle Time by Contractor

				Days:

		Contractor:		High		Low		Average

		Adacel		9		0		0

		ADSYNC Technologies		21				21

		Aero Simulation Inc.		11		0		0

		AOCE		NO DATA

		ASI		NO DATA

		Aviation Training Consulting		NO DATA

		Boeing		321		0		5

		Booz Allen Hamilton		13				13

		CAE USA, Inc.		28				28

		CymSTAR (SB)		4				4

		DRG		NO DATA

		Fidelity		NO DATA

		Fidelity Technologies		NO DATA

		FSSC		NO DATA

		FTI		27				27

		L-3		74		0		1

		Lockheed Martin		64		0		4

		Northrop Grumman		15		0		2

		Pinnacle		18		0		9

		PLEXSYS		7		0		0

		ProActive		28		0		0

		QuantaDyn		9		0		0

		Simigon



		Contractor Milestone Cycle Times <$5MM

				Contractor:

		Milestone:		Adacel		ADSYNC Technologies		Aero Simulation		Aero Simulation Inc.		AOCE		ASI		Aviation Training Consulting		Boeing		Booz Allen Hamilton		CAE		CAE USA Inc.		CAE USA, Inc.		Cym*		CymSTAR (SB)		Fidelity Technologies		FSSC		FTI		L-3		Lockheed Martin		Northrop Grumman		Pinnacle		PLEXSYS		Proactive		QuantaDyn

		Average of RQTMS to RFP				23.00		14.00				78.00		30.00		79.00		32.08		47.00		45.17		154.00		50.00		0.00		0.00		270.00		23.00		24.00		12.00		45.78		9.93		32.50		302.00		34.50		129.20

		Average of RFP to Tech Eval		0.00		39.00				28.00		29.00		19.00		30.00		27.27		42.00		30.78		73.00		177.00		7.50		390.00		33.00		35.50		13.00		8.69		46.00		23.94		14.00		24.00				11.33

		Average of Tech Eval to Tech Eval Complete		0.00		38.00		0.00		18.00		21.00		44.00				6.91		28.00		10.33		56.00		59.00		0.00		36.00				0.00		6.00		5.31		25.86		18.33		58.00		21.00		0.00		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		7.00		0.00		-7.00		0.00		0.00		0.00		2.42		8.00		0.00				31.00		0.00		-360.00		0.00		0.00		1.00		3.92		25.13		6.21		3.00		3.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		21.00		0.00		11.00		0.00		0.00		0.00		0.00		13.00		0.00		0.00		28.00		0.00		4.00		0.00		0.00		27.00		1.67		2.00		2.19		9.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date				10.00		0.00		10.00		0.00		0.00		0.00		0.00		16.00		0.00		0.00		1.00		0.00		385.00		0.00		0.00		7.00		3.60		3.56		6.00		3.50				0.00		2.17

		Average of Need Date to Contract Award		-3.00		0.00		0.00		31.00		0.00		-81.33		0.00		0.00		-7.00		0.00		0.00		-1.00		0.00		-15.00		0.00		0.00		10.00		-0.36		0.00		-0.07		10.00				0.00		0.60

		Contractor Milestone Cycle Times $5MM - $50MM

				Contractor:

		Milestone:		AOCE		Boeing		CAE		CAE USA Inc.		FSSC		L-3		Lockheed Martin		Northrop Grumman		Other		Proactive		ProActive Technologies

		Average of RQTMS to RFP		118.00		54.44				61.00		16.50		31.50		37.00		18.00		-11.00		37.00		0.00

		Average of RFP to Tech Eval		239.50		61.00		0.00		39.00		68.00		38.50		115.67		30.00		0.00		40.00		0.00

		Average of Tech Eval to Tech Eval Complete				23.56		0.00		54.00		126.00		0.00		25.50		27.00		0.00				0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00		4.00		0.00				0.00		0.00		54.00				0.00		0.00		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00		11.91		0.00		0.00		0.00		0.00		10.33		0.00		0.00		0.00		0.00

		Average of Complete Negotiations to Need Date		0.00		3.22		0.00		0.00		0.00		0.00		16.00		0.00		0.00		0.00		0.00

		Average of Need Date to Contract Award		0.00		-1.09		0.00		0.00		0.00		0.00		-1.00		0.00		-14.00		0.00		0.00

		Contractor Milestone Cycle Times >$50MM

				Contractor:

		Milestone:		Boeing

		Average of RQTMS to RFP		23.00

		Average of RFP to Tech Eval

		Average of Tech Eval to Tech Eval Complete		0.00

		Average of Tech Eval Complete to Begin Negotiations		0.00

		Average of Begin Negotiations to Complete Negotiations		0.00

		Average of Complete Negotiations to Need Date		0.00

		Average of Need Date to Contract Award		0.00

		Tech Eval Cycle Time by Branch <$5MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		58		148		98		113

		Average - Tech Eval (Days)		7		19		9		25

		Low - Tech Eval (Days)		0		0		0		0

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		70		126		0		ONLY 1 RECORD

		Average - Tech Eval (Days)		26		29		0		27

		Low - Tech Eval (Days)		0		0		0

		Tech Eval Cycle Time by Branch >$50MM

				Air Combat		Air Mobility		SOF/AETC		OTI

		High - Tech Eval (Days)		NO DATA		0		NO DATA		NO DATA

		Average - Tech Eval (Days)				0

		Low - Tech Eval (Days)				0

		Milestone Cycle Time, USAF vs. FMS

				FMS		USAF

		Average of RQTMS to RFP		33		44

		Average of RFP to Tech Eval		62		37

		Average of Tech Eval to Tech Eval Complete		36		14

		Average of Tech Eval Complete to Begin Negotiations		0		2

		Average of Begin Negotiations to Complete Negotiations		0		3

		Average of Complete Negotiations to Need Date		0		6

		Average of Need Date to Contract Award		0		-2





Output removed outliers and 0s

		2019 SPO Milestone Cycle Times (USAF Only, no FMS)



		SPO Milestone Cycle Times <$5MM		HIGH		AVERAGE		LOW						Data Retrieved:				4-Jun-19

		Average of RQTMS to RFP		241		54		1

		Average of RFP to Tech Eval		177		43		3

		Average of Tech Eval to Tech Eval Complete		148		29		4

		Average of Tech Eval Complete to Begin Negotiations		33		14		1

		Average of Begin Negotiations to Complete Negotiations		28		12		3

		Average of Complete Negotiations to Need Date		23		36		1

		Average of Need Date to Contract Award		26		-17		-22

		SPO Milestone Cycle Times $5MM - $50MM

				HIGH		AVERAGE		LOW

		RQTMS to RFP		233		47		2

		RFP to Tech Eval		275		49		1

		Tech Eval to Tech Eval Complete		126		33		7

		Tech Eval Complete to Begin Negotiations				19				only 3 entries

		Begin Negotiations to Complete Negotiations				12				only 3 entries

		Complete Negotiations to Need Date				47				only 3 entries

		Need Date to Contract Award				-35				only 3 entries

		SPO Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Branch Milestone Cycle Times (USAF ONLY)

		Branch Milestone Cycle Times <$5MM

				 RQTMS to RFP		RFP to Tech Eval		Tech Eval to Tech Eval Complete		 Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		Need Date to Contract Award

		Air Combat		37		37		22		17		14		14		1		NO OUTLIERS

		Air Mobility		69		58		34		4		13		9		-5		1 OUTLIER

		SOF/AETC		71		29		27		39		18		9		-2		1 OUTLIER

		OTI		19		40		34		14		8		18		-2		NO OUTLIERS

		Branch Milestone Cycle Times $5MM - $50MM

				Average of RQTMS to RFP		Average of RFP to Tech Eval		Average of Tech Eval to Tech Eval Complete		Average of Tech Eval Complete to Begin Negotiations		Average of Begin Negotiations to Complete Negotiations		Average of Complete Negotiations to Need Date		Average of Need Date to Contract Award

		Air Combat		62		45		30		28		131		29		0		NO OUTLIERS

		Air Mobility		35		96		58		36		16		24		-3		2 OUTLIERS

		SOF/AETC		95		275		0		0		0		0		-28		ONLY 4 CONTRACTS

		OTI		18		3		27		0		0		0		0		ONLY 1 CONTRACT

		Branch Milestone Cycle Times >$50MM		NO DATA FOR USAF

		2019 Contractor Specific Cycle Times (USAF ONLY)

		RFP to Proposal Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		39		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		28		2

		AOCE		121		7

		ASI		19		3

		Aviation Training Consulting		3		1

		Boeing		64		21

		Booz Allen Hamilton		42		1

		CAE		35		14

		CAE USA Inc.		56		2

		CAE USA, Inc.		177		1

		Cym*		3		4

		CymSTAR (SB)		39		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		33		1

		FSSC		69		4

		FTI		13		1

		L-3		38		13

		Lockheed Martin		77		10

		Northrop Grumman		36		15

		Other		NO DATA		3

		Pinnacle		14		2

		PLEXSYS		24		1

		ProActive		4		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		34		6

		Simigon		NO DATA		1

		TBD		34		3

		(blank)		71		5

		Begin to Complete Negotiations Cycle Time by Contractor

				Average 		# Contracts

		Adacel		NO DATA		2

		ADSYNC Technologies		21		1

		Aero Sim		NO DATA		1

		Aero Simulation		NO DATA		1

		Aero Simulation Inc.		11		2

		AOCE		NO DATA		7

		ASI		NO DATA		3

		Aviation Training Consulting		NO DATA		1

		Boeing		131		21

		Booz Allen Hamilton		13		1

		CAE		NO DATA		14

		CAE USA Inc.		NO DATA		2

		CAE USA, Inc.		28		1

		Cym*		NO DATA		4

		CymSTAR (SB)		4		1

		DRG		NO DATA		1

		Fidelity		NO DATA		1

		Fidelity Technologies		NO DATA		1

		FSSC		NO DATA		4

		FTI		27		1

		L-3		10		13

		Lockheed Martin		12.25		10

		Northrop Grumman		7		15

		Other		NO DATA		3

		Pinnacle		18		2

		PLEXSYS		NO DATA		1

		ProActive		NO DATA		3

		ProActive Technologies		NO DATA		1

		QuantaDyn		NO DATA		6

		Simigon		NO DATA		1

		TBD		NO DATA		3

		(blank)		7		5

		Average Contractor Milestone Cycle Times <$5MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		Adacel		0		0		0		0		0		0		-3		2

		ADSYNC Technologies		23		39		38		7		21		1		0		1

		Aero Sim		0		0		0		0		0		0		0		1

		Aero Simulation		14		0		0		0		0		0		0		1

		Aero Simulation Inc.		0		28		18		-7		11		1		31		1

		AOCE		78		44		53		0		0		0		0		5

		ASI		6		19		44		0		0		0		0		3

		Aviation Training Consulting		79		3		0		0		0		0		0		1

		Boeing		70		75		20		29		0		0		0		12

		Booz Allen Hamilton		47		42		28		8		13		16		-7		1

		CAE		60		35		19		0		0		0		0		12

		CAE USA Inc.		154		73		56		0		0		0		0		1

		CAE USA, Inc.		5		177		59		31		28		1		-1		1

		Cym*		0		3		0		0		0		0		0		4

		CymSTAR (SB)		0		39		36		-36		4		0		-15		1

		DRG		0		0		0		0		0		0		0		1

		Fidelity		0		0		0		0		0		0		0		1

		Fidelity Technologies		27		33		0		0		0		0		0		1

		FSSC		46		71		0		0		0		0		0		2

		FTI		24		13		6		1		27		7		1		1

		L-3		48		38		23		24		10		18		-4		12

		Lockheed Martin		46		56		17		42		9		16		0		6

		Northrop Grumman		16		40		34		15		7		18		-1		14

		Other		0		0		0		0		0		0		0		1

		Pinnacle		65		14		58		6		18		7		1		2

		PLEXSYS		0		24		21		3		0		0		0		1

		ProActive		35		0		0		0		0		0		0		2

		QuantaDyn		120		34		0		0		0		13		3		6

		Simigon		0		0		0		0		0		0		0		1

		TBD		57		34		9		0		0		0		0		1

		(blank)		25		27		19		21		7		0		0		3

		Average Contractor Milestone Cycle Times $5MM - $50MM

				RQTMS to RFP		RFP to Tech Eval		 Tech Eval to Tech Eval Complete		Tech Eval Complete to Begin Negotiations		 Begin Negotiations to Complete Negotiations		Complete Negotiations to Need Date		 Need Date to Contract Award		# Contracts

		AOCE		118		275												2

		Boeing		77		53		30		28		131		29				7

		CAE																1

		CAE USA Inc.		61		39		54										1

		FSSC		17		68		126										2

		L-3																1

		Lockheed Martin		64		119		26		36		15.5		24		-3		3

		Northrop Grumman		18		3		27										1

		Other														-28		2

		ProActive		37		4												1

		ProActive Technologies																1

		TBD																1

		(blank)		12		161												1

		Tech Eval Cycle Times by Branch (USAF ONLY)

		Tech Eval Cycle Time by Branch <$5MM

				Average:

		Air Combat		22

		Air Mobility		34

		SOF/AETC		26

		OTI		34

		Tech Eval Cycle Time by Branch $5MM - $50MM

				Average:

		Air Combat		30

		Air Mobility		58

		OTI		27

		SOF/AETC		NO DATA





Charts



RFP to Proposal Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	120.66666666666667	19	3	63.5	42	34.625	56	177	3	39	0	0	33	69	13	37.666666666666664	77	35.9	0	14	24	4	0	34	0	34	71.333333333333329	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Begin to Complete Negotiations Cycle Time by Contractor 



Average 	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	131	13	0	0	28	0	4	0	0	0	0	27	10	12.25	7	0	18	0	0	0	0	0	0	7	# Contracts	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	ProActive Technologies	QuantaDyn	Simigon	TBD	(blank)	2	1	1	1	2	7	3	1	21	1	14	2	1	4	1	1	1	1	4	1	13	10	15	3	2	1	3	1	6	1	3	5	







Average Contractor Milestone Cycle Times <$5MM 



RQTMS to RFP	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	23	0	14	0	78	6	79	69.5	47	60.222222222222221	154	5	0	0	0	0	27	46	24	48	46	15.555555555555555	0	65	0	34.5	120.2	0	57	25	RFP to Tech Eval	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	39	0	0	28	43.5	19	3	75	42	34.625	73	177	3	39	0	0	33	71	13	37.666666666666664	56	39.555555555555557	0	14	24	0	34	0	34	26.5	 Tech Eval to Tech Eval Complete	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	38	0	0	18	52.5	44	0	20	28	18.600000000000001	56	59	0	36	0	0	0	0	6	23	16.5	34.375	0	58	21	0	0	0	9	19	Tech Eval Complete to Begin Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	7	0	0	-7	0	0	0	29	8	0	0	31	0	-36	0	0	0	0	1	23.5	42	14.5	0	6	3	0	0	0	0	21	 Begin Negotiations to Complete Negotiations	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	21	0	0	11	0	0	0	0	13	0	0	28	0	4	0	0	0	0	27	10	9	7	0	18	0	0	0	0	0	7	Complete Negotiations to Need Date	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	0	1	0	0	1	0	0	0	0	16	0	0	1	0	0	0	0	0	0	7	18	16	18	0	7	0	0	13	0	0	0	 Need Date to Contract Award	Adacel	ADSYNC Technologies	Aero Sim	Aero Simulation	Aero Simulation Inc.	AOCE	ASI	Aviation Training Consulting	Boeing	Booz Allen Hamilton	CAE	CAE USA Inc.	CAE USA, Inc.	Cym*	CymSTAR (SB)	DRG	Fidelity	Fidelity Technologies	FSSC	FTI	L-3	Lockheed Martin	Northrop Grumman	Other	Pinnacle	PLEXSYS	ProActive	QuantaDyn	Simigon	TBD	(blank)	-3	0	0	0	31	0	0	0	0	-7	0	0	-1	0	-15	0	0	0	0	1	-4	0	-1	0	1	0	0	3	0	0	0	







Average Contractor Milestone Cycle Times $5MM - $50MM 



RQTMS to RFP	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	118	76.666666666666671	61	16.5	64	18	37	12	RFP to Tech Eval	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	275	53.2	39	68	119	3	4	161	 Tech Eval to Tech Eval Complete	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29.5	54	126	25.5	27	Tech Eval Complete to Begin Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	28	36	 Begin Negotiations to Complete Negotiations	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	131	15.5	Complete Negotiations to Need Date	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	29	24	 Need Date to Contract Award	AOCE	Boeing	CAE	CAE USA Inc.	FSSC	L-3	Lockheed Martin	Northrop Grumman	Other	ProActive	ProActive Technologies	TBD	(blank)	-3	-28	







Tech Eval Cycle Time by Branch <$5MM 



Average:	Air Combat	Air Mobility	SOF/AETC	OTI	21.857142857142858	34.333333333333336	26.1	33.666666666666664	





Tech Eval Cycle Time by Branch $5MM - $50MM 



Average:	Air Combat	Air Mobility	OTI	SOF/AETC	29.5	57.75	27	0	







Outlying Data

		Excluded from SPO cycle times

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		6/21/18		-11		6/21/18		 		 				 				 				 				 				 		Item

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/18		5/31/18		-17		10/3/18		125		125		11/16/18		44		3/5/19		1 9		3/22/19		17		4/15/19		24		4/12/19		-3		Item

		Excluded from Branch Milestone Cycle Times

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		 		11/27/18		39		39		1/2/19		36		1/7/18		-36		1/11/18		4		1/31/19		385		1/16/19		-15		Item

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000						 		12/3/18		 		 		1/16/19		44				 				 		9/30/19		 		1/29/19		-244		Item





PIVOT

		Fiscal Year		2019

		USAF / FMS		USAF

		Branch		(All)

		Contractor		(All)

		Est. Value		(All)

		Average of Total Run Time

		141.2068965517





owssvr

		Branch		Program		Title		USAF / FMS		APPN		Fiscal Year		Contractor		Est. Value		RQMTS Finalized - Current		RQMTS Finalized - Actual		RFP Release - Current		RFP Release - Actual		Initial Proposal Receipt - Current		RQTMS to RFP		Initial Proposal Receipt - Actual		Tech Eval Complete - Current		RFP to Proposal		RFP to Tech Eval		Tech Eval Complete - Actual		Begin Negotiations - Current		Tech Eval to Tech Eval Complete		Begin Negotiations - Actual		Complete Negotiations - Current		Tech Eval Complete to Begin Negotiations		Complete Negotiations - Actual		Need Date - Current		Begin Negotiations to Complete Negotiations		Need Date - Actual		Contract Award - Current		Complete Negotiations to Need Date		Contract Award - Actual		Need Date to Contract Award		Complete negotiations to contract awd		Total Run Time		Item Type		Path

		Air Combat		F-16 bahrain		F-16 Bahrain Simulator		FMS		PEO ACTION TRACKER		2019		Lockheed Martin		$   35,600,000								5/29/19																																												 

		Air Combat		F-15QA Qatar		F-15 Qatar UCA Definitization		FMS		PEO ACTION TRACKER		2019		Boeing		$   260,300,000								9/20/17						6/20/18				273				10/31/18																														 

		Air Combat		F-16 Greece		F-16 Greece Simulator		FMS		PEO ACTION TRACKER		2019		L-3		$   27,300,000								2/28/19						4/30/19				61																																		 

		Air Mobility		C-130J India		C-130J A&M TS India - CSO		FMS		PEO ACTION TRACKER		2019		TBD		$   2,500,000								8/3/18						9/24/18				52				2/19/19												5/3/19																		 

		Air Combat		F-16 Thailand Simulator		F-16 Thailand Simulator		FMS		PEO ACTION TRACKER		2019		TBD		$   20,000,000								2/21/19						5/7/19				75																																		 

		Air Combat		AWACS FCT		Collective Bargaining Agreement		USAF		3400		2019		L-3		$   681,408		8/21/18		8/21/18								 						 		 						 						 				5/1/19		 		3/29/19		3/29/19		 		3/29/19		 				22		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		C-17 NATO K8 D QAH Hungary		FMS		PEO ACTION TRACKER		2019		Boeing		$   26,900,000								7/27/18						9/17/18				52				10/18/18																														 

		Air Combat		F-16 ULT Egypt		F-16 ULT Egypt CLS		FMS		PEO ACTION TRACKER		2019		TBD		$   2,400,000								7/27/18						4/2/19				249				5/22/19						5/29/19				7																				 

		OTI		SCARS		SCARS		USAF		PEO ACTION TRACKER		2020		TBD		$   900,000,000								12/21/18						3/1/19				70																																		 

		Air Mobility		C-130J Maintinence and Aircrew Training System		C130J MATS O&S III		USAF		PEO ACTION TRACKER		2020		CymSTAR (SB)		$   371,000,000								5/1/19						6/14/19				44																																		 

		SOF/AETC		Towers Simulation System (TSS)		4 VDB's 		USAF		3400		2019		Adacel		$   80,840		3/12/19		3/12/19						11/30/18		 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				28		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		Yokota Site Activation (O&S)		USAF		3400		2019		CymSTAR (SB)		$   965,628		11/2/17		11/2/17		11/2/17		11/2/17		11/27/18		 		11/27/18		1/2/19		39		39		1/2/19		1/7/18		36		1/7/18		1/11/18		-36		1/11/18		1/31/19		4		1/31/19		1/16/19				1/16/19		-15		37		44		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD SCARS Study		USAF		3400		2018		Aero Sim		$   90,000												0						0		0						0						0						0						0		9/20/18						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Option Exercise & Clean-Up		USAF		3400		2019		QuantaDyn		$   3				11/1/18		11/7/18				11/14/18		 				11/21/18		 		 				11/30/18		 				12/7/18		 				1/1/19		 				12/14/18		 		12/17/18						46		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation System (TSS)		TSS 3 New Training Classes		USAF		3400		2019		Adacel		$   21,315		2/19/19		2/19/19								 						 		 						 						 				4/12/19		 		4/12/19		4/12/19		 		4/9/19		-3				49		Item		sites/21251/Lists/Contract Actions

		Air Combat		T-38C ATD		T-38C ATD EED/VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.														 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add Licenses, SOFI IV		USAF		3400		2019				$   250,000		1/14/19		1/14/19		2/11/19		2/11/19		2/19/19		28		2/19/19		2/26/19		8		8		2/26/19				7				3/22/19		 		3/22/19				 				4/3/19		 		4/3/19				12		79		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		Tanker MMP and NGTS Training		USAF		3400		2019		Northrop Grumman		$   110,000		1/16/19		1/16/19		1/29/19		1/29/19		2/28/19		13		2/28/19		3/20/19		3		3		3/13/19		3/29/19		13		3/29/19		4/2/19		16		4/2/19		5/1/19		4		5/1/19		4/10/19		29		4/9/19		-22		7		83		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		PR/SO-TX Course Addition		USAF		3400		2019		AOCE		$   9,000,000		1/16/18		1/16/18		1/19/18		1/19/18		3/9/18		3		10/21/18		5/31/19		275		275				6/14/19		 				6/21/19		 				5/31/18		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Northern Edge Support		USAF		3400		2019		Northrop Grumman		$   1,200,000		12/3/18		12/3/18		12/17/18		12/13/18		1/7/19		1		1/7/19		1/18/19		25		25		2/11/19		2/13/19		35		2/14/19		2/20/19		3		2/14/19		11/2/18		 				3/1/19		 		2/27/19				13		86		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		SBIR Phase III		USAF		3600		2019		FTI		$   500,000		2/11/19		2/11/19		3/7/19		3/7/19		3/20/19		24		3/20/19		3/22/19		13		13		3/26/19		3/27/19		6		3/27/19		4/9/19		1		4/23/19		4/30/19		27		4/30/19		4/12/19		7		5/10/19		1		17		88		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Student Librarian		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		1/1/19		1/1/19		3/6/19		 		3/6/19		3/7/19		64		64		3/7/19				1						 						 				4/30/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15SA Saudi		Phase 1c ATD procurement		FMS		FMS		2019		Boeing		$   20,000,000		12/21/18		12/21/18		12/21/18		12/21/18		4/2/19		 		4/8/19		6/14/19		18		1 8				8/11/19		 				9/23/19		 				10/31/19		 				10/22/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Thailand 		F-16 Thailand Simulator Procurement		FMS		Other;#FMS		2019		L-3		$   20,000,000		12/21/18		12/20/18		2/21/19		2/21/19		5/10/19		63		5/9/19		5/28/19		77		77				6/25/19		 				7/31/19		 				10/1/19		 				9/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		UH-1N APT Upgrade		USAF		3010		2019		AOCE		$   5,400,000		3/6/18		3/6/18		10/25/18		10/25/18		5/10/19		233		5/17/19		6/7/19		24		2 4				6/14/19		 				6/21/19		 				6/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SCA/CBA Wage Adjustment		USAF		3400		2019		CAE USA Inc.		$   888,648		1/1/19		1/1/19		1/1/19		1/1/19		2/26/19		 		2/26/19				56		56						 						 						 				4/15/19		 		4/2/19						91		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Trng Mod (DMOC)		USAF		3400		2019		QuantaDyn		$   6,539		11/14/18		11/14/18		1/29/19		1/29/19		1/29/19		76		1/29/19		1/29/19		 		 		1/29/19		1/29/19		 		1/29/19		1/29/19		 		1/29/19		2/11/19		 		2/11/19		2/1/19		13		2/14/19		3		16		92		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 Red Flag Alaska Support		USAF		3400		2019		Northrop Grumman		$   1,300,000		1/25/19		1/24/19		3/1/19		2/19/19		3/21/19		26		3/20/19		4/19/19		29		29		4/10/19		4/25/19		21		4/25/19		5/2/19		15		5/2/19		5/15/19		7		5/15/19		5/15/19		13		5/15/19		 		13		111		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		FY19 Change Management Items		USAF		3400		2019		Northrop Grumman		$   2,350,000				10/31/18				11/6/18				6		12/12/18		1/10/19		36		36		1/7/19		1/11/19		26		1/16/19		1/22/19		9		1/29/19		1/31/19		13		2/7/19		2/27/19		9		3/5/19		26		35		125		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Power7e Obsolescensce		USAF		3400		2018		ATC		$   4,000,000		6/19/18		6/18/18		7/2/18		7/2/18		8/20/18		14				9/5/18		 		 				9/10/18		0				9/14/18		0				9/20/18		0				9/20/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/EFB		USAF		3400		2019		CAE USA Inc.		$   40,000		1/1/19		1/1/19		3/26/19		3/26/19		3/29/19		84		3/29/19		4/15/19		3		3		4/23/19				25				4/24/19		 		4/24/19				 				5/8/19		 		5/8/19				14		127		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AETC - Altitude Chambers		Tyndall AFB Chamber Relocation (Hurricane Michael)		USAF		3400		2019		ADSYNC Technologies		$   203,000		1/16/19		1/16/19		1/28/19		2/8/19		3/19/19		23		3/19/19		4/17/19		39		39		4/26/19		4/24/19		38		5/3/19		5/1/19		7		5/24/19		4/30/19		21		6/3/19		5/31/19		1		6/3/19		 		1		138		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		CBA Adjustment Base Period/OP1		USAF		3400		2019		Boeing		$   20,020,000				11/16/18								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		ANG Expanded Visuals		USAF		3010		2018		Boeing		$   8,400,000		2/8/18		2/27/18		4/2/18		4/3/18		6/22/18		35		6/15/18		8/31/18		73		73				10/8/18		 				10/22/18		0				12/31/18		0				10/31/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DTOC		ARCNET - SCARS SMP17		USAF		3400		2019		Booz Allen Hamilton		$   1,200,000		12/21/18		12/21/18		1/31/19		2/6/19		3/20/19		47		3/20/19		4/17/19		42		42		4/17/19		4/25/19		28		4/25/19		5/9/19		8		5/8/19		5/24/19		13		5/24/19		5/22/19		16		5/17/19		-7		9		147		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Relocation/Site Activation		USAF		3400;#3010		2020		Boeing		$   4,000,000				2/8/19		4/12/19		4/17/19		5/31/19		68				7/5/19		 		 				7/8/19		0				8/30/19		0				5/31/19		0				11/1/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Kelly Recode Resurrection		USAF		3400;#3840		2018		Boeing						5/9/17				2/23/18		3/12/18		290		3/15/18		4/2/18		20		20				4/11/18		 				4/25/18		0				5/11/18		0				5/11/18		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		Holloman 14 Hour CLS, GFP & IUID CDRLs, and PHS&T Req'ts		USAF		3400		2019				$   2,670,000		5/8/18		5/17/18				6/8/18		7/23/18		22		7/23/18		8/27/18		45		45		8/23/18		9/19/18		31		9/13/18		10/17/18		21		9/20/18		11/30/18		7				11/16/18		 		10/23/18				33		159		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY19 Obsolescence Bundle		USAF		3400		2020		Boeing		$   10,650,000		10/10/18		10/10/18		1/18/19		1/18/19		7/5/19		100				8/9/19		 		 				8/19/19		0				9/16/19		0				7/10/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF Period 9		USAF		3400		2019		L-3		$   3,020,000		10/15/18		10/15/18		12/7/18		12/7/18		1/31/19		53		1/31/19		2/28/19		55		55		2/28/19		3/13/19		28		3/12/19		4/1/19		12		3/20/19		4/12/19		8		4/2/19		4/4/19		13		4/2/19		 		13		169		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Field of View		USAF;#FMS		3010		2019		Boeing		$   134,000,000		3/31/19		3/5/19		3/31/19		3/28/19		7/15/19		23				8/12/19		 		 				8/13/19		 				9/6/19		 				10/31/19		 				8/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Mode 5		USAF		3400		2019		Pinnacle		$   168,300				7/30/18				10/3/18		10/17/18		65		10/17/18		11/2/18		14		14		12/14/18				58		12/20/18				6		1/7/19				18		1/14/19		1/11/19		7		1/24/19		1		17		178		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT ICBT				3400		2019		Boeing						1/31/19				3/7/19				35						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		SCARS Remote Scanning and SECB Support		USAF		3400		2019		L-3		$   2,600,000		10/30/18		10/30/18		12/12/18		12/12/18		2/4/19		43		2/1/19		3/1/19		51		51		2/28/19		4/4/19		27		4/4/19		4/22/19		35		4/16/19		6/5/19		12		5/9/19		5/21/19		23		5/9/19		 		23		191		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		MTS Upgrades		USAF		3010		2019		Boeing		$   5,610,000				7/2/18		11/2/18		11/2/18		5/13/19		123				6/24/19		 		 				6/28/19		 				7/15/19		 				5/30/19		 				7/29/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		PCATD Monitor Upgrade 		USAF		3400		2019		Boeing				1/18/19		1/16/19		4/26/19		4/19/19		6/7/19		93				6/25/19		 		 				7/11/19		 				8/1/19		 				9/25/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		FMT 2.0		USAF		3010		2018		Boeing		$   16,500,000				1/11/18				2/12/18				32		5/18/18				95		95		10/3/18				138		11/27/18				55		12/17/18				20		1/15/19				29		1/14/19		-1		28		368		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Visual System Upgrade		USAF		3010		2018		Boeing		$   10,000,000				2/8/18				2/14/18				6		5/29/18				104		104		10/3/18				127		11/30/18				58		12/17/18		2/28/19		17				2/11/19		 		2/15/19				6		372		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC MFTA		USAF		3010		2019		Lockheed Martin		$   4,559,089		1/31/18		1/31/18		3/19/18		3/19/18		5/17/18		47		5/17/18		6/7/18		59		59		6/7/18		10/15/18		21		10/15/18		10/18/18		13		10/18/18		11/5/18		3		11/5/18		11/5/18		18		11/5/18		 		18		278		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		SCARS Base Effort		USAF		3400		2019		Northrop Grumman		$   2,100,000		2/1/18		3/1/18				3/15/18		7/20/18		14		7/25/18		8/14/18		132		132		11/15/18		12/18/18		113		12/18/18		12/18/18		33		12/21/18		2/1/19		3		1/11/19		12/21/18		21		1/11/19		 		21		316		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		WST #3 SIL				3010		2017		CYM*		$   5,000,000						4/9/19		4/9/19		5/9/19		 		5/9/19		5/24/19		30		30				6/1/19		 				6/15/19		0						0				7/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2 		Aural Cueing (Telestra 4) Upgrade		USAF		3400		2019		Boeing						12/11/18		3/8/19		3/7/19				86		5/15/19		6/14/19		69		69				7/3/19		 				7/24/19		 				8/30/19		 				8/8/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-on Sustainment Contract CLIN: 0040AA-- Suite 9		USAF		3400		2018		Boeing		$   4,286,956				6/30/17				7/17/17				17		9/29/17				74		74		12/22/17				84		7/13/18				203		8/21/18				39		9/28/18				38		9/18/18		-10		28		445		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Follow-On Sustainment Contract		USAF		3400		2018		Boeing		$   23,384,631				6/30/17				7/17/17				17		9/29/17		12/22/17		74		74		12/22/17		4/12/18		84		4/12/18		5/15/18		111		5/10/18		6/30/18		28		6/30/18		5/31/18		51		5/31/18		-30		21		335		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Digital Eye Piece - C/E		USAF		3400		2019		Boeing		$   6,563,182		8/15/18		8/15/18		1/16/19		1/17/19		5/3/19		155		4/26/19		6/28/19		99		99				7/19/19		 				8/2/19		 				8/16/19		 				8/16/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production  Option 5		USAF		3400				FSSC		$   52,300,000		12/5/18		12/5/18		12/12/18		12/12/18		12/13/18		7		12/13/18		6/24/19		1		1				8/23/19		 				9/13/19		0				2/29/20		0				11/7/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Greece "V" Upgrade 		F-16 Greece V Upgrade		FMS		Other				L-3		$   31,000,000		12/21/18		12/20/18		3/1/19		2/28/19		4/30/19		70		4/30/19		6/27/19		61		61				7/24/19		 				8/21/19		0				10/18/19		0				10/10/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		Windows 10, MP Standards		USAF		3400		2018		Boeing		$   6,554,000				9/15/17				2/23/18		4/23/18		161		5/10/18		7/25/18		76		76		7/26/18		8/29/18		77		9/6/18		9/6/18		42				9/3/18		 				9/19/18		0		9/21/18						371		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		IAT #7 / #8 Procurement		USAF		3010		2019		Boeing		$   5,000,000				10/29/18				12/20/18				52		2/25/19		4/24/19		67		67		4/24/19		7/9/19		58				7/30/19		 				10/30/19		 				9/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		VTTC w/ NMON Capability (New Nellis F-15E 4 Ship)		USAF		3400		2019		Boeing		$   40,974,754		6/19/18		6/19/18		8/15/18		8/15/18		10/1/18		57		10/1/18		11/15/18		47		47		11/15/18		12/17/18		45		12/13/18		4/24/19		28		4/23/19		5/31/19		131		5/22/19		5/31/19		29		5/22/19		 		29		337		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment - CLINs 0001a/b		USAF		3400		2019		CAE USA Inc.		$   1,773,425		4/17/18		4/17/18		6/6/18		6/6/18		10/31/18		5		11/30/18		12/21/18		177		177		1/28/19		2/28/19		59		2/28/19		4/3/19		31		3/28/19		2/28/19		28		3/29/19		5/3/19		1		3/28/19		-1		 		345		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Suite 9.1 Upgrades & Eagle Passive Active Warning & Threat H/W Update		USAF		3400		2019		Boeing		$   26,251,656		9/10/18		9/10/18		10/25/18		10/29/18		1/31/19		49		2/6/19		2/14/19		1		1		2/14/19		6/14/19		8				8/7/19		 				8/23/19		 				8/23/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		MP-18 Standards + Big TAC (C/E)		USAF		3400		2018		Boeing		$   11,540,069		12/6/17		12/6/17		1/25/18		1/22/18		3/30/18		47		3/30/18		5/14/18		67		67		5/16/18		6/21/18		47		6/21/18		8/1/18		36		8/1/18		8/20/18		41		8/16/18		8/20/18		15		8/16/18		0		15		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		Suite 9.1 Upgrade & Eagle Passive Active Warning Survivability System (EPAWSS)		USAF		3600		2019		Boeing		$   6,300,000		10/5/18		10/5/18				10/29/18				24		12/20/18				52		52		2/28/19		5/28/19		7				6/11/19		 				7/31/19		 				7/11/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Risk Management Framework for JSIG Phase 2		USAF		3400		2019		PLEXSYS		$   1,540,000		1/1/18		1/1/18		10/24/18		10/30/18		12/5/18		32		11/23/18		12/11/18		24		24		12/14/18		12/14/18		21		12/17/18		12/21/18		3		12/17/18		1/1/19		 				12/21/18		 		12/19/18				2		352		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Suite 9.0 (C/E) / IRST 7.2 (C)		USAF		3400		2018		Boeing		$   11,229,796		9/18/17		9/18/17		10/6/17		10/16/17		1/12/18		28		1/10/18		2/24/18		86		86		2/22/18		4/23/18		43		4/23/18		7/20/18		60		7/17/18		8/10/18		85		8/10/18		8/10/18		24		8/10/18		0		24		326		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		Intercom Obsolescence (C)		USAF		3400		2018		Boeing		$   1,884,058		2/7/18		2/7/18		2/22/18		2/22/18		4/9/18		15		4/6/18		5/16/18		43		43		5/16/18		5/24/18		40		5/24/18		6/23/18		8		6/5/18		7/23/18		12		6/21/18		6/29/18		16		6/21/18		0		16		134		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS 		Integrated Aircrew Training Device Enhancements		USAF		3400		2018		Boeing		$   2,900,000				10/31/17				3/2/18				122		5/14/18		6/30/18		73		73		6/19/18				36		8/22/18				64		9/4/18				13		9/24/18				20		9/19/18		-5		15		323		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16V Bahrain		F-16V Bahrain Procurement		FMS		Other		2019;#2020;#2021;#2022;#2023;#2024		Lockheed Martin		$   35,600,000		12/20/18		12/20/18		5/24/19		5/29/19		8/22/19		160		8/27/19		10/7/19		90		90				12/9/19		 				12/20/19		0				2/28/20		0				2/28/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO) 		CLIN 0012 Engineering Capability Candidates (C/E)		USAF		3400		2018		Boeing		$   9,206,529		3/30/18		3/30/18		3/30/18		3/30/18		3/30/18		0		3/30/18		5/2/18		0		0		5/2/18		6/29/18		33		6/29/18		6/29/18		58		6/29/18		8/20/18		0				6/29/18		 		6/29/18				 		91		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (CAF DMO)		Optical Blocks (C/E)		USAF		3400		2018		Boeing		$   4,908,969				9/18/17		11/28/17		11/22/17		2/9/18		65		2/9/18		3/9/18		79		79		3/8/18		4/6/18		27		3/29/18		5/16/18		21		5/16/18		5/30/18		48		5/30/18		5/30/18		14		5/30/18		0		14		254		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		ITB Visual Upgrade		USAF		3600		2018;#2019		L-3		$   6,000,000				10/5/17				10/30/17				25		12/21/17		6/6/18		52		52		6/5/18		7/18/18		166		7/17/18		8/8/18		42		7/25/18		9/30/18		8				8/31/18		 		8/27/18				33		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J India		ATS CLS		FMS		Other		2019		Lockheed Martin		$   2,500,000		7/5/17		3/21/18		8/7/18		8/3/18		10/2/18		135		9/24/18		2/19/19		52		52		2/19/19		3/19/19		148				4/23/19		 				6/30/19		 				6/25/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Romania		Additonal Storage and update to CLS		FMS				2019		Lockheed Martin		$   100,000		11/2/18		4/23/19		12/28/18		4/24/19		5/24/19		1				6/7/19		 		 				6/21/19		 				7/22/19		 				6/28/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD EED and VDTS COMBS Support		USAF		3400		2019		Aero Simulation Inc.		$   (217,408)								1/31/19				 		2/28/19				28		28		3/18/19				18		3/11/19				-7		3/22/19				11		4/1/19		5/2/19		1		5/2/19		31		41		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.2+ OFP		USAF		3600		2018		Boeing						9/15/17				2/23/18		5/23/18		161		6/1/18		6/11/18		98		98		6/12/18		8/7/18		11		8/6/18		8/21/18		55		8/21/18		9/19/18		15				9/14/18		 		9/20/18				3		37		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		CY19 Option Year CLS		USAF		3400		2019		Aero Simulation Inc.		$   1,320,000												 						 		 						 						 						 						 		12/19/18						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B1 TS (FY19 SCARS)		B1 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aero Simulation Inc.		$   500,000		3/29/19		3/29/19		4/19/19		4/12/19		5/27/19		14				6/7/19		 		 				6/14/19		 				6/21/19		 				6/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		WST 11 Mods		USAF				2018		CAE		$   4,000,000		1/7/19		1/8/19				2/6/19		4/22/19		29		4/22/19		6/14/19		75		75				6/28/19		 				7/26/19		0				9/30/09		0				9/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Self Contained Navigation System		USAF		3010		2018		CAE		$   10,400,000		1/25/19		1/25/19		3/1/19		2/27/19		6/7/19		33				7/19/19		 		 				7/25/19		0				9/17/19		0				12/1/20		0				10/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Courseware Development CLIN		USAF		3400		2019		AOCE		$   2,000,000		11/15/18		2/21/19		6/11/19				6/28/19		 				7/5/19		 		 				7/17/19		 				7/22/19		 				4/17/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Qatar		F-15 Qatar Definitization		FMS		Other				Boeing		$   415,000,000		8/1/17		8/1/17		9/15/17		9/20/17		6/20/18		50		6/20/18		10/31/18		273		273		10/31/18		6/3/19		133				7/26/19		 				6/1/20		0				10/25/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Pilot Reduction Courseware		USAF		3400		2019		CAE USA Inc.		$   5,100,000		4/10/19		4/2/19		6/7/19				8/6/19		 				9/7/19		 		 				10/26/19		 				11/22/19		 						 				11/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Admin Contract Update		USAF		N/A		2019		AOCE		$   -		11/7/18		11/7/18		3/11/19		3/11/19		3/18/19		124						 		 						 						 				5/30/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi MTD		LM MTD Definitization		FMS		Other				Lockheed Martin		$   217,000,000				12/31/12				11/30/16						6/30/17				212		212		11/3/17		6/19/18		126		6/21/18		7/27/18		230		7/25/18		9/14/18		34				9/14/18		 		9/11/18				48		2 8 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		TSA III-Follow On Contract		USAF		3400;#3600;#3010		2018;#2019		L-3		$   415,000,000		10/11/18		10/11/18		2/1/18		2/1/18		4/2/18		-252		3/29/18		8/1/18		56		56		8/1/18		10/18/18		125		10/23/18		11/21/18		83		11/21/18		1/1/19		29		12/27/18		12/13/18		36		12/27/18		0		36		77		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		EFB Management		USAF		3400		2019		AOCE		$   1,000,000		1/25/19		2/21/19		4/19/19		6/20/19		7/10/19		119				7/17/19		 		 				7/24/19		 				7/30/19		 				5/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS FCT		Increased Training Ranges for FY 19 and FY 20		USAF		3400		2019;#2020		L-3		$   3,940,530		3/9/18		3/9/18		4/6/18		4/6/18		5/22/18		28		5/22/18		9/10/18		46		46		9/11/18		10/18/18		112		10/19/18		12/13/18		38		12/13/18		12/31/18		55				12/21/18		 		12/28/18				15		294		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J Italy		AMI OFT 7.0 Upgrade Concessions		FMS		Other				Lockheed Martin		$   16,000,000		6/24/15		6/24/15		8/29/15		8/29/15		10/2/15		66		10/2/15		1/14/16		34		34		1/14/16		7/8/16		104		7/8/16				176		8/31/16		6/30/19		54						 		10/20/16				5		484		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		3400 FY19 Non CAM Funds 		USAF		3400		2019		CAE USA Inc.														 						 		 						 						 				10/1/18		 		10/1/18		10/1/18		 		10/1/18		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Legacy System Compatibility		USAF		3080		2017		Quantadyn		$   7		11/15/17		12/31/17		1/12/18		1/31/18		3/12/18		31		4/2/18		4/13/18		61		61		7/12/18		11/30/18		101		12/12/18		12/14/18		153		12/14/18		12/31/18		2				12/24/18		 		12/24/18				1		358		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Morocco		Morocco Unsolicited Proposal		FMS						L-3		$   235,000		6/29/17		6/29/17		6/28/18		6/28/18		6/28/18		364		6/28/18		10/5/18		0		0		10/5/18		12/4/18		99		12/4/18		1/18/19		60		1/18/19		3/31/19		45				3/4/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		Flightline Instruction		USAF		3400		2019		AOCE		$   2,000,000		11/8/18		11/8/18		12/21/18		12/21/18		1/18/19		43		2/1/19		4/17/19		42		42		5/10/19		6/7/19		98				6/12/19		 				3/29/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		FY19 Commercial Training Price List Update		USAF		3400		2019		AOCE		$   4,000,000		11/1/18		11/1/18		11/21/18		11/27/18		1/11/19		26		1/11/19		1/16/19		45		45		1/18/19		4/22/19		7				5/1/19		 				3/27/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-1A GBTS		T-1A GBTS EO/IR Tech Refresh		USAF		3400		2019		ASI		$   160,000		3/1/19		3/1/19		3/25/19				4/22/19		 		4/26/19		5/3/19		 		 				5/9/19		 				5/17/19		 				6/1/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD Incremental Funds Due to Conractor Rate Increase		USAF		3400		2019		ASI		$   649,000												 		12/3/18				 		 		1/16/19				44						 				6/14/19		 		9/30/19				 		1/29/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		Control Loading System Obsolescence Replacement		USAF		3400		2019		ASI		$   1,100,000				3/4/19		5/8/19		5/3/19		6/10/19		6		5/22/19		6/7/19		19		19				6/7/19		 				6/21/19		 				9/30/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B52 TS (FY19 SCARS)		B52 SCARS SECB Support and Remote Scanning		USAF		3400		2019		Aviation Training Consulting		$   500,000		1/21/19		1/21/19		2/22/19		4/10/19		5/10/19		79		5/10/19		5/24/19		3		3				5/27/19		 				5/31/19		 				10/1/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN3003AD Mt Home DOL Adjmt (E)		USAF		3400		2019		Boeing		$   9,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Concurrency		USAF		3010		2019		CAE USA Inc.		$   6,704,000		7/11/18		7/11/18		9/10/18		9/10/18		10/19/18		61		10/19/18		12/12/18		39		39		12/12/18		4/29/19		54				5/10/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003-10 Surge All Sites (C/E)		USAF		3400		2019		Boeing		$   52,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq (CAM) Maintenance Trainer		FMS		Other				L-3				6/27/18		6/27/18		9/7/18		9/13/18		12/13/18		78		12/13/18		3/14/19		91		91		3/14/19		6/5/19		91				6/12/19		 				5/31/19		0		7/1/19		6/28/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3014 Interoperability Spt Svcs (C/E)		USAF		3400		2019		Boeing		$   141,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Electronic Flight Bag (EFB)		USAF		3400		2019		Boeing		$   1,000,000		5/31/19				5/31/19				6/25/19		 				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC		Engineering Capability Candidates		USAF		3400		2019		Boeing		$   4,476,745		2/4/19										 				3/18/19		 		 						 						 						 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Task Order for a B-52 TS Training Systems Requirements Analysis (TSRA)		USAF		3400		2018		Camber Corp		$   2,000,000		5/24/18		5/24/18		5/24/18		5/24/18		5/29/18		0		5/29/18		7/20/18		5		5		7/31/18		7/25/18		63		8/1/18		8/3/18		1		8/3/18		8/31/18		2				8/10/18		 		8/3/18				 		71		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Dome Instructor Workstation		USAF		3080		2017		QuantaDyn		$   558,337		1/12/18		1/12/18		5/2/18		5/8/18		6/1/18		116		6/1/18		8/30/18		24		24		8/31/18		2/1/19		91		2/25/19		2/15/19		178		3/6/19		3/1/19		9				2/28/19		 		3/27/19				21		439		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Courseware Bundle (PPO)		USAF		3400		2019		Boeing		$   386,946												 						 		 						 						 				11/30/19		 				11/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Cargo Load Model		USAF		3010		2019		Boeing		$   1,984,000				7/9/18		11/7/18		11/23/18		3/15/19		137		3/15/19		6/28/19		112		112				7/8/19		 				7/26/19		 				8/2/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		SCARS Support		USAF		3400		2019		Boeing		$   500,000		10/2/18		10/2/18		2/11/19		2/8/19		5/3/19		129		5/2/19		5/31/19		83		83				6/3/19		 				6/28/19		 				6/30/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 TDAS		MTD 4530 Test Set/APG-82 Update		USAF		3400		2019		Boeing		$   1,100,000				11/19/18				1/23/19				65		3/28/19		5/7/19		64		64		5/7/19		6/7/19		4				6/27/19		 				6/20/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T-2		Contractor Logistics Support  Update		USAF		3400		2019		Boeing		$   525,000				10/29/18				12/20/18				52		1/30/19				41		41		3/7/19				36		4/5/19		5/30/19		29				7/15/19		 				6/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		M7.2 OFP		USAF		3600;#3010		2017;#2018;#2019		L-3		$   26,100,000		2/10/17		2/10/17				2/28/17		6/12/17		18		11/30/17				275		275		2/12/18		3/1/18		74		3/1/18		3/26/18		17		3/30/18		5/7/18		29				5/10/18		 		5/10/18				41		454		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		S8.0.1N		USAF		3400		2019		Boeing		$   3,871,585		3/8/19		3/8/19		4/10/19		4/10/19		6/3/19		33				7/1/19		 		 				7/22/19		 				8/12/19		 				8/26/19		 				8/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		AETC Visual System Upgrade		USAF		3600;#3010		2016;#2017;#2018		L-3		$   10,805,483		9/29/17		10/5/17		11/1/17		10/26/17		1/18/18		21		1/18/18		3/27/18		84		84		3/29/18		5/15/18		70		5/11/18		7/26/18		43		7/24/18		9/28/18		74				9/6/18		 		9/6/18				44		336		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		EC 741 & RPOD EC		USAF		3400		2019		Boeing		$   1,500,000		5/10/19		5/9/19		5/13/19		5/10/19		6/25/19		1				8/9/19		 		 				8/9/19		 				8/16/19		 				8/30/19		 				8/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Pakistan		Pakistan F-16 Block 15 MLU Aircrew Training Device		FMS		Other		2017		L-3		$   8,000,000		3/27/17		3/27/17		7/31/17		8/1/17		8/17/17		127		9/29/17		11/29/17		59		59		12/5/17		2/23/18		67		2/26/18		5/4/18		83		4/26/18		6/29/18		59		6/29/18		6/29/18		64		6/29/18		0		64		459		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		SCARS		USAF		3400		2018;#2019		Cym*		$   500,000		1/30/18		1/30/18		4/15/19		5/3/19		5/31/19		458				6/10/19		 		 				6/30/19		0				7/15/19		0						0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		CMC WxRdr				3010				CYM*		$   5,000,000								3/28/19		6/21/19		 				7/7/19		 		 				8/5/19		0				8/9/19		0						0				8/15/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS		AFSOC DBGS		USAF		AFSOC		2019		CAE USA Inc.		$   1,500,000		4/26/19										 						 		 						 						 				5/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Bundle				3010		2018		Lockheed Martin		$   95,894,471		4/10/18		4/10/18		5/18/18		5/18/18		11/30/18		38		11/30/18		1/31/19		196		196		2/5/19		4/5/19		67		4/5/19		4/16/19		59		4/16/19		5/17/19		11				5/17/19		 				0				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 Sustainment		USAF		3400		2019		CAE USA Inc.		$   4,873,300		4/17/18		4/17/18		6/6/18		9/18/18		7/27/18		154		11/30/18		12/21/18		73		73		1/25/19		4/15/19		56				4/26/19		 				4/1/19		 				5/20/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS 		Cyber Mod		USAF		3400;#3600;#3010		2019		FSSC		$   7,500,000		7/2/18		7/2/18		8/2/18		8/2/18		10/5/18		31		10/5/18		2/8/19		64		64		2/8/19		2/18/19		126				4/11/19		 				5/31/19		 				6/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		REA		USAF		3010		2019		FSSC		$   34,000,000		2/8/19		2/8/19		2/10/19		2/10/19		2/23/19		2		4/23/19		5/13/19		72		72				7/3/19		 				9/3/19		 				10/31/19		 				10/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Carbon Brakes		USAF		3400		2019		CAE USA Inc.		$   750,000		1/1/19		1/1/19		3/26/19		3/26/19		6/10/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/Breathable Air		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		6/7/19		84				6/20/19		 		 						 						 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CUT Development		USAF		3600		2019		L-3		$   5,647,000												 						 		 						 						 				4/30/19		 		4/24/19		4/26/19		 		4/24/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/UPS Rewire 		USAF		3400		2019		CAE USA Inc.		$   100,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/10/19		52		52						 						 						 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		FY20 CLS and Op Evals for MTCs 9&10		USAF		3400		2019;#2020		L-3		$   3,631,212				8/27/18		9/24/18		9/24/18		11/9/18		28		11/7/18		12/5/18		44		44		1/7/19		1/28/19		61		1/31/19		2/13/19		24		2/11/19		4/30/19		11		3/15/19		3/15/19		32		3/14/19		-1		31		199		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/TCTO Chaff and Flare		USAF		3400		2019		CAE USA Inc.		$   1,000,000		1/1/19		1/1/19		3/26/19		3/26/19		5/17/19		84		5/17/19		6/7/19		52		52						 						 						 				6/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		SURGE CLIN/FuT Power Supply		USAF		3400		2019		CAE USA Inc.		$   150,000		1/1/19		1/1/19		3/26/19		3/26/19		4/5/19		84		4/17/19		5/17/19		22		22		5/13/19				26						 						 				5/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		VAR PROT II/TouchPoint 4		USAF		3400		2019		CAE USA Inc.		$   350,000		2/22/19		2/27/19		3/29/19		3/28/19		4/30/19		29				5/17/19		 		 				6/3/19		 				6/21/19		 				8/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		KDAM ATARS 		Control Loader ESM 		USAF		3010		2019		CAE USA Inc.		$   147,000		2/12/19		2/12/19		2/20/19		2/20/19		3/5/19		8		3/5/19		3/19/19		13		13		3/19/19		4/24/19		14				5/1/19		 				5/15/19		 		5/15/19		6/7/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		BOWST 7 Storage		USAF		3400		2019		CAE USA Inc.		$   35,638		1/16/19		1/16/19		1/17/19		1/17/19		2/1/19		1		2/1/19		3/1/19		15		15		2/28/19		4/15/19		27				4/19/19		 				5/1/19		 				4/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		C-5 ATS		WST 2/4 Projectors		USAF		3400		2019		CymSTAR (SB)		$   100,000						2/15/19				4/1/19		 				4/22/19		 		 				4/23/19		 				6/29/19		 				6/30/19		 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 MATS		(On Hold - funding) Fuel Systems Trainer Refurb ECP		USAF		3400		2019		CymSTAR (SB)		$   3,400,000		12/31/18		12/31/18		3/18/19						 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		MTS Mod inc 6		USAF		3010		2018;#2019		L-3		$   9,350,000				4/18/19		5/22/19		5/21/19		7/8/19		33				7/26/19		 		 				9/13/19		0				9/25/19		0				10/31/19		0				10/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Delta Merge (Development)		USAF		3600				Aviation Training Consulting		$   25,900,000		3/9/18		3/9/18		4/2/18		4/10/18		6/22/18		32		7/15/18		8/24/18		96		96		9/10/18		9/18/18		57		9/17/18		9/21/18		7		9/21/18		9/28/18		4		9/28/18		9/28/18		7		9/28/18		0		7		2 3		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		(on hold) Hydro Leg Refurb		USAF		3400		2019		CymSTAR (SB)		$   250,000		5/1/19				4/15/19				4/30/19		 				5/15/19		 		 				6/7/19		 				6/21/19		 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		 Multiple System Improvements		USAF		3400		2019		CymSTAR (SB)		$   1,789,342						3/31/19		4/8/19		5/15/19		 		5/8/19		6/10/19		3		3				6/15/19		 				6/30/19		 						 				7/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2+ OFP		USAF		3600;#3010		2018;#2019		L-3		$   61,716,000		1/12/18		1/17/18		2/2/18		2/2/18		4/6/18		16		4/6/18		5/25/18		63		63		5/29/18		7/20/18		53		7/20/18		8/10/18		52		7/26/18		9/30/18		6				8/30/18		 		8/30/18				35		225		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		Annual Order (C/E) PPO				3400		2019		Boeing		$   22,541,000												 						 		 						 						 				4/30/19		 		4/30/19		4/30/19		 		4/30/19		 				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Block 52 CLS		FMS		Other		2018		Lockheed Martin Rotary and Mission Systems		$   2,400,000		3/8/18		3/8/18		7/27/18		7/27/18		9/28/18		141		4/2/19		5/22/19		249		249		5/22/19		6/5/19		50				6/21/19		 				6/28/19		0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 Saudi ATD		Boeing ATD UCA Definitization		FMS		Other				Boeing		$   59,798,332				5/16/16				11/22/16				190		5/26/17				185		185		7/14/17				49		10/11/17		9/4/18		89		8/28/18		11/30/18		321		11/20/18		11/30/18		84		11/20/18		0		84		918		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MTCs 9 and 10		USAF		3010		2018		L-3		$   56,000,000				10/2/17				11/9/17		12/26/17		38		2/15/18		5/9/18		98		98		5/9/18		6/25/18		83		6/25/18		7/17/18		47		7/25/18		8/31/18		30				8/27/18		 		8/27/18				33		329		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 STP		CDU, ALQ-213, ASQ-236 Additional Kit Buy		USAF		3010		2018		L-3		$   4,350,000		4/15/19		4/22/19		4/27/19		5/17/19		7/1/19		25				7/12/19		 		 				8/12/19		0				8/26/19		0				12/1/19		0				9/27/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 BOSS		Wage Adjustment		USAF		Other;#3840		2019		DRG		$   29,545												 						 		 						 						 						 				3/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD FY18 Priorities		USAF		3010		2018		L-3		$   3,300,520		11/30/17		12/8/17		1/5/18		1/2/18		3/9/18		25		3/9/18		4/13/18		66		66		4/19/18		5/10/18		41		5/11/18		6/22/18		22		6/20/18		7/31/18		40				7/19/18		 		7/18/18				28		222		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		MTD Smart Board/WIN 10		USAF		3400		2018		L-3		$   1,762,051		11/30/17		12/8/17		12/18/17		1/5/18		2/20/18		28		2/16/18		3/27/18		42		42		3/28/18		4/24/18		40		4/24/18		5/29/18		27		5/25/18		7/31/18		31				6/21/18		 		6/21/18				27		195		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		MP-18		USAF		3400		2018		L-3		$   6,800,000		1/8/18		1/8/18				3/14/18		4/23/18		65		4/23/18		5/25/18		40		40		5/30/18		8/15/18		37		8/15/18		8/31/18		77		8/31/18		9/28/18		16		9/24/18		9/26/18		24		9/24/18		0		24		259		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		Collective Bargaining Agreement		USAF		3400		2019		Fidelity Technologies		$   3,395												 						 		 						 						 				5/31/19		 				6/10/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		RMF CLS		USAF		3400		2018		L-3		$   2,400,000		9/30/17		9/30/17		10/13/17		10/12/17		11/29/17		12		11/22/17		12/27/17		41		41		12/14/17		1/17/18		22		1/9/18		3/2/18		26		2/27/18		3/22/18		49		3/19/18		3/26/18		20		3/19/18		0		2		17		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System 		Common Very Low Frequency Receiver (CVR)		USAF		3600		2018		L-3		$   500,000		1/25/18		1/25/18		2/12/18		2/12/18		3/12/18		18		3/12/18		3/29/18		28		28		4/2/18		4/9/18		21		4/6/18		4/19/18		4		4/6/18		5/1/18		0		4/13/18		4/25/18		7		4/13/18		0		7		78		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Block 30 Production Schedule Extensions		USAF		3010		2018		L-3		$   600,000		2/22/19										0						0		0				4/23/19		0				5/10/19		0						0				3/8/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 6 CSO/AFDS and MFTA In-Line ECP		USAF		3010		2018		Lockheed Martin		$   3,570,642		8/30/18		8/30/18		12/10/18		12/10/18		3/28/19		102		3/28/19		5/20/19		108		108				6/10/19		 				6/21/19		0				7/31/19		0				7/18/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15E TDAS		Maintenance Trainer Device Updates 		USAF		3400		2018;#2019		Boeing		$   4,157,000				10/31/17				3/2/18		5/25/18		122		5/21/18		6/29/18		80		80		6/29/18				39		8/6/18		8/24/18		38		8/21/18				15		9/26/18				36		9/14/18		-12		24		318		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130J FY18 Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   10,567,000		12/13/18		12/13/18		12/13/18		4/12/19		5/10/19		120		5/10/19		6/7/19		28		28				7/29/19		 				8/9/19		0				3/29/19		0				9/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Projectors (ECP)		USAF		3400		2019		Lockheed Martin		$   16,250,000		7/2/18		7/2/18		9/19/18		9/19/18		1/10/19		79		1/10/19		1/17/19		113		113		1/17/19		3/11/19		7		3/11/19		3/25/19		53		3/25/19		4/18/19		14		4/18/19		4/18/19		24		4/18/19		 		24		29		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTS		RDCU Replacement		USAF		3400		2019		Fidelity Technologies		$   338,000		7/30/18		7/30/18		4/25/19		4/26/19		5/29/19		27		5/29/19		6/6/19		33		33				6/17/19		 				6/24/19		 				7/1/19		 				7/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		WTTs CLS for additional 24 Months		FMS		Other				L-3		$   2,500,000		2/27/18		2/27/18		4/3/18		9/6/18		10/8/18		191		10/8/18		11/13/18		32		32		11/13/18		2/19/19		36		2/19/19		4/30/19		98		4/30/19		5/31/19		70		5/28/19		5/28/19		28		5/28/19		0		28		455		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		LAIRCM		USAF		3010		2019		FSSC		$   1,613,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AFSOC ACTS: MC-130H MCRP		USAF		3400;#3010		2018		Lockheed Martin		$   2		4/10/18		4/10/18		5/14/18		5/14/18		8/3/18		34		8/3/18		9/21/18		81		81		9/21/18		9/24/18		49		9/24/18		9/28/18		3		9/28/18		9/30/18		4		9/30/18		9/28/18		2		9/28/18		-2		 		171		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		SCARS Mission Package 17 (SMP 17) Support				3400		2018		Northrop Grumman		$   3,000,000				2/28/18		3/16/18		3/15/18		6/15/18		15		6/20/18		7/27/18		97		97		7/26/18		8/6/18		36				8/17/18		 		8/16/18		8/31/18		 				9/6/18		 		9/6/18				21		19		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS for FMT1, FMT2, BDS and MOC		FMS						L-3		$   1,735,690		11/9/18		11/9/18		11/9/18		11/9/18		12/14/18		0		12/13/18		12/27/18		34		34		1/17/19		2/27/19		35		2/27/19		6/7/19		41				6/30/19		 				6/21/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Jordan Air Combat Training Center (ACTC)		ACTC I & ACTC II (M6.5)		FMS		FMS		2018		Lockheed Martin		$   2,700,000		4/3/17		4/3/17		5/26/17		5/24/17		7/25/17		51		7/21/17		8/25/17		58		58		8/25/17		11/16/17		35		11/15/17		1/12/18		82		1/18/18		4/16/18		64		4/16/18		3/30/18		88		4/11/18		-5		83		373		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		FUT Sprinkler		USAF		3400;#3600;#3010		2019		FSSC		$   2,828,000		5/24/18		5/24/18		7/9/18		7/9/18		9/18/18		46		9/18/18		2/27/19		71		71				4/29/19		 		4/26/19		5/19/19		 				7/30/19		 				8/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		AETC Sim-Heavy Experiment Extension 		USAF		3400		2019		L-3		$   675,535								2/12/19		2/19/19		 		2/19/19		3/5/19		7		7		3/5/19				14				3/25/19		 		3/25/19				 				4/3/19		 		4/3/19				9		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC-130J Aft Cabin Trainer		USAF				2019		Lockheed Martin				3/18/19		3/18/19		4/12/19		4/17/19		5/13/19		3				6/7/19		 		 				7/9/19		 				8/13/19		 						 				8/13/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC Site Activations		USAF		3010		2018		Lockheed Martin		$   1,549,000		11/27/18		11/27/18		1/4/19		2/21/19		5/24/19		86				6/10/19		 		 				6/25/19		0				7/9/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-52 ATS		Multifunction Display Replacement				3400		2018		ATC		$   3,000,000		5/18/18		6/6/18		6/15/18		6/15/18		7/16/18		9		7/13/18		7/13/18		28		28		8/13/18		8/24/18		31		9/5/18		8/31/18		23		9/11/18		9/20/18		6		9/14/18		9/12/18		3		9/14/18		0		3		1		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		OP1 (PPO)		FMS		FMS AT-D-QAL-Line 006		2019		Boeing		$   1,328,000				6/21/18				6/21/18				 		6/21/18				 		 		6/21/18				 		6/21/18				 		6/21/18		3/29/19		 				3/15/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 NATO		WST		FMS		Other		2019		Boeing		$   26,686,926				4/3/18				5/3/18				3		9/17/18				137		137		10/18/18		7/24/19		31				9/3/19		 				8/1/19		 				10/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		AC_MC-130J FY 18 Common Concurrency Modifications		USAF		3010		2018		Lockheed Martin		$   5,632,395		12/31/18				12/13/18		4/12/19		5/17/19		 				7/19/19		 		 				9/9/19		0				9/20/19		0				3/29/19		0				11/5/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		ECP for Disabling TDE for all Unclassified Software		FMS		Other				L-3		$   200,000		8/3/18		8/3/18		8/31/18		8/30/18		10/15/18		27		10/15/18		11/14/18		46		46		11/14/18		12/3/18		30		11/21/18		1/4/19		7		1/8/19		12/31/18		48		12/31/18		1/25/19		-8		1/29/19		29		21		179		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Contract Extension (1 yr base + 1 yr option) (J&A)		USAF		3400;#various sources		2018;#2019		Booz Allen Hamilton		$   24,250,000		3/14/18		3/14/18		3/28/18		4/2/18		4/30/18		19		5/2/18		5/25/18		30		30		5/30/18		8/13/18		28		8/9/18		8/24/18		71		8/17/18		9/1/18		8		9/1/18		8/27/18		15		8/31/18		-1		14		17		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Courseware Development		USAF		3400		2019		Lockheed Martin		$   20,181,000		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		2/15/19		3/29/19		19		1 9				4/26/19		 				5/3/19		 				2/6/19		 				5/24/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Transition Support, Initial Increment		USAF		3600		2019		L-3		$   184,000		4/12/19										 						 		 						 						 				5/3/19		 				5/3/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Add'l CLS for Niagara ANG		USAF		3840		2019		L-3		$   20,000												 						 		 						 						 				4/15/19		 		4/22/19		4/15/19		 		4/18/19		-4				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS 		NAVAIR Block Modernization / Block Mod		USAF		Other;#APN 5 2017 $9M, APN 5 2018 $7.25M, APN 5 2020 $9.9M, APN 6&7 2019 $25.7M		2019		Lockheed Martin		$   34,863,977		6/17/19		6/17/18		5/31/18		5/31/18		10/3/18				10/3/18		11/16/18		125		125		11/16/18		3/5/19		44		3/5/19		3/22/19		19		3/22/19		4/15/19		17		4/15/19		4/11/19		24		4/12/19		-3		21		299		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		MAF DMO		USAF		PEO ACTION TRACKER		2019		Northrop Grumman		$   100,000,000								5/21/19																																												 

		Air Combat		F-16 TS		ATD Kits and Spares		USAF		3400;#3010		2017;#2018;#2019		L-3		$   2,980,000		10/17/18		10/17/18		12/7/18		12/7/18		1/31/19		51		1/31/19		2/28/19		55		55		2/27/19		3/13/19		27		3/11/19		4/5/19		12		4/3/19		4/17/19		23		4/16/19		4/16/19		13		4/16/19		0		13		181		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 MTC		NMON/VTTC		USAF		3400		2019		L-3		$   900,000		10/30/18		10/29/18		12/13/18				1/31/19		 				2/21/19		 		 				3/11/19		 				3/20/19		 				4/15/19		 				4/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Threat Environment Update Ph II File Extension Upgrade		USAF		3400		2019		L-3		$   900,000				11/30/18		5/28/19				6/27/19		 				7/18/19		 		 				8/8/19		 				8/22/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AFSOC 3 Buy				3010		2018;#2019		Lockheed Martin		$   96,000,000		8/30/18		8/30/18		4/1/19		4/1/19		7/29/19		214				8/30/19		 		 				11/21/19		0				12/12/19		0				2/10/20		0				2/10/20		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-2 Training System		Weapon Load Trainer Environmental Update		USAF		3400		2019		L-3		$   1,190,000		12/27/18		12/27/18		5/28/19				6/27/19		 				7/11/19		 		 				8/1/19		 				8/15/19		 				9/30/19		 				9/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		ICS		USAF		3010		2019		L-3		$   65,000												 						 		 						 						 				8/15/19		 				8/1/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 TS		M7.2		USAF		3600		2019		L-3		$   1,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 Nellis Mission Operations Network (NMON) Services		USAF		3400		2018		Northrop Grumman		$   3,500,000				2/26/18		4/2/18		3/28/18		5/11/18		30		5/14/18		7/25/18		47		47		7/16/18		8/6/18		63		8/6/18		8/24/18		21		8/16/18		9/22/18		10				9/5/18		 		9/5/18				2		191		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 CDS Rule Sets		USAF		3400		2018		Northrop Grumman		$   4,100,000		3/15/18		3/6/18		4/10/18		4/10/18		6/8/18		35		6/8/18		7/17/18		59		59		7/11/18		7/23/18		33		7/17/18		7/27/18		6		7/25/18		8/9/18		8		8/9/18		8/7/18		15		8/14/18		5		2		161		Item		sites/21251/Lists/Contract Actions

		Air Combat		DRAGON		Incremental Funding		USAF		3600		2019		L-3		$   3,500,000												 						 		 						 						 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cannon DTSC (MROC II)		USAF				2019		Lockheed Martin		$   950,000		2/7/19		2/7/19		4/11/19		4/12/19		6/11/19		64				7/1/19		 		 				7/15/19		 				8/2/19		 						 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		CLS- Remainder of ATS-Iraq		FMS		Other				L-3		$   1,000,000		1/12/18		1/12/18		2/5/18		2/5/18		3/12/18		24		3/12/18		4/16/18		35		35		4/5/18		4/30/18		24		4/27/18		5/31/18		22		5/25/18		7/31/18		28		7/31/18		9/7/18		67								 		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0 		CY18 Other Exercise Support		USAF		3400		2018		Northrop Grumman		$   5,500,500				12/5/17				1/5/18		3/7/18		31		3/7/18		3/20/18		61		61		3/19/18		3/30/18		12		3/29/18		5/1/18		10		4/10/18		6/29/18		12				5/11/18		 		5/14/18				34		16		Item		sites/21251/Lists/Contract Actions

		Air Combat		DMON 2.0		CY18 JPARC Support		USAF		3400		2018		Northrop Grumman		$   2,000,000				1/30/18				2/26/18		3/16/18		27		3/19/18		3/28/18		21		21		3/30/18		4/9/18		11		4/11/18		4/18/18		12		4/11/18		4/2/18		0				4/20/18		 		4/19/18				8		79		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 Other Exercise Support		USAF		3400		2019		Northrop Grumman		$   5,720,000		2/8/19		2/1/19		2/19/19		2/19/19		3/21/19		18		3/21/19		4/17/19		3		3		4/17/19		5/31/19		27				6/5/19		 				7/1/19		 				6/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		SCARS SMP17		USAF		3400		2019		Lockheed Martin		$   2,700,000		5/18/18		5/18/18		7/13/18		7/13/18		8/10/18		56		8/10/18		8/22/18		28		28		8/22/18		11/1/18		12		11/1/18		11/16/18		71		11/16/18		11/30/18		15		11/30/18		11/28/18		14								 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		Cyber (HTEN/RIKs) 		USAF		3400		2019		Lockheed Martin		$   3,836,287		9/10/18		9/10/18		10/29/18		10/29/18		12/13/18		49		12/19/18		4/5/19		51		51				5/3/19		 				5/10/19		 				2/6/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		SCARS C-130J MATS		USAF		3400		2019		Lockheed Martin		$   500,000		1/25/19		1/25/19		2/28/19		2/28/19		6/5/19		34				6/19/19		 		 				7/5/19		 				7/16/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Taiwan 		F-16 Taiwan Additional Purchase		FMS		FMS				L-3		$   42,000,000		12/6/17		12/6/17		12/8/17		12/7/17		2/22/18		1		2/20/18		3/16/18		75		75		3/12/18		6/1/18		20		5/23/18		7/10/18		72		7/6/18		8/15/18		44		8/16/18		8/15/18		41		8/16/18		0		41		253		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Iraq		F-16 Iraq Conversion of FMT1 to ACES in-country		FMS		Other				L-3				1/22/18		1/22/18		5/2/18		5/2/18		5/31/18		100		5/31/18		6/21/18		29		29		6/19/18		7/16/18		19		7/2/18		9/14/18		13		9/10/18		8/30/18		70		8/30/18		12/28/18		-11		12/14/18		106		95		326		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		ANG Site Activation Quonset		USAF		3400;#3010		2019		Lockheed Martin		$   733,120		12/7/18		12/20/18		1/15/19		1/15/19		4/11/19		26		4/11/19		5/22/19		86		86				6/5/19		 				6/18/19		 				7/18/19		 				7/18/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Costs		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		PROT II Test Spt, ARASQ Test Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   450,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T25 SECT		T25 SECT SCARS Studies		USAF		3400		2018		Organic 555th SMXS		$   750,000												0						0		0						0						0						0						0		5/31/18						 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		F-16 MTC Tulsa Site Survey and Install		USAF		3400		2019		Northrop Grumman		$   160,359												 						 		 						 						 				5/1/19		 		5/1/19		5/1/19		 		5/1/19		 				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		CLS		USAF		3400		2019		Other		$   11,800,000				3/4/19								 						 		 						 						 				3/29/19		 		3/27/19		3/31/19		 		2/27/19		-28				-5		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production Option 4 UCA		USAF		3010		2019		Other		$   29,300,000		7/2/18		7/2/18		6/21/18		6/21/18		6/21/18				6/21/18		6/24/19		 		 				7/31/19		 				8/20/19		 				10/31/19		 				10/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 WASP		M7.1 Descope		USAF		3600		2017		Boeing						9/15/17				2/16/18		3/28/18		154		3/26/18		4/13/18		38		38		4/6/18		5/11/18		11		5/14/18		6/22/18		38		6/15/18		8/10/18		32				6/29/18		 		7/11/18				26		299		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		MJAT Ellsworth, JTC TRS JBLM, F-22 Nellis Start of Services		USAF		3400		2019		Northrop Grumman		$   546,408												 						 		 						 						 				5/1/19		 		5/1/19		4/26/19		 		4/26/19		-5				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers Simulation Program (TSS)		TSS Replacement of the Audio Voice Box		USAF		3400				Adacel		$   309,224		2/19/19		2/19/19		3/27/19		3/27/19		4/22/19		36		4/22/19		4/29/19		26		26		5/2/19		5/6/19		10		5/6/19		5/10/19		4		5/15/19		5/24/19		9		5/31/19		5/24/19		16		5/31/19		0		16		1 1		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 DMON SCARS Services		USAF				2019		Northrop Grumman		$   500,000		2/22/19		2/22/19		3/29/19		3/28/19		4/29/19		34		4/29/19		5/21/19		32		32		5/15/19		5/31/19		16				6/7/19		 				9/10/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		CY19 CDS Rule Sets		USAF		3400		2019		Northrop Grumman		$   4,218,000		3/15/19		3/8/19		3/29/19		3/27/19		4/29/19		19		4/29/19		5/17/19		33		33				6/3/19		 				6/14/19		 				8/9/19		 				7/12/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		AWACS MTC		Mission Package 18 (MP-18)		USAF		3400		2018		PLEXSYS		$   2,353,450		1/12/18		2/15/18		2/15/18		2/15/18		3/16/18		0		3/16/18		3/30/18		29		29		4/6/18		4/30/18		21		5/11/18		5/18/18		35		5/18/18		6/29/18		7				6/4/18		 		6/4/18				17		1 9		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		IOS Upgrade		USAF		3400		2018		Proactive		$   3,000,000		5/18/18		5/18/18		6/1/18		6/1/18		7/2/18		14		7/9/18		8/21/18		38		38		8/23/18		8/30/18		45		8/27/18		9/12/18		4		9/24/18		9/14/18		28		9/25/18		9/14/18		1		9/25/18		0		1		13		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Option Year 3		USAF		3400		2019		ProActive Technologies		$   5,500,000												 						 		 						 						 				8/30/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Harness Study, Test Tools ROM Cost		USAF		3400		2019		Northrop Grumman		$   425,000		3/5/19		3/5/19		3/19/19		3/19/19		4/25/19		14		4/25/19		5/6/19		37		37		5/3/19		5/16/19		8		5/14/19		5/23/19		11		5/22/19		5/31/19		8				5/30/19		 				 				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		CY19 NMON Services		USAF		3400		2019		Northrop Grumman		$   4,000,000		2/15/19		2/19/19		3/1/19		3/4/19		4/4/19		13		4/2/19		5/15/19		29		29		5/15/19		6/6/19		43				6/13/19		 				6/22/19		 				6/21/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		Suite 10		USAF		3400		2019		ProActive Technologies		$   5,000,000		1/11/19		2/11/19		3/12/19		3/20/19		4/29/19		37		4/29/19		5/23/19		4		4				5/30/19		 				7/14/19		 				7/28/19		 				7/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		B-1		B1 Visual Systems Upgrade (OTA SCARS)		USAF		3400		2019		Other		$   2,000,000		1/15/19		1/25/19		5/27/19				6/26/19		 				7/1/19		 		 				7/2/19		 				7/5/19		 				6/1/19		 				7/9/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		FY19 CBA Adjustment		USAF		3400		2019		Pinnacle		$   2,613,482										1/16/19		 		1/16/19				 		 						 						 						 				4/30/19		 		4/23/19						 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		HOTAS Upgrade		USAF		3400		2019		ProActive Technologies		$   3,000,000		2/28/19		3/7/19		4/12/19		4/11/19		5/28/19		35				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		A-10 ATS		SECB		USAF		3400		2019		ProActive Technologies		$   500,000		3/8/19		3/8/19		4/12/19		4/11/19		5/28/19		34				6/28/19		 		 				7/5/19		 				7/19/19		 				8/2/19		 				8/2/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		DMO MP18/19		USAF		3400		2019		QuantaDyn		$   388,000				9/11/18		4/26/19		5/10/19		5/28/19		241				6/18/19		 		 				7/12/19		 				7/19/19		 				9/30/19		 				7/26/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		2408 GA Proposal Prep				3600		2019		L-3		$   30,000												 						 		 						 						 						 						 		2/28/19						 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS 		SCWG Oct 18 1067s		USAF		3400		2019		QuantaDyn		$   250,000		10/2/18		10/2/18		3/29/19		5/2/19				212						 		 						 						 				7/5/19		 				6/7/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 T2		PCATD DB Update / SATCOM FMT+ Kingsley				3400		2018		Boeing						7/6/18				7/6/18				0		7/23/18				17		17		7/24/18				1		9/10/18				48		9/14/18				4		9/28/18				14		9/26/18		-2		12		82		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		 SW License Fees CY 19/CY 20		USAF		3400		2019		QuantaDyn		$   2,200,000		2/1/19		2/1/19		4/8/19		4/9/19		5/8/19		67		5/13/19		5/15/19		34		34				5/22/19		 				5/29/19		 				1/1/19		 				6/5/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		Towers SImulation System (TSS)		6000 SW Hours		USAF						Adacel		$   905,846												0						0		0						0						0				4/12/19		0		4/12/19		4/12/19		 		4/9/19		-3				 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-16 Egypt		Egypt Unit Level Trainer 1 Projector Replacement		FMS		Other		2019		Lockheed Martin		$   2,500,000												 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-38C ATD		T-38C ATD CY 20 Option		USAF		3400		2020		Aero Sim		$   3,500,000												0						0		0						0						0						0		12/31/19		12/20/19		 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		C-17 OP1 (PPO)		USAF;#FMS		3400		2019		Boeing		$   24,535,674		1/18/19		1/18/19								 						 		 						 						 				3/31/19		 		3/31/19		3/15/19		 		3/19/19		-12				6		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: MAF DMO				3400				Pinnacle		$   617,512										12/12/18		0		12/12/18				 		 						 						0						0				6/28/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		MAF DMO		VAR PROT II Prep Test Spt, ARASQ Test Study, Test Tools ROM Cost				3400		2019		Northrop Grumman		$   425,000				3/6/19								 						 		 						 						 						 						 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		SCARS SMP19		USAF		3400		2019		QuantaDyn		$   500,000		2/26/19		2/26/19		4/15/19		4/17/19		6/6/19		5				6/27/19		 		 				7/5/19		 				7/19/19		 				4/1/19		 				7/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		F-15 MTC (DMO)		CLIN 3003AE Seymour Johnson DOL Adjtmt (E)		USAF		3400				Boeing		$   31,000												0						0		0						0						0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Vis System Update/Projectors (PPO)		USAF		3400		2019;#2020;#2021		Boeing		$   9,218,433												0						0		0						0						0				5/16/19		0				5/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		FY20 Obsolescence 		USAF		3400		2020		Boeing		$   25,000,000												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		Instruction/Training OP2(PPO)		USAF		3400		2020		Boeing		$   52,000,000												0						0		0						0						0				12/30/19		0				12/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS - RAAF		RAAF On-site Mx Trng		FMS		FMS AT-D-QAL-Line 006		2019;#2020;#2021;#2022;#2023;#2024;#2025		Boeing						11/16/18		3/15/19				4/15/19		 				4/26/19		0		0				5/6/19		0				5/14/19		0				5/31/19		0				5/23/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0 		JTC TRS Fort Hood Installation 				3400		2019		Northrop Grumman		$   150,000												 						 		 						 						 				7/1/19		 				6/14/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Combat		Distributed Training Operations Center (DTOC)		Pre-Priced Option Year 5- Extension		USAF;#FMS		3400;#Multiple Funding Sources		2018		Booz Allen Hamilton		$   3,057,992												0						0		0						0						0				5/1/18		0		5/1/18		4/27/18		 		3/16/18		-46				 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130H ATS		Electronic Propeller Control System (EPCS)		USAF		3010		2018;#2019		CAE		$   9,700,000		4/20/19		4/20/19		6/14/19				8/13/19		 				9/14/19		0		0				10/12/19		0				11/2/19		0						0				12/3/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		U-28 FFS and CTD		USAF		3010		2019		TBD		$   28,500,000		10/12/18		10/12/18		2/28/19				3/29/19		 				4/30/19		 		 				5/3/19		 				5/17/19		 				6/28/19		 				5/31/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-135 ATS		FY19 CBA Wage Adjustment				3400				CAE		$   7,695,679												0						0		0						0						0						0				3/31/19		0		3/29/19						 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY22		FMS		Other				CAE USA Inc		$   850,597		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/21		0		11/15/21		11/15/21		1273		11/15/21		0		1273		1273		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY21		FMS		Other				CAE USA Inc		$   818,759		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/20		0		11/15/20		11/15/20		908		11/15/20		0		98		9 8		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C130 Egypt		Exercise CLS Option FY20		FMS		Other		2020		CAE USA Inc		$   762,825		5/22/18		5/22/18		5/22/18		5/22/18		5/22/18		0		5/22/18		5/22/18		0		0		5/22/18		5/22/18		0		5/22/18		5/22/18		0		5/22/18		11/15/19		0		11/15/19		11/15/19		542		11/15/19		0		542		542		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-5 ATS		MAF DMO				3010		2017		CYM*		$   17,000,000												0						0		0						0				5/15/19		0						0				5/30/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SOQA		USAF		3400;#TBD		2019		TBD														 						 		 						 						 						 				6/30/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		PoP extenstions, 5002, 5003, 1535, 3015								L-3		$   -												0						0		0						0				2/14/19		0		2/14/19				 				2/15/19		 		2/28/19				14		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		P00017 Incremental Funding CA		USAF						Lockheed Martin		$   5,264,000												0						0		0						0						0				4/11/19		0		4/11/19		4/11/19		 		4/11/19		0				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		AFSOC ACTS		MC-130H WST #2 FoV		USAF						Lockheed Martin		$   6,168,547												0						0		0						0						0				3/29/19		0		3/29/19		3/29/19		 		3/29/19		0				 		Item		sites/21251/Lists/Contract Actions

		OTI		DMON 2.0		Rivet Joint, Greenville DTN Upgrade		USAF		3400				Northrop Grumman		$   6,500		5/1/19		5/1/19								 						0		0						0						0				6/1/19		0				5/24/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-130J MATS		AMC Block 8.1 Phase II		USAF		3010		2019				$   18,877,723		7/2/18		7/2/18		10/30/18		10/30/18		4/9/19		12		4/9/19		5/22/19		161		161				6/12/19		 				6/25/19		 				8/6/19		 				8/6/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Relocation/Sanitization & ADS-B/Mode 5 IFF		USAF		3400;#3010		2017;#2019;#2020		Pinnacle		$   3,200,000		3/29/19		3/29/19		4/29/19				6/13/19		 				6/28/19		0		0				8/5/19		0				8/20/19		0				9/13/19		0				9/13/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		Option Year 4 Award		USAF		3400		2019		Simigon		$   1,387,200												 						 		 						 						 						 		4/30/19				 						 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY18 PFT				3400		2018		Pinnacle		$   31,094												0						0		0						0						0						0				5/17/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		REA: CY16 Student Throughput				3400		2016		Pinnacle		$   216,709												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-53 ATD 		New Acquisition		USAF		3010		2019		TBD		$   501,000				1/22/19		3/15/19		3/20/19		4/23/19		57		4/23/19		5/17/19		34		34		5/2/19		6/14/19		9				6/14/19		 						 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-10 TS		Simulator Lateral Axis Motion (SLAM) Modification		USAF		3010		2017;#2018		Pinnacle Solutions Inc		$   1,523,000				7/30/18		4/19/19				5/31/19		 				6/19/19		0		0				6/27/19		0				7/19/19		0				7/31/19		0				7/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		T-6		SCARS SMP17		USAF		3400		2019				$   100,000		3/21/19						4/4/19				 				5/17/19		 		 				5/31/19		 				6/14/19		 				6/28/19		 				6/28/19		 				 		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		Digitally Aided CAS		USAF		3600;#3080		2017;#2018;#2019		QuantaDyn		$   2,000,000				12/10/18		5/31/19				6/28/19		 				7/19/19		0		0				7/26/19		0				8/9/19		0				8/1/19		0				8/16/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		JTC TRS		FRP#3		USAF		3080		2017		QuantaDyn		$   3,000,000		1/7/16		3/15/19								 						0		0						0						0				6/1/19		0		6/1/19		5/3/19		 		4/18/19		-44				34		Item		sites/21251/Lists/Contract Actions

		Air Mobility		C-17 TS		WST Procurement		USAF		3010		2020		TSA III		$   45,422,000		3/4/19		3/4/19		6/21/19				8/23/19		 				10/4/19		0		0				10/18/19		0				11/29/19		0				6/28/21		0				12/31/19		0				0		 		 		Item		sites/21251/Lists/Contract Actions

		Air Mobility		KC-46 ATS		Production 6		USAF		3010		2020				$   32,343,437												0						0		0						0						0						0						0				0		 		 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		PMATS		Option Exercise (2019)				3400;#3840		2019				$   7,823,101												 						 		 						 						 				2/15/19		 		2/15/19				 		12/11/18		-66				 		Item		sites/21251/Lists/Contract Actions

		SOF/AETC		URT GBTS		URT GBTS Contract Award		USAF		3400		2019						4/26/19				8/22/19				10/8/19		 				12/18/19		 		 				2/24/20		 				3/9/20		 				5/1/20		 				4/1/20		 				 		 		 		Item		sites/21251/Lists/Contract Actions





Summary Grid

		USAF Only												Contract Value:

				Contract Value:								Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		Milestone:		<$5M		$5M - $50M		>$50M				RQMTS to RFP Release

		RQMTS to RFP Release		53		62		36				# Contract Actions:

		# Contract Actions:		60		22		3				Target:		4 Weeks		4 Weeks		8 Weeks		8 Weeks

		Target:		?		?		?				RFP to Proposal

		RFP to Proposal		43		73						# Contract Actions:

		# Contract Actions:		50		24						Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Target:		30-60 Days		60-90 Days						Proposal to Tech Eval Complete

		Proposal to Tech Eval Complete		35		42						# Contract Actions:

		# Contract Actions:		30		9						Target:		4-8 Weeks		4-8 Weeks		4-8 Weeks		4-8 Weeks

		Target:		4-8 Weeks		4-8 Weeks						Tech Eval Complete to Begin Negotiations

		Tech Eval Complete to Begin Negotiations		18		33						# Contract Actions:

		# Contract Actions:		18		3						Target:		3-5 Days		3-5 Days		3-5 Days		3-5 Days

		Target:		2-3 Weeks		2-3 Weeks						Begin Negotiations to Complete Negotiations

		Begin Negotiations to Complete Negotiations		17		54						# Contract Actions:

		# Contract Actions:		12		3						Target:		1-2 Weeks		1-3 Weeks		2-3 Weeks		2-3 Weeks

		Target:		1-2 Weeks		1-3 Weeks						Complete Negotiations to Contract Award

		Complete Negotiations to Contract Award		19		25						# Contract Actions:

		# Contract Actions:		16		3						Target:		N/A		N/A		N/A		N/A

		Target:		?		?		?

																FY 2019 by Month

		Contractor:		RFPs Released		Average Days to Proposal		Average Contract Value								Contractor:		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel		2				$   51,077.50								Adacel

		ADSYNC Technologies		1		39		$   203,000.00								ADSYNC Technologies				1

		Aero Simulation Inc.		4		28		$   534,197.33								Aero Simulation Inc.		1						1

		AOCE		7		121		$   3,342,857.14								AOCE						1						1

		ASI		3		19		$   636,333.33								ASI										1

		Aviation Training Consulting		1		3		$   500,000.00								Aviation Training Consulting								1

		Boeing		21		64		$   6,645,572.00								Boeing		2		1		1		2		1

		Booz Allen Hamilton		1		42		$   1,200,000.00								Booz Allen Hamilton				1

		CAE USA Inc.		16		39		$   1,519,239.07								CAE USA Inc.		3		1		7

		CAE USA, Inc.		1		177		$   1,773,425.00								CymSTAR (SB)								1

		CymSTAR (SB)		5		21		$   1,300,994.00								DRG

		DRG		1				$   29,545.00								Fidelity Technologies						1

		Fidelity Technologies		2		33		$   170,697.50								FSSC				1

		FSSC		4		69		$   11,485,250.00								FTI						1

		FTI		1		13		$   500,000.00								L-3				1

		L-3		13		38		$   1,606,380.23								Lockheed Martin		1		1				2

		Lockheed Martin		10		77		$   9,397,052.56								Northrop Grumman		1		2		4

		Northrop Grumman		15		36		$   1,598,651.13								Other

		Other		3				$   14,366,666.67								Pinnacle

		Pinnacle		2		14		$   1,390,891.00								PLEXSYS

		PLEXSYS		1		24		$   1,540,000.00								ProActive Technologies						1		2

		ProActive Technologies		4		4		$   3,500,000.00								Quantadyn		1						2		2

		Quantadyn		6		34		$   557,423.67								Simigon

		Simigon		1				$   1,387,200.12								TBD						1

		TBD		3		34		$   14,500,500.00								(blank)				1				1

		(blank)		5		71		$   5,474,430.75								TOTAL:		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75

		Grand Total		133		24		$   3,338,153.82



		Air Combat		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		38		62

		# Contract Actions:		16		6

		Target:		?		?		?

		RFP to Proposal		36		45

		# Contract Actions:		11		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		30

		# Contract Actions:		8		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		28

		# Contract Actions:		6		1

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		14		131

		# Contract Actions:		4		1

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		18		29

		# Contract Actions:		5		1

		Target:		?		?		?





		Mobility		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		69		51

		# Contract Actions:		17		6

		Target:		?		?		?

		RFP to Proposal		58		96

		# Contract Actions:		17		6

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		58

		# Contract Actions:		9		4

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		17		36

		# Contract Actions:		4		2

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		13		16

		# Contract Actions:		4		2

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		22		23

		# Contract Actions:		4		2

		Target:		?		?		?





		SOF/AETC		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		71		95

		# Contract Actions:		17		3

		Target:		?		?		?

		RFP to Proposal		29		106				Outlier: 		KDAM ATARS		PR/SO-TX Course Addition

		# Contract Actions:		12		3

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		26		NO DATA

		# Contract Actions:		10		NO DATA

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		39		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		16		NO DATA

		# Contract Actions:		3		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		5		NO DATA

		Target:		?		?		?





		OTI		Contract Value:

		Milestone:		<$5M		$5M - $50M		>$50M

		RQMTS to RFP Release		19		18

		# Contract Actions:		10		1

		Target:		?		?		?

		RFP to Proposal		40		3

		# Contract Actions:		10		1

		Target:		30-60 Days		60-90 Days

		Proposal to Tech Eval Complete		34		27

		# Contract Actions:		8		1

		Target:		4-8 Weeks		4-8 Weeks

		Tech Eval Complete to Begin Negotiations		14		NO DATA

		# Contract Actions:		7		NO DATA

		Target:		2-3 Weeks		2-3 Weeks

		Begin Negotiations to Complete Negotiations		8		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		1-2 Weeks		1-3 Weeks

		Complete Negotiations to Contract Award		16		NO DATA

		# Contract Actions:		6		NO DATA

		Target:		?		?		?



				USAF		FMS		USAF		FMS		USAF		FMS

		Milestone:		<$5M				$5M - $50M				>$50M

		RQMTS to RFP Release		53		68		62		33		NO DATA		23

		# Contract Actions:		60		2		22		2		NO DATA		1

		Target:		?				?				?

		RFP to Proposal		43		52		73		77		NO DATA		NO DATA

		# Contract Actions:		50		1		24		3		NO DATA		NO DATA

		Target:		30-60 Days				60-90 Days				?

		Proposal to Tech Eval Complete		35		148		42		31		NO DATA		NO DATA

		# Contract Actions:		30		1		9		1		NO DATA		NO DATA

		Target:		4-8 Weeks				4-8 Weeks				?

		Tech Eval Complete to Begin Negotiations		18		NO DATA		33		NO DATA		NO DATA		NO DATA

		# Contract Actions:		18		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		2-3 Weeks				2-3 Weeks				?

		Begin Negotiations to Complete Negotiations		17		NO DATA		54		NO DATA		NO DATA		NO DATA

		# Contract Actions:		12		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		1-2 Weeks				1-3 Weeks				?

		Complete Negotiations to Contract Award		19		NO DATA		25		NO DATA		NO DATA		NO DATA

		# Contract Actions:		16		NO DATA		3		NO DATA		NO DATA		NO DATA

		Target:		?				?				?





Summary 2.0

		Milestone:		<$5M		$5M - $25M		$25M - $50M		>$50M

		RQMTS to RFP Release		53		67		36		N/A

		# Contract Actions:		60		13		3		1

		Target:		30 Days		30 Days		60 Days		60 Days

		RFP to Proposal		43		12		61		N/A

		# Contract Actions:		50		77		4		1

		Target:		30-60 Days		45-60 Days		60-90 Days		60-90 Days

		Proposal to Tech Eval Complete		35		47		32		N/A

		# Contract Actions:		30		6		4		1

		Target:		30-60 Days		30-60 Days		30-60 Days		30-60 Days

		Tech Eval Complete to Begin Negotiations		18		53		24		N/A

		# Contract Actions:		18		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Begin Negotiations to Complete Negotiations		17		14		74		N/A

		# Contract Actions:		12		1		2		1

		Target:		10-15 Days		10-25 Days		15-30 Days		15-30 Days

		Complete Negotiations to Contract Award		19		19		19		19

		# Contract Actions:		16		1		2		1

		Target:		15-30 Days		15-30 Days		15-30 Days		15-30 Days

		Total Run Time		137		N/A		318		N/A

		# Contract Actions:		25		2		2		N/A

		Target:		60-90 Days		60-90 Days		120-210 Days		180-270 Days

		Contractor:		RFPs Released		Average Days RFP to Proposal		Average Contract Value

		Adacel						$   51,078

		ADSYNC Technologies		1		39		$   203,000

		Aero Simulation Inc.		2		28		$   534,197

		AOCE		6		97		$   3,342,857

		ASI		1		19		$   636,333

		Aviation Training Consulting		1		3		$   500,000

		Boeing		14		64		$   6,645,572

		Booz Allen Hamilton		1		42		$   1,200,000

		CAE USA Inc.		14		51		$   1,535,126

		CymSTAR (SB)		2		21		$   1,300,994

		DRG						$   29,545

		Fidelity Technologies		1		33		$   170,698

		FSSC		3		69		$   11,485,250

		FTI		1		13		$   500,000

		L-3		3		38		$   1,606,380

		Lockheed Martin		10		69		$   9,397,053

		Northrop Grumman		11		36		$   7,748,735

		Other		1				$   14,366,667

		Pinnacle		1		14		$   1,390,891

		PLEXSYS		1		24		$   1,540,000

		ProActive Technologies		3		4		$   3,500,000

		QuantaDyn		5		34		$   557,424

		Simigon						$   1,387,200

		TBD		1		34		$   14,500,500

		(blank)		4		71		$   5,474,431



		Contractor:		October '18		November '18		December '18		January '19		February '19		March '19		April '19		May' 19		June '19

		Adacel

		ADSYNC Technologies										1

		Aero Simulation Inc.								1						1

		AOCE		1		1		1						1						1

		ASI																1

		Aviation Training Consulting														1

		Boeing		2		2		2		2		1		1		2		1

		Booz Allen Hamilton										1

		CAE USA Inc.								3		1		7

		CymSTAR (SB)														1

		DRG

		Fidelity Technologies												1

		FSSC										1

		FTI												1

		L-3										1

		Lockheed Martin						1		1		1				2

		Northrop Grumman								1		2		4

		Other

		Pinnacle

		PLEXSYS

		ProActive Technologies												1		2

		Quantadyn								1						2		2

		Simigon

		TBD												1

		(blank)										1				1

		TOTAL:		3		3		4		9		10		17		12		4		1

		Contractor:		FY '19 # of Actions:		Average Days to Complete Negotiations		Average Contract Value

		Adacel		2				$   51,077.50

		ADSYNC Technologies		1		21		$   203,000.00

		Aero Simulation Inc.		4		11		$   534,197.33

		AOCE		7				$   3,342,857.14

		ASI		3				$   636,333.33

		Aviation Training Consulting		1				$   500,000.00

		Boeing		21		131		$   6,645,572.00

		Booz Allen Hamilton		1		13		$   1,200,000.00

		CAE USA Inc.		17		28		$   1,535,125.69

		CymSTAR (SB)		5		4		$   1,300,994.00

		DRG		1				$   29,545.00

		Fidelity Technologies		2				$   170,697.50

		FSSC		4				$   11,485,250.00

		FTI		1		27		$   500,000.00

		L-3		13		10		$   1,606,380.23

		Lockheed Martin		10		12		$   9,397,052.56

		Northrop Grumman		15		7		$   1,598,651.13

		Other		3				$   14,366,666.67

		Pinnacle		2		18		$   1,390,891.00

		PLEXSYS		1				$   1,540,000.00

		ProActive Technologies		4				$   3,500,000.00

		Quantadyn		6				$   557,423.67

		Simigon		1				$   1,387,200.12

		TBD		3				$   14,500,500.00

		(blank)		5		7		$   5,474,430.75



		Milestone		<$5M		$5M - $25M		$25M - $50M		>$50M						Contract Value:		PEO and Other Contracting Program Clearance Approval Authority (Excluding AFTC)

		RQMTS to RFP		30 Days		30 Days		60 Days		60 Days						> $1B		DAS(C)/ADAS©for Business Clearance Only

		RFP to Proposal		30-60 Days		45-60 Days		60-90 Days		60-90 Days						>$250M < $1B		SCCO

		Proposal to Tech Eval Complete		30-60 Days		30-60 Days		30-60 Days		30-60 Days						$100M < $250M		Onle level below SCCO (ex. Chief of Contracting for Directorate/Division)

		Tech Eval Complete to Begin Negotiations		15-30 Days		15-30 Days		15-30 Days		15-30 Days						$5M < $100M		Two Levels Below the SCCO (Chief of Contracting Division/Branch)

		Begin Negotiations to Complete Negotiations		10-15 Days		10-25 Days		10-30 Days		10-30 Days

		Complete Negotiations to Contract Award		15-30 Days		15-30 Days		15-30 Days		15-30 Days						Days:		Additional Notional Timelines

		Total Run to Contract Award		60-90 Days		60-90 Days		120-210 Days		180-270 Days						15 Days		Notional Timeline for PPO

																55 Days		UCA Award

																180 Days		UCA Definitization

																20 Days		PR Generate Mod






Sheet1

		Process Goals

		AFLCMC 		< 370 Days

		ACS		Sole Source		 $10m - $500M < 250 Days (UCAs excluded)

				Competitive		$10M - $1B < 200 days






\/’ SIMS CONTRACTING INITIATIVES
- UPDATE

U.S. AIR FORCE

* Proactive requirements forecasting is a joint effort

« MAJCOM validated requirements change as priorities
change

o Stabilize comprehensive requirements package upfront
o Partnering on Proposals (PoPs) can work on all efforts

e Surge resources to meet parallel source selections and
other contract actions

o Strategic contracting to include pre-priced options and
more efficiently allocate resources

e Other Transaction Authority for studies and prototyping
opportunities
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NZ SOURCE SELECTION FOCUS AREAS

U.S. AIR FORCE

o Competitive Procedures
— FAR 15.3 Source Selections

— FAR Part 16 procedures
 FAR 16.505 Ordering
» Fair Opportunity Competitions

— Consider streamlining opportunities
« Evaluation methodologies
* Narrative statements

— What is the right amount of information to request
 Demonstrates offeror understands requirement
» Allows Government to discern best value

— Continuing quarterly TSA Il meetings
* Planning for TSA IV underway
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\{ Better Source Selection Evaluations

U.S. AIR FORCE

« Changing evaluation of how contractor provides resources after
contract award

* There Is no magical perfect “Transition” period

« Would like industry input on how you prepare in advance for
“Transition” periods

e Post award issues may drive recompetition or option period
extentions

e Continue to reevaluate contract execution and impacts to
program execution

e Sharing Lessons Learned on Source Selections
e Joint Source Selection Decision/Business Clearance Briefs



\','/ SUMMARY - EXECUTING THE STRATEGY [&7™a:

U.S. AIR FORCE

e Only committed people, processes, products will achieve
speed with discipline

 Actively participate in Industry Days

e Partnering on Proposals - getting on contract on time, with all
parties getting what they agreed to

e Contractors and Government must be willing to discuss agile
solutions; not business as usual

e Focus on contract execution as well as getting the contract
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